

Annual Progress Report

Project Year 2020

Saetanar

March 2021



Contents

PREFACE	2
OBJECTIVES	2
AREA	2
ACTIVITIES	2
APPROACHES	3
 I Field Survey	 4
(1) Introduction	5
(2) Principles of selecting the target schools	5
(3) Surveyed school list	6~7
 II School Building Construction	 8
(1) List of 25 schools selected as EPD 2020 Project	9
(2) Project Sites Map	10~11
(3) Profile of the School	12~36
(4) Total EPD 2020 Project Expenditure	37
 III Community development activities (Soft-Project)	 38~39
 IV Mini Project	 40
(1) Achievements	41
(2) Amount supported by Saetanar as Mini Project	41
(3) Profile of the Mini Project School	42~51
 V Agriculture Development and Extension	 52~54
 VI Other Activities	 55
• Installing Playground Equipment Activity (Southern Shan State)	56~57
 VII Follow up Activities	 58
(1) Follow up activities in Northern Shan	59
(2) Follow up activities in Southern Shan	61
(3) Follow up activities in Kayah State	64

The EPD 2020 Project in Shan and Kooayah State

PREFACE

In Southern Shan State, the EPD 2020 Project commenced with the survey of 20 candidate schools in 10 Townships from 4th February to 19th February 2020. The construction commenced in May 2020 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from October 2020 to January 2020.

In Northern Shan State, the EPD 2020 Project commenced with the survey of 12 candidate schools in 10 Townships from 7th January to 19th February 2020. The construction commenced in May 2020 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from November 2020 to December 2020.

In Kayah State, the EPD 2020 Project commenced with the survey 8 candidate schools in 5 Townships from 28th January to 10th February 2020.

OBJECTIVES

The objectives of the Education for Peace and Development Project (EPD) in the Republic of the Union of Myanmar (Phase III project) are as follows;

- 1) To provide children in Shan State an opportunity for better basic education
- 2) To improve livelihood in communities by means of community development activities
- 3) To promote sustainable and effective school operations with the fund generated by community development activities
- 4) To develop community's faculties to invigorate local society
- 5) To contribute to national consolidation and reintegration through providing Progress of education in border areas in Myanmar

AREA

The project covers only some areas of Southern Shan, Northern Shan and Kayah States based on Taunggyi Office, Lashio Office and Loikaw Office respectively.

ACTIVITIES

The project is conducted with the following seven components;

- 1) Field survey
- 2) School Building Construction
- 3) Community Development Activities (Soft-Project)
- 4) Agricultural Development and Extension
- 5) Mini Project
- 6) Other Activities
- 7) Follow-up Activities

The detail of activities and achievements of the EPD 2020 Project in Southern/Northern Shan and Kayah States are summarized below.

APPROACHES

In order to build school buildings which will be well managed in the long run, the EPD project adopts community participatory approaches are described below:

Planning stage

Local community firstly presents their original plan for community development including school building construction. They are well informed and consulted about the project before starting to draw a concrete plan together with Saetanar for implementation of the project.

Implementation stage

In order to promote self-help and self-support, local community makes a contribution in kind and/or in labour as much as possible to school building construction according to their own original plan. The EPD project makes up for a shortage of their budget afterwards. Local community is also involved in supervising construction according to the specifications provided by Saetanar.

Meanwhile, local community operates concrete plans of community development activities into effect. The fund for the operation, which is calculated in accordance with their contribution to the school building construction, shall be provided by Saetanar.

Follow-up Stage

The Myanmar Government may grant formal status to the school built by this project and send teachers. Local community is responsible to maintain and operate the school in sustainable way using the income generated by the above community development activities and the self-awareness of the community people is raised through the project. Saetanar visit the school/community from time to time and give some advices if it is necessary.

Furthermore, the EPD project attempts to improve the overall living conditions of target areas by facilitating local communities to discover their own potentials and strength.

I. FIELD SURVEY

- To conduct ground checks and surveys on initial data provided by NATALA
- To identify target area and population
- To formulate ways of working together with target communities
- To make detailed plans for school constructions



- (1) Introduction
- (2) Principles of selecting the target schools of EPD Project
- (3) Surveyed school list (Table 1)

FIELD SURVEYS

(1) Introduction

Southern Shan State

Saetanar staff surveyed 16 schools in (8) Townships, Taunggyi District and 4 schools in (2) Townships, Loilem District – (Total- 20 schools) respectively from 4 February 2020 to 19 February 2020 accompanied by the officials concerned from Department of Development of Border Areas and National Races (NATALA) and from the respective Townships Education Office to select the target schools for Saetanar's EPD 2020 Project.

Northern Shan State

Saetanar conducted survey in 12 candidate schools commencing from January 7, 2020 and completed on February 19, 2020. One school each in Namkham and Muse townships were rejected due to security reason, one school each in Muse and Thein Ni township were rejected, because Saetanar staff have already conducted survey previously, one school in Thein Ni township was rejected because a school has been already constructed by Saetanar in this village during 2009-2010 academic year and one school in Kutkhai township was rejected because it is located within the Kutkhai town municipal area.

Kayah State

Saetanar staff surveyed 8 schools in (5) Townships - 2 schools at Loikaw Township, 2 schools at Demoso Township, 1 school at Hpruso Township, 2 schools at Baw La Khae Township and one school at Phar Hsaung Township respectively from 28th January to 10th February 2020 accompanied by the officials concerned from Department of Development of Border Areas and National Races (NATALA, Kayah State) and from the respective Townships Education Office to select the target schools for Saetanar's EPD 2020 Project.

(2) Principles of Selecting the Target Schools

- i. Having a large number of students, a new school building is really needed to be constructed.
- ii. The community having enthusiasm in their children's education.
- iii. Good participation and preparation by the community in school building construction.
- iv. Probability to become a model village / region to neighboring communities by implementing EPD Project.

The objectives of EPD Project are not only to construct new school building but also to get the cooperation and participation of the community for sustainable development of the region.

Therefore, the selection of the school to be supported by EPD Project is done based on comprehensive aspects which are included in the principles of EPD Project as well as the answers of survey questionnaires from each school, meeting with teachers, Board of trustee and parents and Teachers Association members and the local people.

(3) Surveyed Schools List (Table-1)

No.	District	Township	School Name	School Level	Selected schools
1.	Taunggyi	Taunggyi	Lon Kar	BEHS	
2.	Taunggyi	Taunggyi	Oo Min	BEPPS	<i>Selected</i>
3.	Taunggyi	Hopone	Hpet Yan Gyi	BEPS	<i>Selected</i>
4.	Taunggyi	Hopone	Kone Note	BEPS	
5.	Taunggyi	Hsi Hseng	Mae Hae	BEPS	
6.	Taunggyi	Hsi Hseng	Kaung Mu Bwar	BEMS	<i>Selected</i>
7.	Taunggyi	Pin Laung	Pin Ta Le	BEPPS	
8.	Taunggyi	Pin Laung	Myin Twin	BEPPS	<i>Selected</i>
9.	Taunggyi	Yat Sauk	Ohn Kwe	BEHS(Branch)	<i>Selected</i>
10.	Taunggyi	Yat Sauk	Phaung Taw	BEPPS	
11.	Taunggyi	PheKone	Sa Laung	BEMS (Branch)	<i>Selected</i>
12.	Taunggyi	PheKone	Moe Bye No.5	BEPS	
13.	Taunggyi	Pindaya	Myay Char Myauk	BEPPS	<i>Selected</i>
14.	Taunggyi	Pindaya	Hto Pon	BEMS	
15.	Taunggyi	Ywa Ngan	Yay Oo	BEHS	<i>Selected</i>
16.	Taunggyi	Ywa Ngan	Pae King	BEMS (Branch)	
17.	LoiLem	LoiLem	Naung Laing (1)	BEPPS	
18.	LoiLem	LoiLem	Shwe U Daung	BEPS	
19.	LoiLem	Nam San	Kaung HOUNG	BEMS(Branch)	<i>Selected</i>
20.	Loi Lem	Nam San	Naung Sant	BEPS	
21.	Palaung Self-Administered Zone	Namhsan	Ohn Swan	BEHS(Branch)	<i>Selected</i>
22.	Palaung Self-Administered Zone	Namhsan	Htam Hsaing	BEPPS	<i>Selected</i>
23.	Muse	Namkham	Ban Mar	BEMS(Branch)	<i>Selected</i>
24.	Kyaukme	Thi Baw	Naung Lyan	BEPPS	<i>Selected</i>

25.	Kyaukme	Thi Baw	Pan Meik	BEPS	<i>Selected</i>
26.	Kyaukme	Kyaukme	Met Mun Kone Thar	BEPPS	<i>Selected</i>
27.	Kyaukme	Kyaukme	Mun Loi Maw Auk	BEPS	<i>Selected</i>
28.	Kyaukme	Naunghkio	Yay Twin Gyi	BEMS	<i>Selected</i>
29.	Kyaukme	Naunghkio	Naung Tha Khaw	BEPPS	<i>Selected</i>
30.	Muse	Kutkhai	Pan Kaing	BEPS	<i>Selected</i>
31.	Lashio	Lashio	Kone Nyo	BEPPS	
32.	Lashio	Lashio	Kone Hsar	BEMS	
33.	Loikaw	Loikaw	Ma Htaw Khu Htet	BEPPS	<i>Selected</i>
34.	Loikaw	Loikaw	Daw Ta Yoe	BEPPS	<i>Selected</i>
35.	Loikaw	Demoso	Lo Pu Daw See Ee	BEMS (Branch)	<i>Selected</i>
36.	Loikaw	Demoso	O Kay	BEPS	
37.	Loikaw	Hpruso	Htee Tae Kue	BEPPS	<i>Selected</i>
38.	Baw La Khae	Baw La Khae	Wan Hpa Kyi	BEPS	<i>Selected</i>
39.	Baw La Khae	Baw La Khae	Kayah Pine	BEPPS	
40.	Baw La Khae	Phar Hsaung	Maw Chee(Auk Ywar)	BEPS	

Out of the (40) schools surveyed, Saetanar has selected 25 Schools as the target schools for 2020 EPD Project.

II. SCHOOL BUILDING CONSTRUCTION

- To construct the school buildings that meet the needs of the target communities



- (1) List of 25 schools selected as 2020 EPD Project
- (2) Project Sites Map
- (3) Profile of the School
- (4) School Building Construction Cost for EPD 2020

(1) List of 25 schools selected as 2020 EPD Project (Table -2)


No.	School No.	School Name	School Size	Survey Date	Commencing Date	Handover Date
1.	SIV-21	Oo Min BEPPS	90 x 30 ft	7.2.2020	28.6.2020	8.1.2021
2.	SIV-22	Hpet Yan Gyi BEPS	90 x 30 ft	4.2.2020	6.8.2020	1.2.2021
3.	SIV-23	Kaung Mu Bwar BEMS	120 x 30 ft	10.2.2020	25.7.2020	19.3.2021
4.	SIV-24	Myin Twin BEPPS	120 x 30 ft	5.2.2020	2.7.2020	23.12.2020
5.	SIV-25	Ohn Kwe BEHS (B)	120 x 30 ft	13.2.2020	14.7.2020	6.1.2021
6.	SIV-26	Sa Laung BEMS (B)	90 x 30 ft	5.2.2020	6.7.2020	22.12.2020
7.	SIV-27	Myay Char Myauk BEPPS	120 x 30ft	11.2.2020	24.6.2020	21.1.2021
8.	SIV-28	Yay Oo BEHS	90 x 30ft	14.2.2020	7.7.2020	16.12.2020
9.	SIV-29	Naung Laing (1) BEPPS	120 x30 ft	19.2.2020	8.7.2020	25.1.2021
10.	SIV-30	Kaung Houg BEMS (B)	120 x30 ft	19.2.2020	13.6.2020	15.1.2021
11.	NIV-21	Ban Mar BEMS (B)	90 x 30 ft	14.1.2020	17.6.2020	24.9.2020
12.	NIV-22	Pan Kaing BEPS	120 x 30 ft	19.2.2020	17.6.2020	25.11.2020
13.	NIV-23	Naung Lyan BEPPS	90 x 30 ft	17.1.2020	15.6.2020	14.2.2021
14.	NIV-24	Pan Meik BEPS	90 x 30 ft	17.1.2020	15.6.2020	22.1.2021
15.	NIV-25	Htam Hsaing BEPPS	90 x 30 ft	8.12.2019	11.6.2020	27.1.2021
16.	NIV-26	Ohn Swan BEHS (B)	90 x 30 ft	7.1.2020	11.6.2020	27.1.2021
17.	NIV-27	Met Mun Kone Thar BEPPS	90 x 30ft	20.1.2020	3.6.2020	8.12.2020
18.	NIV-28	Man Loi Maw Auk BEPS	90 x 30ft	20.1.2020	3.6.2020	18.1.2021
19.	NIV-29	Yay Twin Gyi BEMS	120 x30 ft	28.1.2020	5.6.2020	6.1.2021
20.	NIV-30	Naung Tha Khaw BEPPS	120 x30 ft	28.1.2020	6.6.2020	6.1.2021
21.	KIV-8	Daw Ta Yoe BEPPS	120 X 30 ft	10.2.2020	26.6.2020	8.1.2021
22.	KIV-9	Ma Htaw Khu Htet BEPPS	90 X 30 ft	28.1.2020	22.7.2020	
23.	KIV-10	Lo Pu Daw See Ee BEMS (B)	120 X 30 ft	29.1.2020	15.6.2020	7.1.2021
24.	KIV-11	Htee Tae Kue BEPPS	90 X 30 ft	4.2.2020	2.7.2020	25.1.2021
25.	KIV-12	Wan Hpa Kyi BEPS	90 X 30 ft	5.2.2020	22.7.2020	

(2) Project Site Maps (EPD Project 2021)

Northern and Southern Shan State Schools Map



Kayah State Schools Map



(3) Profile of the School

1. (SIV-21) Oo Min Basic Education Post Primary School




Location	Taunggyi District, Taunggyi Township, Taung Lay Lone Village Tract, Oo Min Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, one-story building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, (30×24) ft (1) classroom, (20×24) ft (1) classroom, one 5-room toilet, two water tanks measuring (4×4×4)ft, one Flag pole, (45) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	49,044,790 MMK
Community Contribution	8,482,300 MMK
Total Construction Cost	57,527,090 MMK
Date of Handover to the Education Department	8 th January 2021
Community Development Fund	8,500,000 MMK
Name of Community Development Activity	Micro-finance



2. (SIV- 22) Hpet Yan Gyi Basic Education Primary School



Location	Taunggyi District, Ho Pone Township, Hpet Yan Gyi Village Tract, Hpet Yan Gyi Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, RC one-story building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, (20×24) ft (4) classrooms, (10×24) ft (1) office room, one 5-room toilet, two water tanks measuring (4×4×4)ft, one Flag pole, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	49,873,145 MMK
Community Contribution	10,284,800 MMK
Total Construction Cost	60,157,945 MMK
Date of Handover to the Education Department	1 st February 2021
Community Development Fund	7,500,000 MMK
Name of Community Development Activity	Micro-finance



3. (SIV-23) Kaung Mu Bwar Basic Education Middle School



Location	Taunggyi District, Hsi Hseng Township, Pin Sone Village Tract, Kaung Mu Bwar Village.
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, RC one-story building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, two water tanks measuring (4×4×4) ft size, one flag pole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	67,365,205 MMK
Community Contribution	11,341,250 MMK
Expenses Over Specification	1,714,000 MMK
Total Construction Cost	80,420,455 MMK
Date of Handover to the Education Department	11 th February 2021
Community Development Fund	10,500,000 MMK
Name of Community	Mi cro-finance
Development Activity	



4. (SIV-24) Myin Twin Basic Education Post Primary School



Location Taunggyi District, Pin Laung Township, Myin Twin Village Tract, Myin Twin Village

Year of Construction Project Year 2020

Type of School Building (120×30)ft, one-story building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (30×24) ft (5) classrooms, (20×24) ft (1) office room, one 5-room toilet, one flag pole, two water tanks measuring (4×4×4) ft, (50) sets of desk and bench for students, (5) sets of table and chair for teachers, (10) whiteboards

Saetanar Support 57,121,495 MMK

Community Contribution 11,320,200 MMK

Total Construction Cost 68,441,695 MMK

Date of Handover to the 23rd December 2020

Education Department

Community Development Fund 9,000,000 MMK

Name of Community Micro-finance

Development Activity



5. (SIV-25) Ohn Kwe Basic Education High School (Branch)




Location	Taunggyi District, Yat Sauk Township, Ohn Kwe Village Tract, Ohn Kwe Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20×24) ft (6) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flag pole, (60) sets of desk and bench for students, (6) sets of table and chair for teachers, (12) whiteboards
Saetanar Support	49,412,770 MMK
Community Contribution	14,830,000 MMK
Total Construction Cost	64,242,770 MMK
Date of Handover to the Education Department	6 th January 2021
Community Development Fund	9,000,000 MMK
Name of Community	Micro-finance
Development Activity	



6. (SIV-26) Sa Laung Basic Education Middle School (Branch)



Location	Taunggyi District, Phekkone Township, Yee Nwe Village Tract, Sa Laung Village
Year of Construction	Project Year 2020
Type of School Building	(90×30)ft, one-story building with Alu Zinc colour sheet roof, block noggin walls, concrete floor, (20×24) ft (4) classrooms, (10×24) ft (1) office room, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flag pole, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	48,229,490MMK
Community Contribution	7,410,960 MMK
Total Construction Cost	55,640,450 MMK
Date of Handover to the Education Department	22 nd December 2020
Community Development Fund	7,500,000 MMK
Name of Community	Micro-finance
Development Activity	



7. (SIV-27) Myay Char Myauk Basic Education Post Primary School



Location	Taunggyi District, Pindaya Township, Myay Char Myauk Village Tract, Myay Char Myauk Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story steel frame building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, one water tank measuring (5×5×5) ft, one flag pole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	67,340,734 MMK
Community Contribution	11,978,260 MMK
Expenses over specification	563,500 MMK (contributed by the community)
Total Construction Cost	79,882,494 MMK
Date of Handover to the Education Department	21 st January 2021
Community Development Fund	10,50,000 MMK
Name of Community	Micro-finance
Development Activity	



8. (SIV-28) Yay Oo Basic Education High School



Location	Taunggyi District, Ywa Ngan Township, Kyauk Myaung Village Tract, Yay Oo Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, RC one-story building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (30×24) ft (3) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flag pole, (45) sets of desk and bench for students, (3) sets of table and chair for teachers, (6) whiteboards
Saetanar Support	52,115,080 MMK
Community Contribution	11,248,600 MMK
Expenses over specification	3,055,900 MMK (contributed by the community)
Total Construction Cost	66,419,580 MMK
Date of Handover to the Education Department	16 th December 2020
Community Development Fund	9,000,000 MMK
Name of Community Development Activity	Micro-finance



9. (SIV- 29) Naung Laing (1) Basic Education Post Primary School



Location	Loi Lem District, Loi Lem Township, Naung Lai Village Tract, Naung Lai Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20×24) ft (5) classrooms, (20×24) ft (1) office room, one 5-room toilet, two water tanks measuring (4×4×4) ft, one flag pole, (50) sets of desk and bench for students, (5) sets of table and chair for teachers, (10) whiteboards
Saetanar Support	51,945,900 MMK
Community Contribution	9,903,800 MMK
Total Construction Cost	61,849,700 MMK
Date of Handover to the Education Department	25 th January 2021
Community Development Fund	9,000,000 MMK
Name of Community Development Activity	Micro-finance



10.(SIV-30) Kaung Houg Basic Education Middle School (Branch)



Location	Loi Lem District, Nam Sam Township, Kho Oat Village Tract, Kaung Houg Kar Lay Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story building with Alu Zinc colour sheet roof, block noggin walls, concrete floor, (20×24) ft (6) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flag pole, (60) sets of desk and bench for students, (6) sets of table and chair for teachers, (12) whiteboards
Saetanar Support	49,921,409 MMK
Community Contribution	12,097,185 MMK
Total Construction Cost	62,018,594 MMK
Date of Handover to the Education Department	15 th January 2021
Community Development Fund	9,000,000 MMK
Name of Community Development Activity	Micro-finance



11.(NIV-21) Ban Mar Basic Education Middle School (Branch)



Location	Muse District, Namkham Township, Kaung Cut village Tract, Kaung Cut village
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story, R.C school building, C.G.I sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet, two (4×4×4) feet rain water storage tanks, (45) pairs of desks and benches, (4) pairs of tables and chairs, (8) whiteboards
Saetanar Support	37,307,405 MMK
Community Contribution	7,734,700 MMK
Total Construction Cost	45,042,105 MMK
Date of Handover to the Education Department	24 th September 2020
Community Development Fund	7,700,000 MMK
Name of Community	Micro-finance
Development Activity	



12.(NIV-22) Pan Kaing Basic Education Primary School



Location	Muse District, Kutkhai Township, Pan Kaing village Tract, Pan Kaing village
Year of Construction	Project Year 2020
Type of School Building	(120×30) feet, one-story, R.C school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, one (5×5×5) feet rain water storage tank, one flag pole, (50) pairs of desks and benches, (5) pairs of tables and chairs, (5) whiteboards
Saetanar Support	49,365,400 MMK
Community Contribution	10,911,000 MMK
Total Construction Cost	60,276,400 MMK
Date of Handover to the Education Department	25 th November 2020
Community Development Fund	9,100,000 MMK
Name of Community	Micro-finance



13. (NIV-23) Naung Lyan Basic Education Post Primary School



Location	Kyaukme District, Thi Baw Township, Toon Kyaing village Tract, Naung Lyan village.
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water tanks, one flag pole, (40) pairs of desks and benches, (4) pairs of tables and chairs, (4) whiteboards
Saetanar Support	39,230,405 MMK
Community Contribution	7,975,200 MMK
Total Construction Cost	47,205,605 MMK
Date of Handover to the Education Department	14 th February 2021
Community Development Fund	8,000,000 MMK
Name of Community Development Activity	Micro-finance



14.(NIV-24) Pan Meik Basic Education Primary School



Location	Kyaukme District, Thi Baw Township, Pan Meik village Tract, Pan Meik village
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (40) pairs of desks and benches, (4) pairs of tables and chairs, (4) whiteboards
Saetanar Support	38,695,775 MMK
Community Contribution	5,859,590 MMK
Total Construction Cost	44,555,365 MMK
Date of Handover to the Education Department	22 nd January 2021
Community Development Fund	5,900,000 MMK
Name of Community	Micro-finance
Development Activity	



15.(NIV-25) Htam Hsaing Basic Education Post Primary School



Location	Palaung Self-Administered Zone, Namhsan Township, Ah Rum village Tract, Htam Hsaing village
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one story RC school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (40) pairs of desks and benches, (4) pairs of tables and chairs, (4) whiteboards
Saetanar Support	55,280,000 MMK
Community Contribution	14,125,000 MMK
Total Construction Cost	69,405,000 MMK
Date of Handover to the Education Department	27 th January 2021
Community Development Fund	9,300,000 MMK
Name of Community Development Activity	Micro-finance



16.(NIV- 26) Ohn Swam Basic Education High School (Branch)



Location	Palaung Self-Administered Zone, Namhsan Township, Ohn Swam Village Tract, Ohn Swam Village.
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story, R.C school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, one (5×5×5) feet rain water storage tank, (45) pairs of desks and benches, (3) pairs of tables and chairs, (3) whiteboards
Saetanar Support	55,989,050 MMK
Community Contribution	13,011,428 MMK
Total Construction Cost	69,000,478 MMK
Date of Handover to the Education Department	27 th January 2021
Community Development Fund	9,300,000 MMK
Name of Community Development Activity	Micro-finance



17.(NIV- 27) Met Mun Kone Thar Basic Education Post Primary School



Location	Kyaukme District, Kyaukme Township, Khay Nin village Tract, Met Mun Kone Thar village
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story school building, all zinc sheets roofing, cement concrete block masonry walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (45) pairs of desks and benches, (4) pairs of tables and chairs, (4) whiteboards
Saetanar Support	42,916,150 MMK
Community Contribution	7,863,250 MMK
Total Construction Cost	50,779,400 MMK
Date of Handover to the Education Department	8 th December 2020
Community Development Fund	7,900,000 MMK
Name of Community Development Activity	Micro-finance



18.(NIV-28) Man Loi Maw Auk Basic Education Primary School



Location	Kyaukme District, Kyaukme Township, Maw Mar Village Tract, Man Loi Maw Auk Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) feet, one-story school building, all zinc sheets roofing, cement concrete block masonry walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (40) pairs of desks and benches, (4) pairs of tables and chairs, (4) whiteboards
Saetanar Support	43,669,640 MMK
Community Contribution	8,402,460 MMK
Total Construction Cost	52,072,100 MMK
Date of Handover to the Education Department	18 th January 2021
Community Development Fund	8,400,000 MMK
Name of Community Development Activity	Micro-finance



19.(NIV-29) Yay Twin Gyi Basic Education Middle School



Location	Kyaukme District, Naunghkio Township, Yay Twin Gyi Village Tract, Yay Twin Gyi Village.
Year of Construction	Project Year 2020
Type of School Building	(120×30) feet, one-story school building, alluzinc sheets roofing, cement concrete block noggin walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (60) pairs of desks and benches, (5) pairs of tables and chairs, (5) whiteboards
Saetanar Support	55,027,610 MMK
Community Contribution	8,449,400 MMK
Total Construction Cost	63,877,010 MMK
Date of Handover to the Education Department	6 th January 2021
Community Development Fund	8,800,000 MMK
Name of Community Development Activity	Micro-finance



20.(NIV-30) Naung Tha Khaw Basic Education Post Primary School



Location	Kyaukme District, Naunghkio Township, Anauk Kyu In Village Tract, Naung Tha Khaw Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) feet, one-story school building, all zinc sheets roofing, cement concrete block masonry walls, cement concrete floor, one (5) rooms toilet and 2 hand washing basins, two (4×4×4) feet rain water storage tanks, one flag pole, (60) pairs of desks and benches, (5) pairs of tables and chairs, (5) whiteboards
Saetanar Support	53,502,300 MMK
Community Contribution	7,476,100 MMK
Total Construction Cost	60,978,400 MMK
Date of Handover to the Education Department	6 th January 2021
Community Development Fund	7,500,000 MMK
Name of Community Development Activity	Micro-finance



21.(KIV-8) Daw Ta Yoe Basic Education Post Primary School



Location	Loikaw Township, Par Laung Village Tract, Daw Ta Yoe Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story school building, Alu Zinc roofing, block noggin wall, cement concrete floor, (20×24) ft (6) classrooms, one (5) rooms toilet, two (4×4×4) ft rain water tanks, two gutters, one flag pole, (60) pairs of desk and bench for students, (6) pairs of table and chair for teachers, (12) whiteboards
Saetanar Support	56,768,290 MMK
Community Contribution	7,320,100 MMK
Total Construction Cost	64,088,390 MMK
Date of Handover to the Education Department	8 th January 2020
Community Development Fund	7,300,000 MMK
Name of Community Development Activity	Micro-finance



22.(KIV-9) Ma Htaw Khu Htet Basic Education Post Primary School



Location	Loikaw Township, Ma Htaw Khu Village Tract, Ma Htaw Khu (Htet) Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, one-story school building, Alu Zinc roofing, block noggin wall, cement concrete floor, (20×24) ft (3) classrooms, (30×24) ft (1) classroom, one (5) rooms toilet, two (4×4×4) ft rain water tanks, one flag pole, two gutters, (45) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (8) whiteboards
Saetanar Support	-33,836,775 MMK
Community Contribution	- 5,884,900 MMK
Amount left Saetanar has to pay	- 16,200,000 MMK
Total Construction Cost	- 55,921,675 MMK
Date of Handover to the Education Department	-
Community Development Fund	- 5,900,000 MMK
Name of Community Development Activity	Micro-finance



Remark: In KIV-9 Ma Htaw Khu Htet BEPPS from Loikaw Township, Kayah State, the construction process was slow due to travel restrictions of Covid-19 last year. It is still incomplete process that doors need to be installed and painted, school furniture such as desks and benches, toilets, water tanks and flag pole still need to be painted. Thus, the school building cannot be handed over to the Education Department. The current situation of Myanmar causing the shutdown of the banks and local areas unrest makes it difficult to continue the process.

23.(KIV-10) Lo Pu Daw See Ee Basic Education Middle School (Branch)



Location	Demoso Township, Lo Pu Village Tract, Lo Pu Daw See Ee Village
Year of Construction	Project Year 2020
Type of School Building	(120×30) ft, one-story RC school building, Alu Zinc roofing, block noggin wall, cement concrete floor, (20×24) ft (6) classrooms, one (5) rooms toilet, two (4×4×4) ft rain water tanks, one flag pole, two gutters, (60) pairs of desk and bench for students, (6) pairs of table and chair for teachers, (12) whiteboards
Saetanar Support	63,244,473 MMK
Community Contribution	9,310,950 MMK
Total Construction Cost	72,555,423 MMK
Date of Handover to the Education Department	7 th January 2021
Community Development Fund	9,300,000 MMK
Name of Community Development Activity	Micro-finance



24. (KIV-11) Htee Tae Kue Basic Education Post Primary School



Location	Hpruso Township, Kay Lyar Village Tract, Htee Tae Kue Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, one-story school building, Alu Zinc roofing, block noggin wall, cement concrete floor, (20×24) ft (3) classrooms, (30×24) ft (1) classroom, one (5) rooms toilet, two (4×4×4) ft rain water tanks, one flag pole, two gutters, (45) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (8) whiteboards
Saetanar Support	43,122,357 MMK
Community Contribution	10,902,000 MMK
Total Construction Cost	54,024,357 MMK
Date of Handover to the Education Department	25 th January 2021
Community Development Fund	7,500,000 MMK
Name of Community Development Activity	Micro-finance



25. (KIV-12) Wan Hpa Kyi Basic Education Primary School



Location	Bawlakhae Township, Lae Wine Village Tract, Khae Wan Hpa Kyi Village
Year of Construction	Project Year 2020
Type of School Building	(90×30) ft, one-story school building, Alu Zinc roofing, block noggin wall, cement concrete floor, (20×24) ft (4) classrooms, (10×24) ft (1) office room, one (5) rooms toilet, two (4×4×4) ft rain water tanks, one flag pole, two gutters, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (8) whiteboards
Saetanar Support	46,358,375 MMK
Community Contribution	10,496,200 MMK
Total Construction Cost	56,854,575 MMK
Date of Handover to the Education Department	
Community Development Fund	7,500,000 MMK
Name of Community Development Activity	Micro-finance



(4) School Building Construction Cost for EPD 2020 (Table-3)

No.	School No.	School Name	School Building Size (ft)	Total Construction Fund paid by Saetanar	Community Development Fund supported by Saetanar	Support for Handover Ceremony	Grand Total
1	SIV-21	Oo Min BEPPS	90 x 30	49,044,790	8,500,000	300,000	57,844,790
2	SIV-22	Hpet Yan Gyi BEPS	90 x 30	48,873,145	7,500,000	300,000	56,673,145
3	SIV-23	Kaung Mu Bwar BEMS	120 x 30	67,365,205	10,500,000	300,000	78,165,205
4	SIV-24	Myin Twin BEPPS	120 x 30	57,121,495	9,000,000	300,000	66,421,495
5	SIV-25	Ohn Kwe BEHS (B)	120 x 30	49,412,770	9,000,000	300,000	58,712,770
6	SIV-26	Sa Kaung BEMS (B)	90 x 30	48,229,490	7,500,000	300,000	56,029,490
7	SIV-27	Myay Char Myauk BEPPS	120 x 30	67,340,734	10,500,000	300,000	78,140,734
8	SIV-28	Yay Oo BEHS	90 x 30	52,115,080	9,000,000	300,000	61,415,080
9	SIV-29	Naung Laing(1)BEPPS	120 x30	51,945,900	9,000,000	300,000	61,245,900
10	SIV-30	Kaung Houng BEMS(B)	120 x30	49,912,409	9,000,000	300,000	59,212,409
11	NIV-21	Ban Mar BEMS (B)	90 x 30	37,307,405	7,700,000	0	45,007,405
12	NIV-22	Pan Kaing BEPS	120 x 30	49,365,400	9,100,000	0	58,465,400
13	NIV-23	Naung Lyan BEPPS	90 x 30	39,230,045	8,000,000	0	47,230,045
14	NIV-24	Pan Meik BEPS	90 x 30	38,695,775	5,900,000	0	44,595,775
15	NIV-25	Htam Hsaing BEPPS	90 x 30	55,280,000	9,300,000	0	64,580,000
16	NIV-26	Ohn Swan BEHS (B)	90 x 30	55,989,050	9,300,000	0	65,289,050
17	NIV-27	Met Mun Kone Thar BEPPS	90 x 30	42,916,150	7,900,000	0	50,816,150
18	NIV-28	Man Loi Maw Auk BEPS	90 x 30	43,669,640	8,400,000	0	52,069,640
19	NIV-29	Yay Twin Gyi BEMS	120 x30	55,027,610	8,800,000	0	63,827,610
20	NIV-30	Naung Tha Khaw BEPPS	120 x30	53,502,300	7,500,000	0	61,002,300
21	KIV-8	Daw Ta Yoe BEPPS	120 X 30	56,768,290	7,300,000	300,000	64,368,290
22	KIV-9	Ma Htaw Khu Htet BEPPS	90 X 30	55,921,675	5,900,000	0	61,821,675
23	KIV-10	Lo Pu Daw See Ee BEMS (B)	120 X 30	63,244,473	9,300,000	300,000	72,844,473
24	KIV-11	Htee Tae Kue BEPPS	90 X 30	43,122,357	7,500,000	300,000	50,922,357
25	KIV-12	Wan Hpa Kyi BEPS	90 X 30	46,358,375	7,500,000	0	53,858,375
Total amount in MMK				1,277,759,563	208,900,000	3,900,000	1,490,559,563

III. COMMUNITY DEVELOPMENT PROJECT

(SOFT PROJECT)

- Community Development Funds were reimbursed to the respective village communities after the completion of the school building construction.
- This fund is to assist in their income generating activities.
- The income from these activities will foster the sustainable school operations and the education of the village children.

Community Development Funds supported to the village communities

School No.	School Name	Name of Income-generating Activity	Community Development Fund supported by Saetanar
SIV-21	Oo Min BEPPS	Micro-finance	8,500,000 MMK
SIV-22	Hpet Yan Gyi BEPS	Micro-finance	7,500,000 MMK
SIV-23	Kaung Mu Bwar BEMS	Micro-finance	10,500,000 MMK
SIV-24	Myin Twin BEPPS	Micro-finance	9,000,000 MMK
SIV-25	Ohn Kwe BEHS (B)	Micro-finance	9,000,000 MMK
SIV-26	Sa Kaung BEMS (B)	Micro-finance	7,500,000 MMK
SIV-27	Myay Char Myauk BEPPS	Micro-finance	10,500,000 MMK
SIV-28	Yay Oo BEHS	Micro-finance	9,000,000 MMK
SIV-29	Naung Laing(1)BEPPS	Micro-finance	9,000,000 MMK
SIV-30	Kaung Houg BEMS(B)	Micro-finance	9,000,000 MMK
NIV-21	Ban Mar BEMS (B)	Micro-finance	7,700,000 MMK
NIV-22	Pan Kaing BEPS	Micro-finance	9,100,000 MMK
NIV-23	Naung Lyan BEPPS	Micro-finance	8,000,000 MMK
NIV-24	Pan Meik BEPS	Micro-finance	5,900,000 MMK
NIV-25	Htam Hsaing BEPPS	Micro-finance	9,300,000 MMK
NIV-26	Ohn Swan BEHS (B)	Micro-finance	9,300,000 MMK
NIV-27	Met Mun Kone Thar BEPPS	Micro-finance	7,900,000 MMK
NIV-28	Man Loi Maw Auk BEPS	Micro-finance	8,400,000 MMK
NIV-29	Yay Twin Gyi BEMS	Micro-finance	8,800,000 MMK
NIV-30	Naung Tha Khaw BEPPS	Micro-finance	7,500,000 MMK
KIV-8	Daw Ta Yoe BEPPS	Micro-finance	7,300,000 MMK
KIV-9	Ma Htaw Khu Htet BEPPS	Micro-finance	5,900,000 MMK
KIV-10	Lo Pu Daw See Ee BEMS (B)	Micro-finance	9,300,000 MMK
KIV-11	Htee Tae Kue BEPPS	Micro-finance	7,500,000 MMK
KIV-12	Wan Hpa Kyi BEPS	Micro-finance	7,500,000 MMK
Total amount in MMK			208,900,000 MMK

IV. MINI PROJECT

- The objective of the Mini Project is to cater for the urgent needs concerning the buildings of the schools not targeted in the framework of the EPD 2019 Project.
- Both the betterment of physical environment of schools and the empowerment of local communities are envisaged to be achieved through Mini-project.



Old School Building



New School Building

(1) ACHIEVEMENTS

(2) AMOUNT SUPPORTED BY SAETANAR AS MINI PROJECT

(3) PROFILE OF THE MINI PROJECT SCHOOL

Mini Project

(1) Achievements

10 schools were supported by Saetanar's Mini Project by the EPD 2020 in cooperation with Na Ta La.

(2) Amount supported by Saetanar as 2020 Mini Project

School No.	School Name	Township	School Size	Amount supported by Saetanar
MSIV-11	Lon Kar BEHS	Taunggyi	(100x30)ft	12,000,000 MMK
MSIV-12	Mae Hae BEPS	Hsi Hseng	(60x30)ft	12,000,000 MMK
MSIV-13	Hto Pon BEMS	Pindaya	(30x30)ft	12,000,000 MMK
MSIV-14	Nyaung Chay Htauk BEPPS	Ywa Ngan	(72x30)ft	12,000,000 MMK
MSIV-15	Kyaing Kham BEPS (B)	Loi Lem	(40x30)ft	12,000,000 MMK
MNIV-11	Me Poke BEMS	Naunghkio	60x30 ft	12,000,000 MMK
MNIV-12	Hsin Sar Cone BEPPS	Naunghkio	60x30 ft	12,000,000 MMK
MNIV-13	Kyu Kaw BEPPS	Naunghkio	60x30 ft	12,000,000 MMK
MNIV-14	Myauk Konegyi BEPPS	Naunghkio	60x30 ft	12,000,000 MMK
MNIV-15	Tha Pyay Doe (1) BEPPS	Naunghkio	60x30 ft	12,000,000 MMK
Total amount in MMK				120,000,000 MMK

(3) Profile of the 2020 Mini Project School

1. (MSIV-11) Lone Kar Basic Education High School Naung Kar Village , Taunggyi Township, Taunggyi District



The existing school building



New School Building constructed

Facts regarding the school building

Size and type of school building	(100x30)ft, One –storey building
Construction work done	Aluminum-zinc sheets roof, Block noggin walls, concrete floor
Number of students	501 (KG-G 11)
Number of villages	1
Ethnic races and religion	Pa Oh, Buddhist
Livelihood	Growing Paddy
Project period	2 nd July 2020 to 17 th October 2020
Community contribution	9,595,900 MMK
Saetanar support	12,000,000 MMK
Total expenditure	21,595,900 MMK

2. (MSIV-12) Mae Hae Basic Education Primary School

Mae Hae Village, Ta Bat Village Tract, Hsi Hseng Township, Taunggyi District



The existing school building



New school building constructed

Facts regarding the school building

Size and type of school building	60×30 ft, one-story building
Construction work done	Constructing One-story buildings, constructing aluminum-zinc sheets roof, block noggin walls.
Number of students	56 (KG –G5)
Number of villages	1
Ethnic races and religion	Pa Oh, Buddhist
Livelihood	Growing paddy
Project period	24 th June 2020 to 8 th September 2020
Community contribution	6,700,000 MMK
Saetanar support	12,000,000 MMK
Total expenditure	18,700,000 MMK

3. (MSIV-13) Hto Pon Basic Education Middle School

Hto Pon Village, Shwe Pu Hto Village Tract, Hsi Hseng Township, Taunggyi District



The existing school building



New school building constructed

Facts regarding the school building

Size and type of school building	60×30 ft, one-story building
Construction work done	Constructing One-story buildings, constructing aluminum-zinc sheets roof, block noggin walls, providing flag pole, 10 set of table and branches for 3 student and 30 set of tale and chair for each student.
Number of students	252 (KG –G 9)
Number of villages	1
Ethnic races and religion	Danu, Buddhist
Livelihood	Growing paddy, maize
Project period	20 th June 2020 to 17 th September 2020
Community contribution	4,619,910 MMK
Saetanar support	12,000,000 MMK
Total expenditure	16,619,910 MMK

4. (MSIV-14) Nyaung Chay Htauk Basic Education Post Primary School
Nyaung Chay Htauk Village, Alae Chaung Village Tract, Ywa Ngan Township, Taunggyi District



The existing school building



New school building constructed

Facts regarding the school building

Size and type of school building	72×30 ft, one-story building
Construction work done	Constructing One-story buildings, constructing aluminum-zinc sheets roof, block noggin walls, (24 x 18)ft of 4 classrooms, flog pole, constructing platform besides of school building .
Number of students	123 (KG – G7)
Number of villages	1
Ethnic races and religion	Paoh, Buddhist
Livelihood	Growing paddy, Greentea Plantation
Project period	7 th June 2020 to 21 st September 2020
Community contribution	6,861,650 MMK
Saetanar support	12,000,000 MMK
Total expenditure	18,861,650 MMK

5. (MSIV-15) Kyaing Kham Basic Education Primary School (Branch)
Kyaing Kham Village, Hway Hout Village Tract, Pindaya Township, loilem District



The existing school building



New school building constructed

Facts regarding the school building

Size and type of school building	40×30 ft, one-story building
Construction work done	Constructing One-story buildings, constructing aluminum-zinc sheets roof, block noggin walls, table and chair for students (16) sets, table and chair for teacher (2) sets and whiteboard (2).
Number of students	32 (KG- G1)
Number of villages	1
Ethnic races and religion	Paoh, Buddhist
Livelihood	Growing paddy and Greentea Plantation
Project period	18 th August 2020 to 26 th October 2020
Community contribution	2,537,350 MMK
Saetanar support	12,000,000 MMK
Total expenditure	14,537,350 MMK

6. (MNIV-11) Me Poke Basic Education Middle School
Me Poke Village, Me Poke Village Tract, Naunghkio Township, Kyaukme District



Existing school building



New school building

Facts regarding the school building

Size and type of school building	(60x30) feet foundation, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, teak timber doors, windows, fanlights, front and rear gutters with drainage pipes, verandah hand rails, three (20x24) feet classrooms and painting.
Number of students	245
Number of villages	2
Ethnic races and religion	Danu, Buddhist
Livelihood	Farmers and daily wage earners
Project period	20 th February 2020 to 30 th July 2020
Community contribution	4,387,640 MMK
Saetanar support	12,000,000 MMK
Total expenditure	16,387,640 MMK

7. (MNIV-12) Hsin Sar Cone Basic Education Post Primary School
Hsin Sar Cone Village, Thayet Kone Village Tract, Naungkhio Township, Kyaukme District



Existing school building



New school building

Facts regarding the school building

Size and type of school building	(60x30) feet foundation, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, teak timber doors, windows, fanlights, front and rear gutters with drainage pipes, verandah hand rails, three (20x24) feet classrooms and painting.
Number of students	91
Number of villages	2
Ethnic races and religion	Shan,Buddhist
Livelihood	Farmers and daily wage earners
Project period	19 th February 2020 to 31 th July 2020
Community contribution	5, 567,130 MMK
Saetanar support	12, 000,000 MMK
Total expenditure	17, 567,130 MMK

8. (MNIV-13) Kyu Kaw Basic Education Post Primary School
Kyu Kaw Village, Myauk Konegyi Village Tract, Naunghkio Township, Kyaukme District



Existing school building



New school building

Facts regarding the school building

Size and type of school building	(60x30) feet foundation, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, teak timber doors, windows, fanlights, front and rear gutters with drainage pipes, verandah hand rails, three (20x24) feet classrooms and painting.
Number of students	49
Number of villages	1
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wages earners
Project period	25 th February 2020 to 15 th August 2020
Community contribution	5,074,720 MMK
Saetanar support	12, 000,000 MMK
Total expenditure	17, 074,720 MMK

9. (MNIV-14) Myauk Kongyi Basic Education Post Primary School
Myauk Kongyi Village, Myauk Kongyi Village Tract, Naunghkio Township, Kyaukme District



Existing school building



New school building

Facts regarding the school building

Size and type of school building	(60x30) feet foundation, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, teak timber doors, windows, fanlights, front and rear gutters with drainage pipes, verandah hand rails, three (20x24) feet classrooms and painting.
Number of students	84
Number of villages	1
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wages earners
Project period	22 nd February 2020 to 16 th August 2020
Community contribution	5,674,880 MMK
Saetanar support	12,000,000 MMK
Total expenditure	17,674,880 MMK

**10. (MNIV-15) The Byay Doe(1) Basic Education Post Primary School,
The Byay Doe Village, Banbwe Kyin Village Tract, Naunghkio Township, Kyaukme District**



Existing school building



New school building

Facts regarding the school building

Size and type of school building	(60x30) feet foundation, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, teak timber doors, windows, fanlights, front and rear gutters with drainage pipes, verandah hand rails, three (20x24) feet classrooms and painting.
Number of students	99
Number of villages	2
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wage earners
Project period	7 th March 2020 to 15 th September 2020
Community contribution	6,129,556 MMK
Saetanar support	12,000,000 MMK
Total expenditure	18,129,556 MMK

V. AGRICULTURAL DEVELOPMENT AND EXTENSION



Agriculture Development and Extension Activities

Agricultural Development and Extension Activity is being conducted at 7 villages- Kone Nyunt, Kone Mo and Oak Pho Villages (Taunggyi Township) , Nwar Dama (south) and Nwar Dama (North) villages (Nyaung Shwe Township) and Kone Kyaung and Naung Ae Taung villages (Hsi Hseng Township) respectively. Main activities conducted at the above-mentioned 7 villages are (1) Growing paddy by System of Rice Intensification (SRI) and (2) Growing winter crops by using organic input only. The agriculturists visit the villages where community farms / orchards are being conducted from time to time to inspect the condition of community farms and their agricultural problems, and also to give educational talk on organic agriculture.

Remark: In 2020, Saetanar selected 3 farmers from Yay Nway Village, Taunggyi Township and 2 farmers from Nam Lee Village, Nyaung Shwe Township as model farmers and they grew paddy by SRI.

1) System of Rice Intensification (SRI)

System of Rice Intensification (SRI) was first introduced at Kone Nyunt village, Ban Kway village Tract, Taunggyi Township in 2014. Year after year, it was introduced at other Saetanar's project areas. SRI has been introduced at 7 villages. This has been done by selecting model farmers from respective villages and providing each of them with 40,000 MMK and an inter-cultivator. Each model farmer has to grow paddy by SRI on trial on 0.5 acre of their own land. Paddy grown by SRI has been very successful in Kone Nyunt, Kone Mo, Oak Pho and Kone Paw villages (Taunggyi township) and Main Inn, Myay Ni Kone and Shouk Cho villages (Pindaya township). So, other farmers have also adopted this technique in growing paddy. Farmers in other neighboring villages have also started growing paddy by SRI.



2) Demonstration on how to make Bokashi Natural Fertilizer



3) Garlic , Tomatoes and watermelons grown the model farmers (using organic input only)



VI. OTHER ACTIVITIES

- Installing Playground Equipment Activity (Southern Shan State)

Installing Playground Equipment Activity at School from Southern Shan State

In FY 2020, playground equipment will be installed at 45 schools. Playground equipment were installed at the following schools according to the date-mentioned.

Installing date of Playground Equipment

No	Sr-No	FY	Township	Name of School	Installing Date
1	S-2	2002	Taunggyi	Hti Bwar BEPS	30.6.2020
2	S-8	2003		Ban Kuwe BEHS(B)	29.6.2020
3	S-27	2004		Tha Yet Pin Hla BEHS(B)	14.1.2021
4	S-48	2006		Kone Nyunt BEHS(B)	7.9.2020
5	SII-2	2007		No.2 Aye Thar Yar BEHS	4.9.2020
6	SII-15	2009		Than Tae BEHS	11.9.2020
7	SIII-21	2015		Thar Yar Kone BEPS	23.6.2020
8	SII-16	2009	Hopone	Le Maw BEPPS	9.2.2021
9	SII-17	2009		No(2) Hopone BEHS	23.6.2020
10	SII-31	2010		Nam Koke BEHS	26.6.2020
11	SII-39	2011		Mong Pyin Phar Lae BEHS	10.2.2021
12	SIII-2	2013		Kyauk Ka Char BEHS	1.9.2020
13	SIII-12	2014		Pone Ae BEPPS	10.9.2020
14	S-20	2003	HsiHseng	Lwe Moon BEMS(B)	5.2.2021
15	S-45	2005		Naung Ta Pan BEPPS	2.2.2021
16	SII-13	2008		Waa Taw BEPS	3.9.2020
17	SII-19	2009		HsiHseng BEHS	3.9.2020
18	SII-43	2011		No.3 Lwe Put BEPS	3.2.2021
19	SIII-3	2013		Hti Ta Yam BEPPS	2.2.2021
20	SIII-13	2014		Naung Latt BEMS(B)	2.2.2021
21	SIII-33	2016		Ma Mont Sone BEMS(B)	4.2.2021
22	S-11	2003	Yat Sauk	Sat Tay Myay Mae BEMS	21.7.2020
23	S-12	2003		Hti Ree BEMS(B)	7.7.2020
24	S-13	2003		Pin Phit BEHS (B)	3.7.2020
25	S-39	2005		Hti Kham BEMS	8.7.2020
26	SII-25	2009		Hsat Thay BEHS	21.7.2020
27	SII- 42	2011		Bamar Toe BEHS(B)	10.9.2020
28	SIII-15	2014		Ngar Pin Taung Gyi BEPS	9.9.2020
29	S-54	2006	Pin Laung	Kun Chin BEPPS	9.2.2021
30	S-55	2006		Kaung Mae Thin BEHS	4.2.2021
31	SII-8	2008		Mee Thwe Chaung (Le Kone)BEMS	9.2.2021
32	SII-20	2009		Lin Kei BEPS	4.2.2021
33	SIII-4	2013		Kaung Mee BEMS	3.2.2021
34	SIII-16	2014	Phekkone	No.2 Phekkone BEMS(B)	3.2.2021

35	SII-35	2010	Pindaya	No(58) Ta Me BEMS(B)	26.1.2021
36	SII-36	2010		No.3 Kyone BEHS	27.1.2021
37	SII-37	2010		No.4 Pwe Hla BEHS	26.1.2021
38	SIII-7	2013		Mine Le BEHS(B)	22.1.2021
39	SIII-37	2016		Ain Pu BEPPS	19.1.2021
40	SII-54	2012	Ywar Ngan	No.37 Myay Ni Kone BEPS	28.1.2021
41	SIII-38	2016		Ka Zat BEHS(B)	26.1.2021
42	SIII-48	2017		Thit Hseik Pin BEPPS	27.1.2021
43	SIII-9	2013	Loi Lem	Naung Huu BEPS	10.9.2020
44	S-49	2006	Nyaung Shwe	Hti Ree BEMS(B)	7.9.2020
45	SII-27	2009		Par Nway BEPS	8.9.2020



No.2 BEHS Hopone

No.2 BEHS Aye Thar Yar



Kyauk Ka Char BEHS

Kone Myunt BEHS (B)



Waa Taw BEPS

Hti Ree BEMS



VII FOLLOW-UP ACTIVITIES

- Follow up activities were carried out from January to December 2020.
- Saetanar staff visit the villages and assist the Microfinance Management Committee to maintain the accounts properly and give necessary guidance.

Follow-up Activities

(1) Follow-up Activities in Northern Shan State

Year	Month	Number of Community
2020	January	2
	February	12
	March	9
	June	1
	July	22
	August	20
	September	9
	November	5
	December	2
Total		82

Examples of activities implemented with income from Microfinance Operations in Northern Shan

N-16 Man Khon Lon BEPS - Muse Township



School playground construction expenditure – 295,700 MMK

N-36 Nam Ti BEMS (Branch)– Namkham Township



K.G school building construction expenditure – 901,940 MMK

NII-2 Pan Kham BEMS (Branch) – Muse



Steel drinking water tank construction Expenditure – 270,000 MMK

NII-8 Man Khar BEPS – Kyaukme Township



School compound fence construction expenditure – 1,850,000 MMK

NII-22 Tein Lon BEPS – Muse Township



School playground construction expenditure – 974,800 MMK

NII-37 Maing Tin BEHS (Branch) – Kyaukme Township

Water facility implementation expenditure – 1,808,500 MMK

NIII-38 Man Awe BEPS – Kyaukme Township

School compound fence and gate construction expenditure – 1,918,500 MMK

(2) Follow-up Activities in Southern Shan State

Year	Month	No. of Community
2019	Jan	5
	Mar	13
	Jul	6
	Aug	8
	Sep	4
	Dec	1
Total		37

Examples of activities implemented with income from Microfinance Operations in Southern Shan

1) SII-35 Ta Me Basic Education Middle School, Pindaya Township

A) Constructing a school building measuring (40'x30')

Year constructed : 2019

Total construction cost: 7,600,000 MMK

Amount supported from the income of microfinance activity: 5,000,000MMK

Amount supported by the community : 2,600,000MMK



B) Constructing a retaining wall

Year constructed :2017

Total expenditure : 1,655,943 MMK

(Supported from the income of microfinance activity)



2) SIII-7 Main Lee Basic Education High School (b), Pindaya Township

A) Constructing a school Hall measuring (110ftx60ft)

Year constructed : 2020

Total construction cost: 70,000,000 MMK

Amount supported from the income of microfinance activity: 7,650,000 MMK

Amount supported by the community : 62,350,000 MMK



B) Constructing a urinal toilet

Year constructed : 2018

Total construction cost: 495,200MMK

(Supported from the income of microfinance activity)



3) SIII-17 Naung Ye Basic Education Post Primary School, Pindaya Township

A) Constructing the concrete fence around the school compound and making an iron gate. (1318ft)

Total construction cost : 12,900,000 MMK

Amount supported from the income of microfinance activity: 1,824,000 MMK

Amount contributed by the community: 11,076,000 MMK



B) Buying a copier, generator and a 32" Television.

Cost of copier : 380,000 MMK

Cost of TV : 255,000 MMK

Total cost : 635,000 MMK



3) Follow-up Activities in Kayah State

Name of schools in Kayah State where follow-up Activities were conducted.

No.	School No.	Project Year (FY)	Township	Name of School/ Community	Date followed-up	Name of Activity	Remark
1.	KIV-3	2019	Loikaw	Nwar La Woe BEHS(b)	28.2.2020	Microfinance	
2.	KIV-4	2019	Loikaw	Lin Phon Lay BEMS(b)	26.2.2020	Microfinance	
3.	KIV-5	2019	Dee Maw So	Hophate BEPPS	17.1.2020	Microfinance	
4.	KIV-6	2019	Dee Maw So	Eusamoso BEHS(b)	-	Microfinance	Cash at Bank Account signed by 3 persons
5.	KIV-7	2019	Phar Saung	No.2 Khae Ma Phyu BEPPS	-	Microfinance	Cash at Bank Account signed by 3 persons
6.	KIV-1	2018	Loikaw	Pein Chit BEMS(b)	22.5.2020	Microfinance	

7.	KIV-2	2018	Dee Maw So	No.2 Ngwe Taung BEHS	4.9.2020	Microfinance	
----	-------	------	------------	----------------------	----------	--------------	--

1. Condition of Micro-Finance Activities being conducted at the respective followed-up communities (from 1.5.2019 to 31.8.2020)

No.	School No.	Project Year	Township	Name of School/ Community	Commencing date of the activity	Initial capital (MMK)	Capital as of 31.8.2020 (MMK)	Interest -rate	Total interest obtained (MMK)	Expenditure (MMK)	Balance (MMK)
1.	KIV-3	2019	Loikaw	Nwar La Woe BEHS(b)	6.3.2020	10,000,000	-	3%	-	-	-
2.	KIV-4	2019	Loikaw	Lin Phon Lay BEMS(b)	1.3.2020	5,300,000	-	1.5%	-	-	-
3.	KIV-5	2019	Dee Maw So	Hophate BEPPS	23.1.2020	7,300,000	-	2.5%	-	-	-
4.	KIV-6	2019	Dee Maw So	Eusamoso BEHS(b)	-	-	-	-	-	-	-
5.	KIV-7	2019	Phar Saung	No.2 Khae Ma Phyu BEPPS	-	-	-	-	-	-	-
6.	KIV-1	2018	Loikaw	Pein Chit BEMS(b)	1.5.2019	6,300,000	7,400,000	2.5%	1,770,000	1,770,000	-
7.	KIV-2	2018	Dee Maw So	No.2 Ngwe Taung BEHS	7.6.2020	8,300,000	9,500,000	2%	2,158,000	2,158,000	-

Activity Conducted from the micro-finance income**1. KIV-1 Pein Chit Basic Education Middle School (branch)**

Date followed up	-	22.5.2020
Well drilling cost	-	1,500,000 MMK
Amount supported from the interest	-	500,000 MMK
Date supported for well drilling	-	30.4.2020

