



# Saetanar Annual Report

Project Year 2021

# Table of Contents

<b>PREFACE</b>	<b>2</b>
<b>OBJECTIVES</b>	<b>2</b>
<b>AREA</b>	<b>2</b>
<b>ACTIVITIES</b>	<b>2</b>
<b>APPROACHES</b>	<b>3</b>
<b>I. Field Surveys</b>	<b>5</b>
<b>II. School Building Construction</b>	<b>9</b>
<b>III. Community Development Project (Soft-Project)</b>	<b>45</b>
<b>IV. MINI PROJECT</b>	<b>47</b>
<b>V. Agricultural Development and Extension</b>	<b>59</b>
<b>VI. Follow-up Activities</b>	<b>65</b>
<b>VII. Other Activities</b>	<b>99</b>

# The EPD 2021 Project in Shan State

## PREFACE

In Southern Shan State, the EPD 2021 Project commenced with the survey of 18 candidate schools in 9 Townships from 23<sup>rd</sup> February to 21<sup>st</sup> March 2021. Because of the outbreak of COVID 19 pandemic and difficulty in withdrawing cash from the bank, school construction activities could only be started in October 2021.

In Northern Shan State, the EPD 2021 Project commenced with the survey of 13 candidate schools in 7 Townships from 10<sup>th</sup> February to 23<sup>rd</sup> February 2021.

In Kayah State, EPD 2021 school construction project cannot be implemented because of the insecurity conditions. Instead of the number of schools to be built in Kayah State, Saetanar built 3 schools in Southern Shan and 2 schools in Northern Shan (Total of 5 schools) instead.

In Eastern Shan State, Saetanar surveyed 5 schools in 2 Townships from 27 July 2020 to 28 July 2020.

## OBJECTIVES

The objectives of the Education for Peace and Development Project (EPD) in the Republic of the Union of Myanmar (Phase III project) are as follows.

- 1) To provide children in Shan State an opportunity for better basic education.
- 2) To improve livelihood in communities by means of community development activities.
- 3) To promote sustainable and effective school operations with the fund generated by community development activities.
- 4) To develop community's faculties to invigorate local society.
- 5) To contribute to national consolidation and reintegration through providing progress of education in border areas in Myanmar.

## AREA

The project covers only some areas of Southern Shan, Northern Shan and Kayah States based on Taunggyi Office, Lashio Office and Loikaw Office respectively.

## ACTIVITIES

The project is conducted with the following seven components.

- 1) Field survey
- 2) School Building Construction
- 3) Community Development Activities (Soft-Project)
- 4) Agricultural Development and Extension
- 5) Mini Project
- 6) Other Activities
- 7) Follow-up Activities

The detail of activities and achievements of the EPD 2021 Project in Southern/ Northern Shan and Eastern Shan States are summarized below.

## APPROACHES

To build school buildings which will be well managed in the long run, the EPD project adopts community participatory approaches as described below:

- Planning Stage** Local community firstly presents their original plan for community development including school building construction. They are well informed and consulted about the project before starting to draw a concrete plan together with Saetanar for implementation of the project.
- Implementation Stage** To promote self-help and self-support, local community contributes in kind and/or in labour as much as possible to school building construction according to their own original plan. The EPD project makes up for a shortage of their budget afterwards. Local community is also involved in supervising construction according to the specifications provided by Saetanar. Meanwhile, local community operates concrete plans of community development activities into effect. The fund for the operation, which is calculated in accordance with their contribution to the school building construction, shall be provided by Saetanar.
- Follow-up Stage** The Myanmar Government may grant formal status to the school built by this project and send teachers. Local community is responsible to maintain and operate the school in sustainable way using the income generated by the above community development activities and the self-awareness of the community people is raised through the project. Saetanar visit the school/community from time to time and give some advice if it is necessary.

Furthermore, the EPD project attempts to improve the overall living conditions of target areas by facilitating local communities to discover their own potentials and strength.



# Field Survey

- To conduct ground checks and surveys on initial data provided by NATALA.
- To identify target area and population.
- To formulate ways of working together with target communities.
- To make detailed plans for school constructions.



## I. FIELD SURVEYS

### 1. Introduction

<b>Southern Shan State</b>	Saetanar Staff surveyed 14 Schools in (7) townships, Taunggyi District and 4 schools in 2 Townships-Loi Lem District – (Total 18 Schools) respectively from 23 February 2021 to 23 March 2021 accompanied by the official concerned from Department of Development of Border Areas and National Races (NATALA) and TEO or ATEO from the respective Township Education offices to select the target schools for Saetanar’s 2021 EPD Project. Remark: The selection of the schools for construction is based on the size and condition of the existing school building, future increase in student number, possibility of upgrading of the school status to the next level, the genuine interests of the local communities, their willingness and commitments to be the key players in the overall development process.
<b>Northern Shan State</b>	Saetanar conducted survey in 13 candidate schools located in Namkham, Kutkhai, Thein Ni, Thi Baw, Namhsan, Kyaukme and Naunghkio Townships, starting from 10 February 2021 and completed on 23 February 2021. One candidate school out of 2 candidate schools sent by Thein Ni Township was rejected due to unsettled security nature of the locality. One candidate school sent by Lashio Township cannot be accepted because Saetanar has already constructed a school building in the village in 2003 Project Year. Another candidate school was also rejected because Saetanar staff has conducted survey in that school in 2013 and the locals bluntly refused to construct the foundation.
<b>Eastern Shan State</b>	Saetanar staff together with the responsible personal from NATALA offices (Keng Tong and Mong Yaung) and responsible personal from Keng Tong and Mong Yaung Township Education Offices surveyed 3 schools in Keng Tong Townships and 2 schools in Mong Yaung Township from 27 July 2020 to 28 July 2020 to construct new school buildings in the academic year 2021-2022. Saetanar staff aim to construct school buildings 2 school buildings in Mong Yaung Township and 3 school buildings in Keng Tung Township during the 2021-2022 academic year.

### 2. Principles of Selecting the Target Schools

- i. Having many students, a new school building is really needed to be constructed.
- ii. The community having enthusiasm in their children's education.
- iii. Good participation and preparation by the community in school building construction.
- iv. Probability to become a model village / region to neighboring communities by implementing EPD Project.

The objectives of EPD Project are not only to construct new school building but also to get the cooperation and participation of the community for sustainable development of the region.

Therefore, the selection of the school to be supported by EPD Project is done based on comprehensive aspects which are included in the principles of EPD Project as well as the answers of survey questionnaires from each school, meeting with teachers, Board of trustee and parents and Teachers Association members and the local people.

### 3. Surveyed Schools List

No.	District	Township	School Name	School Level	Selection
1	Taunggyi	Taunggyi	Tee Tan	BEPS	
2	Taunggyi	Taunggyi	San Chaung	BEMS	Selected
3	Taunggyi	Hopone	Done May Koh	BEMS	Selected
4	Taunggyi	Hopone	Lwe Tant	BEPPS	
5	Taunggyi	Hsi Hseng	Taung Tat	BEPS	Selected
6	Taunggyi	Hsi Hseng	Taung Tee	BEPS	Selected
7	Taunggyi	Pin Laung	Taung Kya	BEMS	Selected
8	Taunggyi	Pin Laung	Hsaung Lan	BEMS	
9	Taunggyi	Yat Sauk	Narr Thun	BEPPS	
10	Taunggyi	Yat Sauk	Naung Voe	BEHS (B)	Selected
11	Taunggyi	Pindaya	Kyauk Su	BEMS (B)	Selected
12	Taunggyi	Pindaya	Hsee Kya Inn	BEPPS	
13	Taunggyi	Ywa Ngan	Luu	BEPS	
14	Taunggyi	Ywa Ngan	Payargyi Kone	BEMS	Selected
15	Taunggyi	LoiLem	Shwe U Daung	BEPS	Selected
16	Taunggyi	LoiLem	Taung Nauk	BEPPS	
17	LoiLem	Nam San	Naung Sant	BEPS	
18	LoiLem	Nam San	Lwe Yin	BEHS (B)	Selected
19	LoiLem	Nam San	Kaung Houg	BEMS (B)	
20	Loi Lem	Nam San	Naung Sant	BEPS	
21	Taunggyi	Hsi Hseng	Taw Ya	BEPPS	Selected
22	Taunggyi	Ywar Ngan	Kyauk Pone	BEMS (B)	Selected
23	Taunggyi	Hsi Hseng	Naung Haing	BEPS	Selected
24	Palaung Self-Administered Zone	Namhsan	Myo Thit	BEHS	Selected
25	Palaung Self-Administered Zone	Namhsan	Man Maing Mine Kwan	BEMS	Selected
26	Kyaukme	Kyaukme	Loi Kon (2)	BEPS	Selected
27	Kyaukme	Kyaukme	Naung Pein Lay	BEPS	Selected
28	Kyaukme	Naunghkio	Hsin Lan Su	BEHS (B)	Selected
29	Kyaukme	Naunghkio	Kaung Hone	BEPPS	Selected

30	Muse	Namkham	Kyay Khun	BEPS	Selected
31	Muse	Namkham	Mant Naung	BEPS	Selected
32	Kyaukme	Thi Baw	Nar Moon	BEPPS	Selected
33	Kyaukme	Thi Baw	Nam Unn Nyu	BEPS	Selected
34	Lashio	Thein Ni	Mine Parr	BEPPS	
35	Muse	KutKhai	Pan Ja Rop	BEPPS	
36	Muse	Kutkhai	Nam Pha Loon	BEPS	
37	Kyaukme	Kyaukme	Par Poat Pam Mlut	BEPPS	Selected
38	Kyaukme	Naunghkio	Kyauk Taw Gwe Kon	BEPS	Selected
39	Tachileik	Mong Yaung	Zee Ohn BEPS	BEPS	Selected
40	Tachileik	Mong Yaung	Nam Hsi Lin	BEPS (B)	Selected
41	Keng Tong	Keng Tong	Naung Taung	BEPS	Selected
42	Keng Tong	Keng Tong	Nar Kaw	BEPS (B)	Selected
43	Keng Tong	Keng Tong	Nar Paw	BEPS	Selected
Out of the (43) schools surveyed, Saetanar has selected 30 Schools as the target schools for 2021 EPD Project.					

# School Building Construction

- To construct the school buildings that meet the needs of the target communities.





## II. SCHOOL BUILDING CONSTRUCTION

### 1. List of 30 schools selected as 2021 EPD Project target school


No.	School No.	School Name	School Size	Survey Date	Commencing Date	Handover Date
1	SIV-31	San Chaung BEMS	120 x 30ft (RC)	23.3.2021	10.11.2021	12.5.2022
2	SIV-32	Don May Khoe BEMS	120 x 30 ft (RC)	1.3.2021	15.12.2021	17.6.2022
3	SIV-33	Taung Tat BEPPS	90 x 30 ft	16.3.2021	15.10.2021	27.1.2023
4	SIV-34	Taung Nauk BEPPS	90 x 30 ft	5.3.2021	17.2.2022	23.6.2022
5	SIV-35	Taung Kya BEPPS	120 x 30 ft	25.2.2021	22.1.2022	7.6.2022
6	SIV-36	Naung Voe BEHS (B)	120 x 30 ft	12.3.2021	19.1.2022	17.8.2022
7	SIV-37	Kyauk Su BEMS (B)	90 x 30ft -RC	23.2.2021	16.10.2021	17.2.2022
8	SIV-38	Payar Gyi Kone BEMS	90 x 30ft-RC	3.3.2021	22.1.2022	6.7.2022
9	SIV-39	Shwe Oo Daung BEPS	90 x 30 ft	5.3.2021	8.12.2021	16.5.2022
10	SIV-40	Lwe Ying BEMS (B)	120 x 30 ft	18.3.2021	24.12.2021	4.5.2022
11	SIV-41	Taw Ya BEPPS	120 x 30 ft	24.6.2022		
12	SIV-42	Kyauk Pon BEMS (B)	120 x 30 ft	4.7.2022		
13	SIV-43	Naung Haing BEPS	120 x 30 ft	1.7.2022	15.10.2022	3.3.2023
14	NIV-31	Kyay Khun BEPS	60 x 30 ft	19.2.2021	11.1.2022	7.6.2022
15	NIV-32	Mant Naung BEPS	90 x 30 ft	19.2.2021	1.1.2022	8.6.2022
16	NIV-33	Nar Moon BEPPS	90 x 30 ft	23.2.2021	29.1.2022	24.6.2022
17	NIV-34	Nam Unn Nyu BEPS	90 x 30 ft	23.2.2021	21.3.2022	5.8.2022
18	NIV-35	Man Maing Mine KwanBEMS	90 x 30 ft	11.2.2021	31.10.2021	2.5.2022
19	NIV-36	Myo Thit BEHS	120 x 30 ft	10.2.2021	27.10.2021	15.7.2022
20	NIV-37	Naung Pein Lay BEPS	90 x 30ft	16.2.2021	9.11.2021	10.5.2022
21	NIV-38	Loi Kon (2) BEPS	60 x 30ft	16.2.2021	24.10.2021	28.3.2022
22	NIV-39	Kaung Hone BEPPS	120 x 30 ft	18.2.2021	23.10.2021	14.7.2022
23	NIV-40	Hsin Lan Su BEHS (B)	120 x 30 ft	18.2.2021	16.10,2021	30.5.2022
24	NIV-41	Par Poat Pan Mlut BEPPS	90 x 30ft	17.6.2022		
25	NIV-42	Kyauk Taw Gwe Kon BEPS	90 x 30ft	22.6.2022		
26	EIV-1	Nam Hsi Lin BEPS (B)	90 x 30ft Steel Structure	28.7.2020	1.6.2022	20.12.2022
27	EIV-2	Zee Ohn BEPS	90 x 30ft Steel Structure	28.7.2020	1.6.2022	20.12.2022
28	EIV-3	Nar Paw BEPS	90 x 30ft Steel Structure	27.7.2020	1.12.2022	
29	EIV-4	Nar Kaw BEPS (B)	90 x 30ft	27.7.2020	1.1.2023	
30	EIV-5	Naung Taung BEPS	Steel Structure	21.12.2022	1.1.2023	

## 2. Project Site Maps (EPD Project 2021)

### Northern and Southern Shan State



# Eastern Shan State



### 3. School Profiles

#### 1. (SIV-31) SAN CHAUNG BASIC EDUCATION MIDDLE SCHOOL



Location	Taunggyi District, Taunggyi Township, Kyauk Ni Village Tract, San Chaung Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, RC one-storey building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, one water tank measuring (5×5×5) ft, one flagpole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	77,978,858 MMK
Community Contribution	16,170,963 MMK
Expenses Over Specification	720,000 MMK
Total Construction Cost	94,869,821 MMK
Date of Handover to the Education Department	12 <sup>th</sup> May 2022
Community Development Fund	13,000,000 MMK
Name of Community Development Activity	Micro-finance



## 2. (SIV-32) DON MAY KHOE BASIC EDUCATION MIDDLE SCHOOL



Location	Taunggyi District, Ho Pone Township, Paung Lin Village Tract, Done May Khoe Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, two water tanks measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	77,604,650 MMK
Community Contribution	12,542,100 MMK
Expenses Over Specification	-
Total Construction Cost	90,146,750 MMK
Date of Handover to the Education Department	17 <sup>th</sup> June 2022
Community Development Fund	12,600,000 MMK
Name of Community Development Activity	Micro-finance



### 3. (SIV-33) TAUNG TAT BASIC EDUCATION POST PRIMARY SCHOOL



Location	Taunggyi District, Hsi Hseng Township, Taung (East) Village Tract, Taung Tat Village.
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey building with Alu Zinc sheet-roof, block noggin walls, concrete floor, (20×24) ft (3) classrooms, (30×24) ft (1) classroom, one 5-room toilet, two water tanks measuring (4×4×4) ft size, one flagpole, (45) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	54,775,140 MMK
Community Contribution	69,81,500 MMK
Expenses Over Specification	3,150,000 MMK
Total Construction Cost	64,906,640 MMK
Date of Handover to the Education Department	27 <sup>th</sup> January 2022
Community Development Fund	7,000,000 MMK
Name of Community Development Activity	Micro-finance

**4. (SIV-34) TAUNG NAUK BASIC EDUCATION POST PRIMARY SCHOOL**



Location	Loi Lem District, Loi Lem Township, Taung Nauk Village Tract, Taung Nauk Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (20×24) ft (3) classrooms, (30×24) ft (1) classroom, one 5-room toilet, one flagpole, two water tanks measuring (4×4×4) ft, (45) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	54,220,470 MMK
Community Contribution	8,266,500 MMK
Expenses Over Specification	-
Total Construction Cost	62,486,970 MMK
Date of Handover to the Education Department	23 <sup>rd</sup> June 2022
Community Development Fund	8,300,000 MMK
Name of Community Development Activity	Micro-finance

## 5. (SIV-35) TAUNG KYA BASIC EDUCATION MIDDLE SCHOOL



Location	Taunggyi District, Pin Laung Township, Tha Pyay Kone Village Tract, Taung Kya Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	70,896,940 MMK
Community Contribution	12,777,780 MMK
Expenses Over Specification	-
Total Construction Cost	83,674,720 MMK
Date of Handover to the Education Department	7 <sup>th</sup> June 2022
Community Development Fund	11,000,000 MMK
Name of Community Development Activity	Micro-finance


## 6. (SIV-36) NAUNG VOE BASIC EDUCATION HIGH SCHOOL (BRANCH)



Location	Taunggyi District, Yat Sauk Township, Naung Voe Village Tract, Naung Voe Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Alu Zinc color sheet roof, block noggin walls, concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	63,391,514MMK
Community Contribution	13,912,320 MMK
Expenses Over Specification	-
Total Construction Cost	77,303,834 MMK
Date of Handover to the Education Department	17 <sup>th</sup> August 2022
Community Development Fund	11,000,000 MMK
Name of Community Development Activity	Micro-finance



## 7. (SIV-37) KYAUK SU BASIC EDUCATION MIDDLE SCHOOL (BRANCH)



Location	Taunggyi District, Pindaya Township, Kyauk Su Village Tract, Kyauk Su Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, RC one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (30×24) ft (3) classrooms, one 5-room toilet, one water tank measuring (5×5×5) ft, one flagpole, (45) sets of desk and bench for students, (3) sets of table and chair for teachers, (6) whiteboards
Saetanar Support	63,489,727 MMK
Community Contribution	12,829,100 MMK
Expenses Over Specification	2,359,200 MMK (contributed by the community)
Total Construction Cost	78,678,027 MMK
Date of Handover to the Education Department	17 <sup>th</sup> February 2022
Community Development Fund	11,00,000 MMK
Name of Community Development Activity	Micro-finance



## 8. (SIV-38) PHAYAR GYI KONE BASIC EDUCATION PRIMARY SCHOOL



Location	Taunggyi District, Ywa Ngan Township, Payar Gyi Kone Village Tract, Payar Gyi Kone Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, RC one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (30×24) ft (3) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (45) sets of desk and bench for students, (3) sets of table and chair for teachers, (6) whiteboards
Saetanar Support	63,668,323 MMK
Community Contribution	11,457,500 MMK
Expenses Over Specification	956,500 MMK (contributed by the community)
Total Construction Cost	76,082,323 MMK
Date of Handover to the Education Department	6 <sup>th</sup> July 2022
Community Development Fund	11,000,000 MMK
Name of Community Development Activity	Micro-finance

## 9. (SIV-39) SHWE OO DAUNG BASIC EDUCATION PRIMARY SCHOOL



Location	Loi Lem District, Loi Lem Township, Sin Chay Phone Village Tract, Shwe Oo Daung Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (20×24) ft (4) classrooms, (10×24) ft (1) office room, one 5-room toilet, two water tanks measuring (4×4×4) ft, one flag pole, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	48,166,887 MMK
Community Contribution	10,091,150 MMK
Expenses Over Specification	-
Total Construction Cost	58,258,037 MMK
Date of Handover to the Education Department	16 <sup>th</sup> May 2022
Community Development Fund	9,500,000 MMK
Name of Community Development Activity	Micro-finance

## 10.(SIV-40) LWE YING BASIC EDUCATION HIGH SCHOOL (BRANCH)



Location	Loi Lem District, Nam Sam Township, Loi Ye Village Tract, Lwe Ying Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Alu Zinc color sheet roof, block noggin walls, concrete floor, (20×24) ft (6) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (6) sets of table and chair for teachers, (12) whiteboards
Saetanar Support	59,554,395 MMK
Community Contribution	11,082,500 MMK
Expenses Over Specification	-
Total Construction Cost	70,636,895 MMK
Date of Handover to the Education Department	4 <sup>th</sup> May 2022
Community Development Fund	11,000,000 MMK
Name of Community Development Activity	Micro-finance

## 11.(SIV-41) TAW YA BASIC EDUCATION POST PRIMARY SCHOOL (BRANCH)



Location	Taunggyi District, Hsi Hseng Township, Lwe Put Village Tract, Taw Ya Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Alu Zinc color sheet roof, block noggin walls, concrete floor, (20×24) ft (6) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (6) sets of table and chair for teachers, (12) whiteboards
Saetanar Support	79,690,792 MMK
Community Contribution	13,208,500 MMK
Expenses Over Specification	2,929,550 MMK
Total Construction Cost	95,828,842 MMK
Date of Handover to the Education Department	5 <sup>th</sup> April 2023
Community Development Fund	12,000,000 MMK
Name of Community Development Activity	Micro-finance



## 12.(SIV-42) KYAUK PONE BASIC EDUCATION MIDDLE SCHOOL



Location	Taunggyi District, Ywa Ngan Township, Kyauk Pone Village Tract, Kyauk Pone Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey building with Alu Zinc color sheet roof, block noggin walls, concrete floor, (30×24) ft (4) classrooms, one 5-room toilet, two water tanks each measuring (4×4×4) ft, one flagpole, (60) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	92,852,970 MMK
Community Contribution	21,233,850 MMK
Expenses Over Specification	2,160,000 MMK
Total Construction Cost	116,246,820 MMK
Date of Handover to the Education Department	20 <sup>th</sup> April 2023
Community Development Fund	17,000,000 MMK
Name of Community Development Activity	Micro-finance



### 13. (SIV-43) NAUNG HAING BASIC EDUCATION PRIMARY SCHOOL



Location	Loi Lem District, Loi Lem Township, Sa Haung Village Tract, Naung Haing Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey building with Alu Zinc color sheet-roof, block noggin walls, concrete floor, (20×24) ft (4) classrooms, (10×24) ft (1) office room, one 5-room toilet, two water tanks measuring (4×4×4) ft, one flag pole, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (8) whiteboards
Saetanar Support	67,987,830 MMK
Community Contribution	16,171,600 MMK
Expenses Over Specification	-
Total Construction Cost	84,159,430 MMK
Date of Handover to the Education Department	3 <sup>rd</sup> March 2023
Community Development Fund	10,000,000 MMK
Name of Community Development Activity	Micro-finance

## 14.(NIV-31) KYAY KHUN BASIC EDUCATION PRIMARY SCHOOL



Location	Muse District, Namkham Township, Hut Hin village Tract, Kyay Khun village
Year of Construction	Project Year 2021
Type of School Building	(60x30) feet, one storey building, C.G.I roof, cement concrete block noggin walls, cement concrete floor, one 3-room toilet and 2 hand wash basins, two (4x4x4) ft rainwater storage tanks, (30) pairs of desk and bench, (3) pairs of table and chair, (3) white boards.
Saetanar Support	38,693,920 MMK
Community Contribution	7,066,480 MMK
Expenses Over Specification	-
Total Construction Cost	45,760,400 MMK
Date of Handover to the Education Department	7 <sup>th</sup> June 2022
Community Development Fund	7,100,000 MMK
Name of Community Development Activity	Micro-finance

15.(NIV-32) MANT NAUNG BASIC EDUCATION PRIMARY SCHOOL



Location	Muse District, Namkham Township, Mant Naung village Tract, Mant Naung village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (40) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	53,295,300 MMK
Community Contribution	8,112,700 MMK
Expenses Over Specification	-
Total Construction Cost	61,408,000 MMK
Date of Handover to the Education Department	8 <sup>th</sup> June 2022
Community Development Fund	8,100,000 MMK
Name of Community Development Activity	Micro-finance



## 16.(NIV-33) NAR MOON BASIC EDUCATION POST PRIMARY SCHOOL



Location	Kyaukme District, Thi Baw Township, Pan Meik village Tract, Kaung Hai village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basin, two (8×8×5) ft rainwater storage tanks, one flagpole, (45) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	48,226,859 MMK
Community Contribution	105,521,100 MMK
Expenses Over Specification	-
Total Construction Cost	58,778,959 MMK
Date of Handover to the Education Department	24 <sup>th</sup> June 2022
Community Development Fund	10,600,000 MMK
Name of Community Development Activity	Micro-finance

## 17.(NIV-34) NAM UNN NYU BASIC EDUCATION PRIMARY SCHOOL



Location	Kyaukme District, Thi Baw Township, Nam Unn Nyu Village Tract, Nam Unn Nyu village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (40) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	56,584,400 MMK
Community Contribution	12,046,940 MMK
Expenses Over Specification	-
Total Construction Cost	68,631,340 MMK
Date of Handover to the Education Department	5 <sup>th</sup> August 2022
Community Development Fund	12,000,000 MMK
Name of Community Development Activity	Micro-finance

## 18.(NIV-35) MAN MAING MINE KWAN BASIC EDUCATION MIDDLE SCHOOL



Location	Palaung Self-Administered Zone, Namhsan Township, Huu Khin village Tract, Man Maing Main Kwan village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (45) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	67,196,933 MMK
Community Contribution	16,226,500 MMK
Expenses Over Specification	-
Total Construction Cost	83,423,433 MMK
Date of Handover to the Education Department	2 <sup>nd</sup> May 2022
Community Development Fund	16,200,000 MMK
Name of Community Development Activity	Microfinance



## 19.(NIV-36) MYO THIT BASIC EDUCATION HIGH SCHOOL



Location	Palaung Self-Administered Zone, Namhsan Township, Myo Thit Village Tract, Myo Thit Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, (60) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	86,063,900 MMK
Community Contribution	21,400,780 MMK
Expenses Over Specification	-
Total Construction Cost	107,464,680 MMK
Date of Handover to the Education Department	15 <sup>th</sup> July 2022
Community Development Fund	21,400,000 MMK
Name of Community Development Activity	Micro-finance

## 20.(NIV-37) NAUNG PEIN LAY BASIC EDUCATION PRIMARY SCHOOL



Location	Kyaukme District, Kyaukme Township, Kvae Kone village Tract, Naung Pein Lay village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (40) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	52,198,642 MMK
Community Contribution	8,858,700 MMK
Expenses Over Specification	-
Total Construction Cost	61,057,342 MMK
Date of Handover to the Education Department	10 <sup>th</sup> May 2022
Community Development Fund	8,900,000 MMK
Name of Community Development Activity	Micro-finance

## 21.(NIV-38) LOI KON (2) BASIC EDUCATION PRIMARY SCHOOL



Location	Kyaukme District, Kyaukme Township, Khay Ninn Village Tract, Loi Kon (2) Village
Year of Construction	Project Year 2021
Type of School Building	(60×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 3-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (30) pairs of desk and bench, (3) pairs of table and chair, (3) whiteboards
Saetanar Support	37,758,771 MMK
Community Contribution	6,145,000 MMK
Expenses Over Specification	-
Total Construction Cost	43,903,771 MMK
Date of Handover to the Education Department	28 <sup>th</sup> March 2022
Community Development Fund	6,100,000 MMK
Name of Community Development Activity	Micro-finance



## 22.(NIV-39) KAUNG HONE BASIC EDUCATION POST PRIMARY SCHOOL



Location	Kyaukme District, Naunghkio Township, A Htet Kyu Inn Village Tract, Kaung Hone Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (60) pairs of desk and bench, (5) pairs of table and chair, (5) whiteboards
Saetanar Support	67,115,811 MMK
Community Contribution	7,296,650 MMK
Expenses Over Specification	-
Total Construction Cost	74,412,461 MMK
Date of Handover to the Education Department	14 <sup>th</sup> January 2022
Community Development Fund	7,300,000 MMK
Name of Community Development Activity	Micro-finance

## 23.(NIV-40) HSIN LAN SU BASIC EDUCATION HIGH SCHOOL (BRANCH)



Location	Kyaukme District, Naunghkio Township, Kyein Ga Naing Village Tract, Hsin Lan Su Village
Year of Construction	Project Year 2021
Type of School Building	(120×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (60) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	67,828,290 MMK
Community Contribution	8,311,200 MMK
Expenses Over Specification	-
Total Construction Cost	76,139,490 MMK
Date of Handover to the Education Department	30 <sup>th</sup> May 2022
Community Development Fund	8,300,000 MMK
Name of Community Development Activity	Micro-finance



## 24. (NIV-41) PAR POAT PAN MLUT BASIC EDUCATION PRIMARY SCHOOL (BRANCH)



Location	Kyaukme District, Kyaukme Township, Pin Paw Village Tract, Par Poat Pan Mlut Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tank, one flagpole, (40) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	62,857,300 MMK
Community Contribution	14,199,800 MMK
Expenses Over Specification	-
Total Construction Cost	77,057,100 MMK
Date of Handover to the Education Department	6 <sup>th</sup> April 2023
Community Development Fund	14,200,000 MMK
Name of Community Development Activity	Micro-finance

## 25.(NIV-42) KYAUK TAW GWE KON BASIC EDUCATION PRIMARY SCHOOL



Location	Kyaukme District, Naungkhio Township, West Kyu Inn Village Tract, Kyauk Taw Gwe Kon Village
Year of Construction	Project Year 2021
Type of School Building	(90×30) ft, one-storey school building, Aluzinc sheets roof, cement concrete block noggin walls, cement concrete floor, one 5-room toilet and 2 hand wash basins, two (4×4×4) ft rainwater storage tanks, one flagpole, (40) pairs of desk and bench, (4) pairs of table and chair, (4) whiteboards
Saetanar Support	62,571,800 MMK
Community Contribution	9,342,600 MMK
Expenses Over Specification	-
Total Construction Cost	71,914,400 MMK
Date of Handover to the Education Department	5 <sup>th</sup> May 2023
Community Development Fund	9,300,000 MMK
Name of Community Development Activity	Micro-finance

## 26.(EIV-1) NAM HSI LIN BASIC EDUCATION PRIMARY SCHOOL (BRANCH)



Location	Tarchileik District, Mai Yang Township, Mong Like Village Tract, Nam Hsi Lin Village
Year of Construction	Project Year 2021
Type of School Building	(90x30) ft, Steel structure, one-storey building with Aluzinc sheets roof, block noggin walls, cement concrete floor, (20x24) ft (4) classrooms, (10x24) ft (1) office room, 2 gutters, one 2-room toilet
Saetanar Support	94,782,159 MMK
School Construction Company	INGYIN SAN COMPANY LTD.
School Construction Period	5 <sup>th</sup> June 2022 to 19 <sup>th</sup> December 2022
Date of Handover to the Education Department	20 <sup>th</sup> December 2022

## 27.(EIV-2) ZEE OHN BASIC EDUCATION PRIMARY SCHOOL



Location	Tarchileik District, Mai Yaung Township, Wan Kaung Village Tract, Zee Ohn Village
Year of Construction	Project Year 2021
Type of School Building	(90x30) ft, Steel structure, one-storey building with Aluzinc sheets roof, block noggin walls, cement concrete floor, (20x24) ft (4) classrooms, (10x24) ft (1) office room, 2 gutters, one 2-room toilet
Saetanar Support	93,607,693 MMK
School Construction Company	INGYIN SAN COMPANY LTD.
School Construction Period	3 <sup>rd</sup> June 2022 to 19 <sup>th</sup> December 2022
Date of Handover to the Education Department	20 <sup>th</sup> December 2022



## 28.(EIV-3) NAR PAW BASIC EDUCATION PRIMARY SCHOOL



**21 March 2023 latest progress photos**

Location	Keng Tung District, Keng Tung Township, Nar Paw Village Tract, Nar Paw Village
Year of Construction	Project Year 2021
Type of School Building	(90x30) ft, Steel structure, one-storey building with Aluzinc sheets roof, block noggin walls, cement concrete floor, (20x24) ft (4) classrooms, (10x24) ft (1) office room, 2 gutters, one 2-room toilet
Saetanar Support	123,658,740 MMK
School Construction Company	INGYIN SAN COMPANY LTD.
School Construction Period	-
Date of Handover to the Education Department	-

**Remark: Only painting process is left to be finished up. The school building is expected to be complete after Thingyan.**

**The revised annual report will be submitted once the construction is completed.**



## 29.(EIV-4) NAR KAW BASIC EDUCATION PRIMARY SCHOOL (BRANCH)



20 March 2023 latest progress photos

Location	Keng Tung District, Keng Tung Township, Naung Taung Village Tract, Nar Kaw Village
Year of Construction	Project Year 2021
Type of School Building	(90x30) ft, Steel structure, one-storey building with Aluzinc sheets roof, block noggin walls, cement concrete floor, (20x24) ft (4) classrooms, (10x24) ft (1) office room, 2 gutters, one 2-room toilet
Saetanar Support	123,658,740 MMK
School Construction Company	INGYIN SAN COMPANY LTD.
School Construction Period	-
Date of Handover to the Education Department	-

**Remark: Only painting process is left to be finished up. The school building is expected to be complete after Thingyan.**

**The revised annual report will be submitted once the construction is completed.**

## 30.(EIV-5) NAUNG TAUNG BASIC EDUCATION PRIMARY SCHOOL



21 March 2023 latest progress photos

Location	Keng Tung District, Keng Tung Township, Naung Taung Village Tract, Naung Taung Village
Year of Construction	Project Year 2021
Type of School Building	(90x30) ft, Steel structure, one-storey building with Aluzinc sheets roof, block noggin walls, cement concrete floor, (20x24) ft (4) classrooms, (10x24) ft (1) office room, 2 gutters, one 2-room toilet
Saetanar Support	123,658,740 MMK
School Construction Company	INGYIN SAN COMPANY LTD.
School Construction Period	-
Date of Handover to the Education Department	-

**Remark: Only painting process is left to be finished up. The school building is expected to be complete after Thingyan.**

**The revised annual report will be submitted once the construction is completed.**

#### 4. School Building Construction Cost for EPD 2021

No.	School No.	School Name	School Building Size (ft)	Total Construction Fund paid by Saetanar	Community Development Fund supported by Saetanar	Support for Handover Ceremony	Grand Total (MMK)
1	SIV-31	San Chaung BEMS	120 x 30 ft RC	77,978,858	13,000,000	600,000	91,578,858
2	SIV-32	Don May Khaw BEMS	120 x 30 ft RC	77,604,650	12,600,000	600,000	90,804,650
3	SIV-33	Taung Tat BEPPS	90 x 30 ft	54,775,140	7,000,000	600,000	62,375,140
4	SIV-34	Taung Nauk BEPPS	90 x 30 ft	54,220,470	8,300,000	600,000	63,120,470
5	SIV-35	Taung Kya BEPPS	120 x 30 ft	70,896,940	11,000,000	600,000	82,496,940
6	SIV-36	Naung Voe BEHS (B)	120 x 30 ft	63,391,514	11,000,000	600,000	74,991,514
7	SIV-37	Kyauk Su BEMS (B)	90 x 30 ft RC	63,489,727	11,000,000	600,000	75,089,727
8	SIV-38	Payar Gyi Kone BEMS	90 x 30 ft RC	63,668,323	11,000,000	600,000	75,268,323
9	SIV-39	Shwe Oo Daung BEPS	90 x 30 ft	48,166,887	9,500,000	600,000	58,266,887
10	SIV-40	Lwe Ying BEMS (B)	120 x 30 ft	59,554,395	11,000,000	600,000	71,154,395
11	SIV-41	Taw Ya BEPPS	120 x 30 ft	79,690,792	12,000,000	600,000	92,290,792
12	SIV-42	Kyauk Pon BEMS (B)	120 x 30 ft	92,852,970	17,000,000	600,000	110,452,970
13	SIV-43	Naung Haing BEPS	120 x 30 ft	67,987,830	10,000,000	600,000	78,587,830
14	NIV-31	Kyay Khun BEPS	60 x 30 ft	38,693,900	7,100,000	600,000	46,393,900
15	NIV-32	Mant Naung BEPS	90 x 30 ft	53,295,300	8,100,000	600,000	61,995,300
16	NIV-33	Nar Moon BEPPS	90 x 30 ft	48,226,859	10,600,000	600,000	59,426,859
17	NIV-34	Nam Unn Nyu BEPS	90 x 30 ft	56,584,400	12,000,000	600,000	69,184,400
18	NIV-35	Man Maing Mine Kwan BEMS	90 x 30 ft	67,196,933	16,200,000	600,000	83,996,933
19	NIV-36	Myo Thit BEHS	120 x 30 ft	86,063,900	21,400,000	600,000	108,063,900
20	NIV-37	Naung Pein Lay BEPS	90 x 30 ft	52,198,642	8,900,000	600,000	61,698,642
21	NIV-38	Loi Kon (2) BEPS	60 x 30 ft	37,758,771	6,100,000	600,000	44,458,771
22	NIV-39	Kaung Hone BEPPS	120 x 30 ft	67,115,811	7,300,000	600,000	75,015,811

23	NIV-40	Hsin Lan Su BEHS (B)	120 x 30 ft	67,828,290	8,300,000	600,000	76,728,290
24	NIV-41	Par Poat Pan Mlut BEPPS	90 x 30 ft	62,857,300	14,200,000	600,000	77,657,300
25	NIV-42	Kyauk Taw Gwe Kon BEPS	90 x 30 ft	62,571,800	9,300,000	600,000	72,471,800
26	EIV-1	Nam Hsi Lin BEPS (B)	90 x 30 ft Steel structure	94,782,159	0	0	94,782,159
27	EIV-2	Zee Ohn BEPS	90 x 30 ft Steel structure	93,607,693	0	0	93,607,693
28	EIV-3	Nar Paw BEPS	90 x 30 ft Steel structure	123,658,740	0	0	123,658,740
29	EIV-4	Nar Kaw BEPS (B)	90 x 30 ft Steel structure	123,658,740	0	0	123,658,740
30	EIV-5	Naung Taung BEPS	90 x 30 ft Steel structure	123,658,740	0	0	123,658,740
<b>Total amount in MMK</b>				<b>2,134,036,474</b>	<b>273,900,000</b>	<b>15,000,000</b>	<b>2,422,936,474</b>



# Community Development Project

- Community Development Funds were reimbursed to the respective village communities after the completion of the school building construction.
- This fund is to assist in their income generating activities.
- The income from these activities will foster the sustainable school operations and the education of the village children.

### III. COMMUNITY DEVELOPMENT PROJECT (SOFT-PROJECT)

School No.	School Name	Name of Income-generating Activity	Community Development Fund supported by Saetanar
SIV-31	San Chaung BEMS	Micro-finance	13,000,000 MMK
SIV-32	Don May Khaw BEMS	Micro-finance	12,600,000 MMK
SIV-33	Taung Tat BEPPS	Micro-finance	7,000,000 MMK
SIV-34	Taung Nauk BEPPS	Micro-finance	8,300,000 MMK
SIV-35	Taung Kya BEPPS	Micro-finance	11,000,000 MMK
SIV-36	Naung Voe BEHS (B)	Micro-finance	11,000,000 MMK
SIV-37	Kyauk Su BEMS (B)	Micro-finance	11,000,000 MMK
SIV-38	Payar Gyi Kone BEMS	Micro-finance	11,000,000 MMK
SIV-39	Shwe Oo Daung BEPS	Micro-finance	9,500,000 MMK
SIV-40	Lwe Ying BEMS (B)	Micro-finance	10,540,000 MMK
SIV-41	Taw Ya BEPPS	Micro-finance	12,000,000 MMK
SIV-42	Kyauk Pon BEMS (B)	Micro-finance	17,000,000 MMK
SIV-43	Naung Haing BEPS	Micro-finance	10,000,000 MMK
NIV-41	Kyay Khun BEPS	Micro-finance	7,100,000 MMK
NIV-42	Mant Naung BEPS	Micro-finance	8,100,000 MMK
NIV-43	Nar Moon BEPPS	Micro-finance	10,600,000 MMK
NIV-44	Nam Unn Nyu BEPS	Micro-finance	12,000,000 MMK
NIV-45	Man Maing Mine Kwan BEMS	Micro-finance	16,200,000 MMK
NIV-46	Myo Thit BEHS	Micro-finance	21,400,000 MMK
NIV-47	Naung Pein Lay BEPS	Micro-finance	8,900,000 MMK
NIV-48	Loi Kon (2) BEPS	Micro-finance	6,100,000 MMK
NIV-49	Kaung Hone BEPPS	Micro-finance	7,300,000 MMK
NIV-50	Hsin Lan Su BEHS (B)	Micro-finance	8,300,000 MMK
NIV-51	Par Poat Pan Mlut BEPPS	Micro-finance	14,200,000 MMK
NIV-52	Kyauk Taw Gwe Kon BEPS	Micro-finance	9,300,000 MMK
<b>Total amount in MMK</b>			<b>159,540,000 MMK</b>

# Mini Project

- The objective of the Mini Project is to cater for the urgent needs concerning the buildings of the schools not targeted in the framework of the EPD 2021 Project.
- Both the betterment of physical environment of schools and the empowerment of local communities are envisaged to be achieved through Mini project.



Old School Building



New School Building

## IV. MINI PROJECT

### 5. Achievements

10 schools were supported by Saetanar's Mini Project by the EPD 2021 in cooperation with Na Ta La.

### 6. Amount Supported by Saetanar

School No.	School Name	Township	School Size	Amount supported by Saetanar
MSIV-16	Tee Tan BEPS	Taunggyi	40 x 30 ft	20,000,000 MMK
MSIV-17	Hsaung Lan BEPPS	Pin Laung	36 x 24 ft	20,000,000 MMK
MSIV-18	Kway Taung BEPS (Affiliate)	Pin Laung	60 x 30 ft	20,000,000 MMK
MSIV-19	Narr Thun BEPPS	Yat Saut	90 x 30 ft	20,000,000 MMK
MSIV-20	Hsee Kya Inn BEPPS	Pindaya	40 x 30 ft	20,000,000 MMK
MNIV-16	Set Yon BEPS	Naunghkio	60 x 30 ft	20,000,000 MMK
MNIV-17	Shauk Chone BEPS	Naunghkio	90 x 30 ft	20,000,000 MMK
MNIV-18	Ho Naung BEPS	Naunghkio	60 x 30 ft	20,000,000 MMK
MNIV-19	Zar Li BEPS	Naunghkio	60 x 30 ft	20,000,000 MMK
MNIV-20	Ngar Pin BEPS	Naunghkio	60 x 30 ft	20,000,000 MMK
Total amount in MMK				200,000,000 MMK

## 7. School Profiles

### 1. (MSIV-16) TEE TAN BASIC EDUCATION PRIMARY SCHOOL

Tee Tan Village, Nar Hee Village Tract, Taunggyi Township, Taunggyi District



The existing school building

New school building constructed

#### **Facts regarding the school building**

Size and type of school building

(40x30) ft., One –storey building

Construction work done

Aluminum-zinc sheets roof, Block noggin walls, concrete floor, (20 x24) ft. of two classrooms, (4x4x4) ft of one water tank, (12) pairs of desk and bench for students, (1) pair of table and chair for teachers, (2) whiteboards

Number of students

114 (KG - G4)

Number of villages

1

Ethnic races and religion

Pa Oh, Buddhist

Livelihood

Garlic, Maize, Sebesten Leaf

Project period

10<sup>th</sup> February 2022 to 3<sup>rd</sup> June 2022

Community contribution

543,817 MMK

Saetanar support

20,000,000 MMK

Total expenditure

20,543,817 MMK



## 2. (MSIV-17) HSAUNG LAN BASIC EDUCATION POST PRIMARY SCHOOL

Hsaung Lan Village, Nan Toke Village Tract, Pin Laung Township, Taunggyi District



The existing school building

New school building constructed

### **Facts regarding the school building**

Size and type of school building

54×24 ft, one-story building

Construction work done

Constructing One-storey building, constructing aluminum-zinc sheets roof, block noggin walls, (18x18) ft. of three classrooms, 30 pairs of table and benches for student and 3 pairs of table and chair for teachers and 3 whiteboards

Number of students

127 (KG – G8)

Number of villages

1

Ethnic races and religion

Kayan, Buddhist

Livelihood

Growing paddy, maize

Project period

3<sup>rd</sup> February 2022 to 10<sup>th</sup> April 2022

Community contribution

5,825,795 MMK

Saetanar support

20,000,000 MMK

Total expenditure

25,825,795 MMK

### 3. (MSIV-18) KWAY TAUNG BASIC EDUCATION PRIMARY SCHOOL (AFFILIATED)

Kway Taung Village, Lwe Maw Village Tract, Pin Laung Township, Taunggyi District



The existing school building

New school building constructed

#### **Facts regarding the school building**

Size and type of school building

60×30 ft., one-story building

Construction work done

Constructing One-storey building, constructing aluminum-zinc sheets roof, block noggin walls, (20x24) ft. of 3 classrooms, flog pole, (4x4x4) ft. of 2 water tanks

Number of students

26 (KG – G4)

Number of villages

1

Ethnic races and religion

Pa Oh, Buddhist

Livelihood

Growing paddy, Green tea Plantation

Project period

10<sup>th</sup> February 2022 to 5<sup>th</sup> May 2022

Community contribution

1,281,000 MMK

Saetanar support

20,000,000 MMK

Total expenditure

21,281,000 MMK

#### 4. (MSIV-19) NAR THUN BASIC EDUCATION POST PRIMARY SCHOOL

Nar Thun Village, Yan Twin Ngar Kyaung Village Tract, Yat Sauk Township, Taunggyi District



Uncompleted school building



New school building constructed

##### **Facts regarding the school building**

Size and type of school building

90×30 ft, one-story building

Construction work done

Constructing One-storey building, constructing aluminum-zinc sheets roof, block noggin walls, (30x24) ft. of one classroom, (20 x24) ft. of three classrooms

Number of students

94 (KG – G7)

Number of villages

1

Ethnic races and religion

Pa Oh, Buddhist

Livelihood

Maize

Project period

28<sup>th</sup> November 2021 to 16<sup>th</sup> February 2022

Community contribution

19,490,868 MMK

Saetanar support

20,000,000 MMK

Total expenditure

39,490,868 MMK

## 5. (MSIV-20) HSEE KYA INN BASIC EDUCATION POST PRIMARY SCHOOL

Hsee Kya Inn Village, Htwet Ni Village Tract, Pindaya Township, Taunggyi District



New school building constructed

### **Facts regarding the school building**

Size and type of school building	40×30 ft, one-story building
Construction work done	Constructing One-storey building, constructing aluminum-zinc sheets roof, block noggin walls, (20x24) ft. of 2 classrooms, 20 pairs of table and chair for students, 2 pairs of table and chair for teachers and (2) whiteboards
Number of students	84 (KG- G8)
Number of villages	1
Ethnic races and religion	Danu, Buddhist
Livelihood	Coffee and Green tea Plantation
Project period	31 <sup>st</sup> October 2021 to 31 <sup>st</sup> January 2022
Community contribution	2,776,615 MMK
Saetanar support	20,000,000 MMK
Total expenditure	22,776,615 MMK



## 6. (MNIV-16) SET YON BASIC EDUCATION PRIMARY SCHOOL

Set Yon Village, Lon Yon Village Tract, Naunghkio Township, Kyaukme District



The existing school building



New school building constructed

### **Facts regarding the school building**

Size and type of school building	(60x30) feet, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, alluzinc sheets roof, three(20x24) feet size classrooms
Construction work done	Constructing (60×30) ft foundation, constructing hardwood timber frame, cement concrete floor, cement concrete block noggin walls and Aluzinc sheets roof, fixing teak doors, windows, and ventilators, (20×24) ft of 3 classrooms, front and rear gutters with drainage pipes and painting the school building, providing a flagpole, and constructing verandah hand railings, painting the school building
Number of students	47
Number of villages	2 (Set Yon & Khe Mon)
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wage earners
Project period	9 <sup>th</sup> April 2021 to 17 <sup>th</sup> January 2021
Community contribution	369,448 MMK and Labor
Saetanar support	20,000,000 MMK
Total expenditure	20,369,448 MMK

## 7. (MNIV-17) SHAUK CHONE BASIC EDUCATION PRIMARY SCHOOL

Shauk Chone Village, Kan Gyi Village Tract, Naunghkio Township, Kyaukme District



The existing school building



New school building constructed

### Facts regarding the school building

Size and type of school building	(90×30) ft., R.C posts timber frame, concrete floor, cement concrete block noggin walls, Aluzinc sheets roof, (20 x 24) ft. size 4 classrooms and (10 x 24) ft. size 1 office room.
Construction work done	Constructing (90×30) ft foundation and R.C posts, constructing timber frame, cement concrete floor, cement concrete block noggin walls and Aluzinc sheets roof, teak doors, windows, and ventilators were fixed, constructing (20×24) ft of 4 classrooms, (10×24) ft. size 1 office room, front and rear gutters with drainage pipes and constructing verandah hand railings and painting the school building
Number of students	64
Number of villages	1
Ethnic races and religion	Danu, Buddhist
Livelihood	Farmers and daily wage earners
Project period	5 <sup>th</sup> February 2021 to 18 <sup>th</sup> January 2022
Community contribution	13, 259,865 MMK
Saetanar support	20, 000,000 MMK
Total expenditure	33, 259,865 MMK

## 8. (MNIV-18) HO NAUNG BASIC EDUCATION PRIMARY SCHOOL

Ho Naung Village, Upper Kyu Inn Village Tract, Naungkhio Township, Kyaukme District



The existing school building



New school building constructed

### **Facts regarding the school building**

Size and type of school building	(60×30) ft, hardwood timber frame, block noggin walls, cement concrete floor, cement concrete block noggin walls, Aluzinc sheets roof
Construction work done	Constructing (60×30) ft foundation, timber frame, cement concrete floor, cement concrete block noggin walls and Aluzinc sheets roof, fixing teak doors, windows, and ventilators, (20×24) ft classrooms 3 rooms, constructing front and rear gutters with drainage pipes, constructing verandah hand railings, and painting the school building, providing a flagpole
Number of students	42
Number of villages	1
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wages earners
Project period	21 <sup>st</sup> January 2021 to 16 <sup>th</sup> January 2022
Community contribution	1,300,600 MMK
Saetanar support	20, 000,000 MMK
Total expenditure	21, 300,600 MMK

## 9. (MNIV-19) ZAR LI BASIC EDUCATION PRIMARY SCHOOL

Zar Li Village, Thayet Kon Village Tract, Naunghkio Township, Kyaukme District



The existing school building



New school building constructed

### **Facts regarding the school building**

Size and type of school building	(60×30) ft, hardwood timber frame, cement concrete floor, cement concrete block noggin walls, Aluzinc sheets roof
Construction work done	Constructing (60×30) ft foundation, constructing timber frame, cement concrete floor, cement block noggin walls, Aluzinc sheets roof, fixing teak doors, windows and ventilators and painting the school building, (20×24) ft classrooms 3 rooms, constructing fore and rear gutters with drainage pipes, constructing verandah hand railings and providing a flagpole.
Number of students	55
Number of villages	1
Ethnic races and religion	Danu, Buddhist
Livelihood	Farmers and daily wages earners
Project period	10 <sup>th</sup> October 2021 to 5 <sup>th</sup> February 2022
Community contribution	3,115,175 MMK
Saetanar support	20,000,000 MMK
Total expenditure	23,115,175 MMK



## 10.(MNIV-20) NGAR PIN BASIC EDUCATION PRIMARY SCHOOL

Ngar Pin Village, Than Bo Village Tract, Naungkhio Township, Kyaukme District



The existing school building



New school building constructed

### **Facts regarding the school building**

Size and type of school building	(60×30) ft., hardwood timber frame, cement concrete floor, cement concrete block noggin walls, Aluzinc sheets roof
Construction work done	Constructing (60×30) ft foundation, constructing timber frame, cement concrete block noggin walls, cement concrete floor, Aluzinc sheets roof, (20×24) ft. classrooms 3 rooms, painting the school building, fixing teak doors, windows and constructing verandah hand railings, providing flagpole, constructing fore and rear gutters and drainage pipes
Number of students	26
Number of villages	1
Ethnic races and religion	Shan, Buddhist
Livelihood	Farmers and daily wage earners
Project period	15 <sup>th</sup> May 2021 to 17 <sup>th</sup> February 2022
Community contribution	4,461,180 MMK
Saetanar support	20,000,000 MMK
Total expenditure	24,461,180 MMK

# Agricultural Development and Extension



## V. AGRICULTURAL DEVELOPMENT AND EXTENSION

### Agriculture Development and Extension Activities

Agriculture Development and Extension Activity is being conducted at Saetanar's Project area by demonstrating and giving educational talk on the techniques of organic farming to the native farmers of the EPD project areas to reduce the use of chemical fertilizer and insecticide in their agriculture. System of Rice Intensification and techniques of growing garlic by using organic inputs have also been conducted at the project areas. Due to the outbreak of Covid-19 pandemic, Agriculture Development and Extension Activity could be conducted only at 4 villages- Kone Nyunt village, Taunggyi Township and Kone Kyaung, Naung Ae Taung and Kaung Waa Taung, Hsi Hseng township respectively.

#### A. System of Rice Intensification (SRI)

In 2021, 6 farmers from Kone Nyunt Village, 5 from Kone Kyaung Village and 6 from Naung Ae Taung Village – Total 17 – were selected as model farmers and they grew paddy by SRI at their own 0.5-acre plot on trial. Each of them was provided 40,000 MMK for preparing Bokashi and Dochakukin Natural Fertilizer to be used in rice cultivation. Only natural fertilizer and natural insecticide were used in growing paddy. Average yield per acre was 116 baskets (2419.76 Kilos). The traditional technique produces on average about only 95 baskets (1981.7 Kilos).

Remark: 1 basket = 20.86 kilos

No.	Township	Village Name	Model farmer's Name	Acre grown paddy by SRI	Kind of paddy seeds	Number of seeds grown (Kilo)	Yield per 0.5 acre (Basket)	Yield per acre (Basket)	
1	Taunggyi	Kone Nyunt	U Ko Ye	0.5	Shwe Yin Aye	3 kilos	52	104	
2			U Khun Kyi	0.5	Shwe Yin Aye	3 kilos	48	96	
3			U Kyaw Win	0.5	Shwe Yin Aye	3 kilos	47	94	
4			U Khun Maung Kee	0.5	Shwe Yin Aye	3 kilos	48	96	
5			U Khun Thet Phy	0.5	Shwe Yin Aye	3 kilos	48	96	
6			U Muang Wa	0.5	Shwe Yin Aye	3 kilos	48	107	
7	Hsi Hseng	Naung Ae Taung	U Pwe	0.5	Shwe Yin Aye	3 kilos	72	144	
8			Daw Naung Kyuu	0.5	Shwe Yin Aye	3 kilos	65	130	
9			U Khun Hla Maung	0.5	Shwe Yin Aye	3 kilos	76	152	
10			U Khun Hla Chan	0.5	Shwe Yin Aye	3 kilos	64	128	
11			U Khun Pan Maung	0.5	Shwe Yin Aye	3 kilos	71	142	
12			U Muang le	0.5	Shwe Yin Aye	3 kilos	84	168	
13		Kone Kyaung	Kone Kyaung	U Sai Htun Htun	0.5	Shwe Yin Aye	3 kilos	53	106
14				Daw Naung Phoung	0.5	Shwe Yin Aye	3 kilos	48	96

15			Daw Nang Khin Htwe	0.5	Shwe Yin Aye	3 kilos	56	112
16			Daw Nang Hseng	0.5	Shwe Yin Aye	3 kilos	49	98
17			Daw Su Latt Phyu	0.5	Shwe Yin Aye	3 kilos	49	98

In 2022, 6 farmers from Kone Nyunt Village, 6 from Kone Kyaung Village, and 6 from Naung Ae Taung Village – total 18 - have been selected as model farmers and they've grown paddy by SRI at their own 0.5-acre plot on trial. Cash assistance was provided to these 18 farmers (50000 MMK per head) for preparing Bokashi and Dochakukin natural fertilizer. The paddy plants at the respective fields are average about 1.5 ft high and are thriving well. About 4-5 new plants have come out from the mother plants. Remark: seedlings must be transplanted at the age of about 10-15 days but in Southern Shan State, due to the weather condition of the region, seedlings must be transplanted at the age of 20-25 days and grown in rows at the space of (10 inches x 9 inches).

Remark: System of rice intensification (SRI) was first introduced at Kone Nyunt Village, Ban Kway Village Tract, Taunggyi Township in 2014. Year after year, it was introduced at other Saetanar's project areas. This has been done by selecting model farmers who are greatly interested in this technique and are very eager to practice it on trial. Each model farmer must grow paddy by SRI on trial on 0.5 acre of their own plot. The total number of villages conducted this technique (from 2014 to 2022) was 13 and the total number of model farmers was 155. Saetanar provides cash assistance to each model farmer for preparing Bokashi / Dochakukin natural fertilizer. Only natural inputs must be used in growing paddy by SRI.

<b>Total number of SRI model farmers (from 2015 to 2022)</b>											
No.	Township	Village Name	2015	2016	2017	2018	2019	2020	2021	2022	Total
1	Taunggyi	Kone Nyunt	2	3	6	8	6	5	6	6	42
2	Taunggyi	Kone Mo	1	2	1	2	2	1	-	-	9
3	Taunggyi	Oak Pho	4	-	1	-	2	-	-	-	7
4	Taunggyi	Nam Bay	-	-	1	-	-	-	-	-	1
5	Taunggyi	Yay Nway	-	-	-	-	-	3	-	-	3
6	Nyaung Shwe	Nwar Dama (South)	-	1	10	1	2	2	-	-	16
7	Nyaung Shwe	Nwar Dama (North)	-	1	10	1	2	2	-	-	16
8	Nyaung Shwe	Nam Lee	-	-	-	-	-	2	-	-	2
9	HsiHseng	Kone Kyaung	-	2	1	3	5	5	5	6	27
10	HsiHseng	Naung Ae Taung	-	-	-	-	6	6	6	6	24
11	Yat Sauk	Myaung Daw	1	-	-	-	-	-	-	-	1
12	Pindaya	Shouk Cho	1	1	-	-	-	-	-	-	2
13	Hopone	Nan Koke	-	-	-	5	-	-	-	-	5
	Total		9	10	30	20	25	26	17	18	155

Paddy grown by SRI has been successful in Kone Nyunt, Kone Mo, Oak Pho, Shouk Cho, Kone Kyaung and Naung Ae Taung Villages. Other farmers from these villages and the other neighboring villages have also adopted this technique in growing paddy.



No	Village Name	No. of house-hold	No. of household owning paddy field	Average acre owned per household	Total acre of paddy field	No. of household growing paddy by SRI	Total acres grown by SRI	Acre grown %	No. of household preparing seedlings by SRI	Remark
1	Kone Nyunt	218	150	1.5	225	83	125	56%	67	
2	Kone Mo	102	80	1.5	120	42	63	53%	38	
3	Oak Pho	120	80	1.5	120	80	120	100%		
4	Kone Kyaung	106	65	2.5	162	40	17.5	62%	25	
5	Naung Ae Taung	120	18	2.2	40	13	28.6	72%	5	
6	Shouk Cho	84	40	3	120	25	75	63%	15	
7	Kone Paw	103	80	1	80	45	45	56%	35	neighboring village of Kone Nyunt
8	Myay Ni Kone	164	40	1	40	30	30	75%	10	neighboring village of Kone Nyunt
9	Main Inn	420	300	2	600	170	340	57%	130	neighboring village of Shouk Cho

### B. Growing high paddy by using only natural inputs

No.	Farmer's Name	Acre grown paddy by SRI	Kind of paddy seeds	No. of seeds grown (Kilo)	Yield per 0.5 acre (Basket)	Yield per acre (Basket)
1	U Khun Pwe	0.5	Shwe Art	4 kilos	44	88
2	U Khing	0.5	Shwe Art	4 kilos	36	72
3	U Khun	0.5	Shwe Art	4 kilos	43	86
4	U Kyaung Swe	0.5	Shwe Art	4 kilos	24	48
5	U Khun San Lin	0.5	Shwe Art	4 kilos	32	64

Remark: Average yield per acre – 76.6 baskets

In 2022, 5 farmers from Kaung Waa Taung village and 3 from Kaung Mu Bwar Village, Hsi Hseng Township – total 8 farmers - were selected as model farmers and high land paddy has been

grown in rows on trial at their 0.5-acre plot each by using natural inputs only. 50000 MMK was provided to each farmer for preparing Bokashi and Dochakukin natural fertilizer. The paddy plants at the respective field are thriving well and are about 2.5 ft high.

**C. Growing Garlic by using organic inputs (2021)**

(8) farmers from Kone Nyunt Village, Taunggyi Township, 13 from Naung Ae Taung Village and 8 from Kone Kyaung Village, Hsi Hseng Township - total 29 farmers were selected as model farmers and grew garlic at their own (50 ft x 50 ft) plot each by using organic inputs only. Each farmer was provided 50,000 MMK for preparing Bokashi and Dochakukin natural fertilizer to be used in growing garlic. Harvesting was done in March, 2021 at the respective farms and average yield was 12 times the amount of seeds grown.



Naung Ae Taung Village



Kone Kyaung Village



Kone Nyunt Village



**D. Demonstration on how to prepare Dochakukin Natural Fertilizer conducted at Kaung Mu Bwar Village, Hsi Hseng Township on 5.5.2022.**



**E. Demonstration on how to produce rice husks vinegar conducted at Nam Lee Village, Nyaung Shwe Township on 26.5.2022.**



# Follow-up Activities

- Follow up activities were carried out from January 2021 to December 2022.
- Saetanar staff visit the villages and assist the Microfinance Management Committee to maintain the accounts properly and give necessary guidance.



## VI. FOLLOW-UP ACTIVITIES

### Southern Shan State

Month	Numbers of Community Year 2021	Numbers of Community Year 2022
January	-	8
February	1	2
March	-	2
April	2	8
May	30	12
June	26	11
July	-	14
August	-	13
September	-	-
October	-	-
November	2	-
December	7	-
Total	68	70

Name of activity	2021	2022
Micro-Finance Activity	68	70
Community Paddy field Activity	1	1
Community Avocado Orchard	3	3
Community Teak Plantation	1	1
Community Farm Activity	3	2

### Name of schools in Southern Shan State where follow-up activities were conducted

No.	School No.	Project Year (FY)	Township	Name of School/Community	Date followed-up	Name of Activity
<b>FY-2021</b>						
1	SIII-8	2013	Ywa Ngan	Se Ywa BEHS(b)	19.2.2021	Microfinance
2	S.15	2003	Hopone	Sa Oon BEMS	23.4.2021	Microfinance
3	S.42	2005	Pin Laung	Hsaung Toun BEPPS	27.4.2021	Microfinance
4	SIII.28	2015	Ywa Ngan	Ywa Ma BEPPS	4.5.2021 (AM)	Microfinance
5	SIII.27	2015	Pindaya	Sekkyar Kone BEPS	4.5.2021 (PM)	Microfinance
6	SIII-10	2013	Loi Lem	No.5 Pin Lon BEPS	4.5.2021/ 22.12.2021	Microfinance
7	SII-7	2008	Hopone	Naung Khone BEMS(b)	5.5.2021 (AM)	Microfinance/ Community Avocado Orchard
8	SIII-32	2016	Hopone	Paung Lin BEHS(b)	5.5.2021 (PM)	Microfinance
9	SIII-35	2016	Yat Saut	Kyauk Ta Lone BEMS	5.5.2021	Microfinance
10	SIII-12	2014	Hopone	Pone Ae BEPPS	7.5.2021	Microfinance
11	SII-46	2011	Pin Laung	Tin Htet Myauk BEPPS	11.5.2021 (AM)	Microfinance
12	SII-34	2010	Pin Laung	Taung Lay BEHS(b)	11.5.2021 (PM)	Microfinance
13	S-51	2006	Hopone	Hti Tam Leik BEMS(b)	11.5.2021	Microfinance

14	SIII-25	2015	Yat Saut	Hle Doe BEHS(b)	12.5.2021 (AM)	Microfinance
15	SII-41	2011	Yat Saut	Yan Dwin BEHS(b)	12.5.2021 (PM)	Microfinance
16	S-50	2006	Hopone	Naung Khar BEMS	13.5.2021	Microfinance
17	SIII-15	2014	Yat Saut	Ngar Pin Taung Gyi BEPPS	14.5.2021 (AM)	Microfinance
18	SIV-5	2018	Yat Saut	Hsin Thay BEHS(b)	14.5.2021 (PM)	Microfinance
19	SIII-42	2017	Hopone	Lon Hay BEPPS	14.5.2021	Microfinance
20	SII-45	2011	Pin Laung	Moe Oo BEMS	18.5.2021 (AM)	Microfinance
21	SII-20	2009	Pin Laung	Lin Kei BEPS	18.5.2021 (PM)	Microfinance
22	SII-16	2009	Hopone	Le Maw BEMS(b)	18.5.2021	Microfinance/ Community Avocado Orchard
23	SIII-4	2013	Pin Laung	Kaung Mee BEMS	20.5.2021 (AM)	Microfinance
24	SII-28	2009	Pin Laung	Lon Kan BEHS	20.5.2021 (PM)	Microfinance
25	SIII-11	2014	Taunggyi	Nyo Mee BEPPS	20.5.2021	Microfinance
26	SIV-17	2019	Pindaya	War Pyar BEHS	21.5.2021 (AM)	Microfinance
27	SII-50	2012	Pindaya	Kyar Kone BEHS(b)	21.5.2021 (PM)	Microfinance
28	SIII-24	2015	Pin Laung	Mhway Pyin Chay Nar BEPPS	21.5.2021	Microfinance
29	SIII-38	2016	Ywa Ngan	Ka Zat BEHS(b)	26.5.2021 (AM)	Microfinance
30	SIV-8	2018	Ywa Ngan	Thein Kone BEHS(b)	26.5.2021 (PM)	Microfinance
31	SIII-41	2017	Taunggyi	Hti Khwa BEMS(b)	26.5.2021	Microfinance
32	SIII-48	2017	Ywa Ngan	Thit Seik Pin BEPPS	27.5.2021 (AM)	Microfinance
33	SII-54	2012	Ywa Ngan	Myay Ni Kone BEPS	27.5.2021 (PM)	Microfinance
34	SII-39	2011	Hopone	Mon Pyin Phar Le BEHS	27.5.2021	Microfinance
35	SIV-7	2018	Pindaya	Pin Pyaw BEMS(b)	1.6.2021 (AM)	Microfinance
36	SII-52	2012	Pindaya	Shouk Cho BEPS	1.6.2021 (PM)	Microfinance
37	SII-18	2009	Hsi Hseng	Kone Kyaung BEMS	1.6.2021	Microfinance
38	SIV-18	2019	Ywa Ngan	Myaing BEHS	4.6.2021	Microfinance
39	SIV-13	2019	Hsi Hseng	Kone Thar BEMS(b)	8.6.2021 (AM)	Microfinance
40	SII-13	2008	Hsi Hseng	Waa Taw BEPS	8.6.2021 (PM)	Microfinance
41	SII-9	2008	Pin Laung	Min Buu BEMS	8.6.2021	Microfinance
42	SII-38	2021	Kalaw	Lwe Maw BEPPS	9.6.2021	Microfinance
43	SII-24	2009	Kalaw	Kam Barr Ni BEHS(b)	9.6.2021	Microfinance
44	SIV-3	2018	Hsi Hseng	Poon Yan BEMS	10.6.2021 (AM)	Microfinance
45	SIII-23	2015	Hsi Hseng	Kaung Waa Taung BEPPS	10.6.2021 (PM)	Microfinance/Commu nity Avocado Orchard
46	SIII-19	2014	Loi Lem	Khaung Nwe BEPPS	10.6.2021	Microfinance
47	SIII-31	2016	Taunggyi	Thin Baw BEMS(b)(AM)	11.6.2021/ 16.11.2021	Microfinance
48	SII-5	2008	Taunggyi	No.1 Aye Thar Yar BEHS(b)(PM)	11.6.2021	Microfinance
49	SII-29	2010	Taunggyi	Taung Ni BEHS	16.6.2021	Microfinance
50	SIII-33	2016	Hsi Hseng	Ma Mont Sone BEMS	17.6.2021	Microfinance
51	SII-40	2011	Nyaung Shwe	Inn Paw Khone Ywa Thit BEMS	17.6.2021	Microfinance
52	SIII-2	2013	Hopone	Kyauk Ka Char BEHS	18.6.2021	Microfinance
53	SIII-34	2016	Pin Laung	Taung Kha Mouk BEMS	18.6.2021 (AM)	Microfinance
54	SIV-4	2018	Pin Laung	Pin Khin BEMS(b)	18.6.2021 (PM)	Microfinance
55	SII-15	2009	Taunggyi	Than Tae BEHS	22.6.2021	Microfinance

56	SIII-13	2014	Hsi Hseng	Naung Latt BEPPS	22.6.2021 (AM)	Microfinance/ Community Teak Plantation
57	SIII-43	2017	Hsi Hseng	No.2 Lwe Put BEPS	22.6.2021 (PM)	Microfinance
58	SIII-1	2013	Taunggyi	N0.28 Tar Yaw BEPS	23.6.2021	Microfinance
59	SII-42	2011	Yat Saut	Bamar Toe BEHS(b)	24.6.2021	Microfinance
60	SII-19	2009	Hsi Hseng	Hsi Hseng BEHS	25.6.2021 (AM)	Microfinance
61	SII-33	2010	Hsi Hseng	Payar Phyu BEHS	25.6.2021 (PM)	Microfinance
62	SIII-17	2014	Pindaya	Naung Ye BEPPS	22.11.2021	Microfinance
63	S.52	2006	Hsi Hseng	Naung Ae Taung BEMS	3.12.2021	Microfinance/ Community Farm and Paddy Field
64	SII-49	2012	Pindaya	Pindaya BEHS	8.12.2021 (AM)	Microfinance
65	SIII-47	2017	Pindaya	Kyo Thet BEHS	8.12.2021 (PM)	Microfinance
66	S-11	2003	Yat Saut	Hsat Thay Myay Me BEMS	10.12.2021 (AM)	Microfinance/ Community Farm
67	SII-25	2009	Yat Saut	Hsat Thay BEHS	10.12.2021 (PM)	Microfinance/ Community Farm
68	SIV-29	2020	Loi Lem	Naung Lai BEMS(b)	22.12.2021 (AM)	Microfinance
<b>FY-2022</b>						
1	SII-8	2008	Pin Laung	Mee Thway Chaung BEMS	6.1.2022	Microfinance
2	S.54	2006	Pin Laung	Kun Chin BEPS	6.1.2022	Microfinance
3	SIV-24	2020	Pin Laung	Myin Dwin BEPPS	13.1.2022 (AM)	Microfinance
4	SIII-14	2014	Pin Laung	Mee Laung Kone BEPPS	13.1.2022 (PM)	Microfinance
5	SIV-19	2019	Loi Lem	Loi Moot BEPPS	20.1.2022 (AM)	Microfinance
6	SIII-49	2017	Loi Lem	Lon Aung BEPPS	20.1.2022 (PM)	Microfinance
7	SIV-9	2018	Loi Lem	Pan Inn Khay BEPS	21.1.2022	Microfinance
8	SIV-22	2020	Loi Lem	Hpet Yan Gyi BEPS	25.1.2022	Microfinance
9	SIV-8	2018	Ywa Ngan	Thein Kone BEHS(b)	8.2.2022 (AM)	Microfinance
10	SIII-18	2014	Ywa Ngan	Myo Kone BEPS	8.2.2022 (PM)/ 14.7.2022 (AM)	Microfinance
11	SIII-37	2016	Pindaya	Ain Pu BEMS(b)	15.3.2022 (AM)	Microfinance
12	SIII-27	2015	Pindaya	Sekkyar Kone BEPS	15.3.2022 (PM)	Microfinance
13	SIII-38	2016	Ywa Ngan	Kazat BEHS(b)	1.4.2022 (AM)	Microfinance
14	SIII-48	2017	Ywa Ngan	Thit Hseik Pin BEPPS	1.4.2022 (PM)/ 3.6.2022	Microfinance
15	SIII-20	2014	Loi Lem	Kyu Yone BEPS	19.4.2022 (AM)	Microfinance
16	SIII-10	2013	Loi Lem	No.5 Pin Lone BEPS	19.4.2022 (PM)	Microfinance
17	SII-38	2010	Kalaw	Lwe Maw BEPPS	20.4.2022 (AM)/ 4.8.2022	Microfinance
18	SII-24	2009	Kalaw	Ka Barr Ni BEHS(b)	20.4.2022 (PM)/ 28.7.2022	Microfinance
19	SIV-15	2019	Yat Sauk	Yay Oo BEMS	26.4.2022 (AM)	Microfinance
20	SIII-15	2015	Yat Sauk	Ngar Pin Taung Gyi BEPS	26.4.2022 (PM)	Microfinance
21	SIII-47	2017	Pindaya	Kyo Thet BEHS	2.5.2022 (AM)	Microfinance
22	SIV-17	2019	Pindaya	War Pyar BEHS	2.5.2022 (PM)	Microfinance
23	SIII-35	2016	Yat Sauk	Kyauk Ta Lone BEMS(b)	3.5.2022	Microfinance

24	SII-32	2010	Nyaung Shwe	Nam Le BEMS	11.5.2022	Microfinance
25	SIV-5	2018	Yat Sauk	Hsin Thay BEMS	13.5.2022 (AM)	Microfinance
26	SIII-25	2015	Yat Sauk	Hle Doe BEHS(b)	13.5.2022 (PM)	Microfinance
27	SII-52	2012	Pindaya	Shouk Cho BEPS	17.5.2022	Microfinance
28	SIII-32	2016	Hopone	Paung Lin BEHS	18.5.2022	Microfinance
29	SII-50	2012	Pindaya	Kyar Kone BEHS(b)	19.5.2022 (AM)	Microfinance
30	SII-36	2010	Pindaya	Kyone BEHS	19.5.2022 (PM)	Microfinance
31	SIV-13	2019	Hsi Hseng	Kone Thar BEMS(b)	19.5.2022	Microfinance
32	SIII-1	2013	Taunggyi	No.28 Tar Yaw BEPS	24.5.2022	Microfinance
33	SIII-41	2017	Taunggyi	Hti Khwa BEMS(b)	1.6.2022	Microfinance
34	SIII-23	2015	Hsi Hseng	Kaung Waa Taung BEPPS	7.6.2022 (AM)	Microfinance/ Community Avocado Orchard
35	SII-43	2011	Hsi Hseng	No.3 Lwe Put BEPS	7.6.2022 (PM)	Microfinance
36	SIII-13	2014	Hsi Hseng	Naung Latt BEMS(b)	9.6.2022 (AM)	Microfinance/ Community Teak Plantation
37	SIII-3	2013	Hsi Hseng	Hti Ta Yam BEPPS	9.6.2022 (PM)	Microfinance
38	SII-37	2010	Pindaya	Pwe Hla BEHS	10.6.2022	Microfinance
39	SII-16	2009	Hopone	Le Maw BEMS(b)	13.6.2022 (AM)	Microfinance/ Community Avocado Orchard
40	SIII-22	2015	Hopone	Thet Thar BEPS	13.6.2022 (PM)	Microfinance
41	SII-46	2011	Pin Laung	Tin Htet Myauk BEMS	16.6.2022	Microfinance
42	SII-51	2012	Pindaya	No.2 Inn Nge BEPS	24.6.2022	Microfinance
43	SII-51	2012	Hsi Hseng	Kone Kyaung BEMS	5.7.2022	Microfinance
44	SII-7	2008	Hopone	Naung Khone BEMS	8.7.2022	Microfinance/ Community Avocado Orchard
45	SII-29	2010	Taunggyi	Taung Ni BEHS	11.7.2022	Microfinance
46	SIV-18	2019	Ywa Ngan	Myaing BEHS	14.7.2022 (PM)	Microfinance
47	SIII-11	2014	Taunggyi	Nyo Mee BEPPS	15.7.2022 (AM)	Microfinance
48	SIV-11	2019	Taunggyi	Phar Moon BEHS	15.7.2022 (PM)	Microfinance
49	SIII-33	2016	Hsi Hseng	Ma Mont Sone BEMS(b)	20.7.2022	Microfinance
50	SIV-1	2018	Taunggyi	Pin Ngo BEMS	22.7.2022	Microfinance
51	SIII-5	2013	Yat Sauk	Myaung Daw BEPS	26.7.2022	Microfinance
52	S-48	2006	Taunggyi	Kone Nyunt BEHS(b)	26.7.2022	Microfinance/ Community Paddy Field
53	SII-13	2008	Hsi Hseng	Waa Taw BEPS	28.7.2022 (AM)	Microfinance
54	SII-33	2010	Hsi Hseng	Payar Phyu BEHS	28.7.2022 (PM)	Microfinance
55	SIV-23	2022	Hsi Hseng	Kaung Muu Bwar BEMS	2.8.2022	Microfinance
56	SIV-3	2018	Hsi Hseng	Poon Yan BEMS(b)	3.8.2022	Microfinance
57	SIII-43	2017	Hsi Hseng	No.2 Lwe Put BEPS	3.8.2022	Microfinance
58			Pin Laung	Min Buu BEMS	3.8.2022	Microfinance
59	SII-39	2011	Hopone	Mong Pyin Phar Le BEHS	5.8.2022	Microfinance



60	SII-25	2009	Yat Sauk	Hsat Thay BEHS	9.8.2022	Microfinance/ Community Farm
61	S-11	2003	Yat Sauk	Hsat Thay Myay Me BEMS	9.8.2022	Microfinance/ Community Farm
62	S-13	2003	Yat Sauk	Pin Pyit BEHS(b)	9.8.2022	Microfinance
63	S-15	2003	Hopone	Sa Oon BEMS(b)	10.8.2022	Microfinance
64	SIV-27	2020	Ywa Ngan	Myay Char Myauk BEPPS	12.8.2022	Microfinance
65	SIII-38	2016	Ywa Ngan	Ywa Ma BEPPS	16.8.2022	Microfinance
66	SIII-8	2013	Ywa Ngan	Se Ywa BEHS(b)	17.8.2022	Microfinance

### Condition of Micro-Finance Activities being conducted at the respective followed-up communities

No.	School No.	Name of School/ Community	Commencing date of the activity	Initial capital (MMK)	Present Capital (MMK)	Interest - rate	Total interest obtained (MMK)	Expenditure (MMK)	Balance (MMK)	No. of time income
<b>FY-2021</b>										
1	SIII-8	Se Ywa BEHS(b)	4.6.2014	4,000,000	11,000,000	3%	11,790,000	11,783,000	7,000	2.9
2	S-15	Sa Oon BEMS	1.1.2013	2,200,000	2,200,000	2%	5,280,000	5,280,000	0	2.4
3	S-42	Hsaung Toun BEPPS	29.6.2006	2,000,000	4,400,000	2.5%	12,600,000	12,277,150	322,850	6.3
4	SIII-28	Ywa Ma BEPPS	1.12.2015	6,700,000	10,000,000	2.5%	11,810,000	11,336,900	473,100	1.8
5	SIII-27	Sekkyar Kone BEPS	17.6.2019	7,450,000	9,600,000	1.5%	2,827,500	2,827,500	0	0.4
6	SIII-10	No.5 Pin Lon BEPS	4.7.2014	4,200,000	4,906,500	2%	7,811,500	7,686,500	125,000	1.9
7	SII-7	Naung Khone BEMS(b)	1.4.2010	6,900,000	6,300,000	2%	21,583,000	20,823,000	760,000	3.1
8	SIII-32	Paung Lin BEHS(b)	1.1.2017	6,200,000	7,770,000	2%	6,072,000	6,072,000	0	1.0
9	SIII-35	Kyauk Ta Lone BEMS	9.7.2018	3,000,000	10,100,000	2%	3,780,000	3,680,000	100,000	1.3
10	SIII-12	Pone Ae BEPPS	29.3.2016	5,000,000	5,000,000	2%	2,700,000	2,700,000	0	0.5
11	SII-46	Tin Htet Myauk BEPPS	11.6.2012	3,000,000	4,000,000	3%	7,194,000	6,289,900	904,100	2.4
12	SII-34	Taung Lay BEHS(b)	8.6.2012	2,460,000	5,600,000	3%	28,077,653	25,072,612	3,005,041	11.4
13	S-51	Hti Tam Leik BEMS(b)	1.6.2007	8,440,000	3,000,000	4%	7,107,688	7,107,688	0	0.8
14	SIII-25	Hle Doe BEHS(b)	27.10.2015	7,500,000	7,450,000	2%	2,574,000	2,574,000	0	0.3
15	SII-41	Yan Dwin BEHS(b)	1.9.2012	3,200,000	5,500,000	2%	5,454,200	4,500,450	953,750	1.7
16	S-50	Naung Khar BEMS	1.6.2015	6,000,000	6,000,000	2%	4,320,000	4,320,000	0	0.7
17	SIII-15	Ngar Pin Taung Gyi BEPPS	15.6.2015	3,500,000	8,000,000	3%	5,724,000	5,350,140	373,860	1.6
18	SIV-5	Hsin Thay BEHS(b)	25.6.2019	11,000,000	12,800,000	3%	5,940,000	5,940,000	0	0.5

19	SIII-42	Lon Hay BEPPS	1.4.2018	7,200,000	9,200,000	1%	3,486,000	3,486,000	0	0.5
20	SII-45	Moe Oo BEMS	16.5.2012	5,000,000	5,000,000	3%	15,900,000	15,900,000	0	3.2
21	SII-20	Lin Kei BEPS	9.2.2011	3,550,000	3,550,000	2.5%	6,603,000	6,603,000	0	1.9
22	SII-16	Le Maw BEMS(b)	1.7.2011	7,000,000	8,800,000	2%	17,688,000	17,688,000	0	2.5
23	SIII-4	Kaung Mee BEMS	1.4.2014	4,700,000	4,700,000	2%	7,896,000	7,011,700	884,300	1.7
24	SII-28	Lon Kan BEHS	1.3.2011	3,850,000	6,300,000	3%	16,884,000	14,884,950	1,999,050	4.4
25	SIII-11	Nyo Mee BEPPS	7.2.2015	6,100,000	7,100,000	2%	11,796,000	11,696,000	100,000	1.9
26	SIV-17	War Pyar BEHS	25.2.2020	10,000,000	10,500,000	2.5%	2,440,000	2,440,000	0	0.2
27	SII-50	Kyar Kone BEHS(b)	8.2.2013	4,500,000	5,500,000	2%	6,578,000	6,578,000	0	1.5
28	SIII-24	Mhway Pyin Chay Nar BEPPS	23.12.2015	7,500,000	7,500,000	0.5%	3,493,750	3,493,750	0	0.5
29	SIII-38	Ka Zat BEHS(b)	1.1.2017	5,600,000	19,440,000	3%	15,440,400	15,162,000	278,400	2.8
30	SIV-8	Thein Kone BEHS(b)	1.3.2019	8,000,000	10,500,000	3%	6,372,000	4,667,500	1,704,500	0.8
31	SIII-41	Hti Khwa BEMS(b)	5.7.2018	7,000,000	11,600,000	3%	4,829,200	4,770,000	59,200	0.7
32	SIII-48	Thit Seik Pin BEPPS	6.4.2018	8,100,000	7,894,000	2%	5,167,320	4,945,320	222,000	0.6
33	SII-54	Myay Ni Kone BEPS	18.1.2013	3,000,000	7,260,000	2%	10,289,700	10,272,900	16,800	3.4
34	SII-39	Mon Pyin Phar Le BEHS	1.6.2012	3,700,000	3,700,000	3%	12,655,800	12,427,850	227,950	3.4
35	SIV-7	Pin Pyaw BEMS(b)	24.12.2018	6,000,000	12,350,000	2%	4,425,000	3,350,000	1,075,000	0.7
36	SII-52	Shouk Cho BEPS	25.1.2013	3,200,000	18,400,000	3%	26,956,000	23,225,450	3,730,550	8.4
37	SII-18	Kone Kyaung BEMS	23.2.2011	6,100,000	7,650,000	3%	28,451,160	21,626,560	6,824,600	4.7
38	SIV-18	Myaing BEHS	1.12.2019	9,000,000	15,210,000	5%	6,210,000	6,210,000	0	0.7
39	SIV-13	Kone Thar BEMS(b)	12.3.2020	9,000,000	10,800,000	2%	1,800,000	1,800,000	0	0.2
40	SII-13	Waa Taw BEPS	1.5.2010	5,950,000	7,260,000	3%	28,476,750	28,325,175	151,575	4.8
41	SII-9	Min Buu BEMS	8.3.2010	5,400,000	4,500,000	3%	14,358,000	14,358,000	0	2.7
42	SII-38	Lwe Maw BEPPS	2.6.2012	2,960,000	3,000,000	3%	10,457,100	10,337,250	119,850	3.5
43	SII-24	Kam Barr Ni BEHS(b)	16.2.2011	2,800,000	3,500,000	2.5%	9,599,300	8,564,300	1,035,000	3.4
44	SIV-3	Poon Yan BEMS	1.6.2019	9,000,000	12,390,000	1.5%	3,510,000	3,510,000	0	0.4
45	SIII-23	Kaung Waa Taung BEPPS	1.6.2018	4,400,000	6,728,000	2%	2,205,000	2,205,000	0	0.5
46	SIII-19	Khaung Nwe BEPPS	18.9.2015	5,400,000	5,400,000	1%	2,536,401	2,536,401	0	0.5
47	SIII-31	Thin Baw BEMS(b)(AM)	15.1.2017	7,000,000	7,000,000	1.5%	5,670,000	5,121,000	549,000	0.8
48	SII-5	No.1 Aye Thar Yar BEHS(b)(PM)	1.3.2010	4,700,000	6,400,000	3%	12,925,100	12,925,100	0	2.8
49	SII-29	Taung Ni BEHS	9.4.2012	3,700,000	7,000,000	2%	8,340,500	8,272,500	68,000	2.3

50	SIII-33	Ma Mont Sone BEMS	1.6.2017	7,300,000	7,800,000	2%	7,147,520	6,577,930	569,590	1.0
51	SII-40	Inn Paw Khone Ywa Thit BEMS	3.7.2012	4,790,000	5,400,000	3%	18,713,572	17,771,572	942,000	3.9
52	SIII-2	Kyauk Ka Char BEHS	6.3.2014	5,000,000	6,100,000	2%	11,352,000	11,352,000	0	2.3
53	SIII-34	Taung Kha Mouk BEMS	13.7.2017	3,800,000	3,800,000	1%	800,000	800,000	0	0.2
54	SIV-4	Pin Khin BEMS(b)	3.3.2019	8,600,000	13,500,000	2%	5,959,200	5,509,200	450,000	0.7
55	SII-15	Than Tae BEHS	7.5.2011	6,800,000	19,500,000	2%	30,213,000	30,147,000	66,000	4.4
56	SIII-13	Naung Latt BEPPS	6.12.2014	6,800,000	12,500,000	1.5%	12,735,600	12,285,600	450,000	1.9
57	SIII-43	No.2 Lwe Put BEPS	1.2.2018	8,000,000	15,600,000	2%	7,759,200	7,759,200	0	1.0
58	SIII-1	NO.28 Tar Yaw BEPS	3.2.2014	4,500,000	7,300,000	3%	14,022,500	13,206,500	816,000	3.1
59	SII-42	Bamar Toe BEHS(b)	20.5.2012	3,300,000	3,300,000	3%	10,620,000	14,517,850	1,274,300	3.2
60	SII-19	Hsi Hseng BEHS	1.6.2011	7,000,000	16,710,000	2%	39,197,150	34,561,000	4,636,150	5.6
61	SII-33	Payar Phyu BEHS	1.3.2012	3,200,000	4,160,000	1.5%	7,259,400	6,644,200	615,200	2.3
62	SIII-17	Naung Ye BEPPS	1.1.2015	3,000,000	6,270,000	3%	8,641,490	7,754,890	886,600	2.9
63	S.52	Naung Ae Taung BEMS	6.4.2007	5,200,000	16,000,000	1.5%	54,328,000	54,328,000	0	10.4
64	SII-49	Pindaya BEHS	18.1.2013	5,100,000	6,200,000	2%	10,559,000	10,474,980	84,020	2.1
65	SIII-47	Kyo Thet BEHS	6.1.2018	8,300,000	8,500,000	3%	5,370,000	5,370,000	0	0.6
66	S-11	Hsat Thay Myay Me BEMS	1.4.2019	1,600,000	2,100,000	2%	456,000	456,000	0	0.3
67	SII-25	Hsat Thay BEHS	16.12.2011	3,500,000	19,500,000	2.5%	25,383,000	23,987,200	1,395,800	7.3
68	SIV-29	Naung Lai BEMS(b)	1.1.2022	7,800,000	7,800,000	-	-	-	-	0

### FY-2022

1	SII-8	Mee Thway Chaung BEMS	1.3.2010	5,900,000	8,800,000	2.5%	22,281,500	22,281,500	0	3.8
2	S.54	Kun Chin BEPS	1.4.2007	5,372,500	2,000,000	3%	4,095,668	3,555,668	540,000	0.8
3	SIV-24	Myin Dwin BEPPS	31.12.2020	8,900,000	9,440,000	2%	1,068,000	540,000	528,000	0.1
4	SIII-14	Mee Laung Kone BEPPS	15.3.2015	6,980,000	15,960,000	2.5%	20,617,600	17,673,600	2,944,000	3.0
5	SIV-19	Loi Mout BEPPS	23.3.2020	7,500,000	9,000,000	2%	1,500,000	1,500,000	0	0.2
6	SIII-49	Lon Aung BEPPS	11.6.2018	8,000,000	14,227,200	2%	5,672,200	5,672,200	0	0.7
7	SIV-9	Pan Inn Khay BEPS	11.7.2019	8,200,000	7,700,000	2%	3,592,080	0	3,592,080	0.4
8	SIV-22	Hpet Yan Gyi BEPS	25.7.2021	4,350,000	4,350,000	2%	635,000	0	635,000	0.1
9	SIV-8	Thein Kone BEHS(b)	1.3.2019	8,000,000	11,600,000	3%	8,262,000	8,127,500	44,500	1.0
10	SIII-18	Myo Kone BEPS	31.1.2015	3,200,000	8,360,000	3%	10,823,000	10,798,000	25,000	3.4

11	SIII-37	Ain Pu BEMS(b)	5.2.2017	5,600,000	10,000,000	2%	8,076,000	7,824,000	252,000	1.4
12	SIII-27	Sekkyar Kone BEPS	17.6.2019	7,450,000	10,900,000	1%	4,555,500	4,555,500	0	0.6
13	SIII-38	Kazat BEHS(b)	1.1.2017	5,600,000	27,000,000	3%	23,159,800	23,159,800	0	4.1
14	SIII-20	Kyu Yone BEPS	1.3.2020	3,400,000	5,350,000	2%	1,945,200	1,945,200	0	0.6
15	SIII-10	No.5 Pin Lone BEPS	4.7.2014	4,200,000	4,200,000	2%	8,819,500	8,819,500	0	2.1
16	SIV-15	Yay Oo BEMS	12.12.2019	9,000,000	9,000,000	0.5%	1,080,000	0	1,080,000	0.1
17	SIII-15	Ngar Pin Taung Gyi BEPS	15.6.2015	3,500,000	8,000,000	2.5%	5,724,000	5,566,140	373,860	1.6
18	SIII-47	Kyo Thet BEHS	6.1.2018	8,000,000	4,000,000	3%	7,140,000	7,140,000	0	0.9
19	SIV-17	War Pyar BEHS	25.2.2020	10,000,000	13,100,000	2%	5,095,000	4,261,700	473,300	0.5
20	SIII-35	Kyauk Ta Lone BEMS(b)	9.7.2018	3,000,000	13,800,000	2%	7,692,000	7,692,000	0	2.6
21	SII-32	Nam Le BEMS	18.1.2012	5,000,000	17,787,550	2%	35,046,624	34,302,118	744,506	7.0
22	SIV-5	Hsin Thay BEMS	25.6.2019	11,000,000	14,300,000	3%	9,012,000	7,770,000	1,242,000	0.8
23	SIII-25	Hle Doe' BEHS(b)	12.12.2019	7,500,000	5,000,000	2%	2,954,000	1,874,000	580,000	0.4
24	SII-52	Shouk Cho BEPS	25.1.2013	3,200,000	18,400,000	2%	35,788,000	35,788,000	0	11.2
25	SIII-32	Paung Lin BEHS	1.1.2017	6,200,000	8,770,000	2%	7,936,800	7,936,800	0	1.3
26	SII-50	Kyar Kone BEHS(b)	8.2.2013	4,500,000	2,800,000	2%	6,628,000	6,628,000	0	1.5
27	SII-36	Kyone BEHS	1.9.2012	2,500,000	10,006,400	2%	12,058,500	12,058,500	0	4.8
28	SIV-13	Kone Thar BEMS(b)	12.3.2020	9,000,000	12,960,000	2%	3,960,000	3,960,000	0	0.4
29	SIII-1	No.28 Tar Yaw BEPS	3.2.2014	4,500,000	7,300,000	3%	16,827,750	16,827,750	0	3.7
30	SIII-41	Hti Khwa BEMS(b)	5.7.2018	7,000,000	14,800,000	3%	7,961,200	7,961,200	0	1.1
31	SIII-48	Thit Hseik Pin BEPPS	6.4.2018	8,100,000	9,182,000	2%	6,371,200	6,347,200	24,000	0.8
32	SIII-23	Kaung Waa Taung BEPPS	1.6.2018	4,400,000	7,803,520	2%	3,281,480	3,281,480	0	0.7
33	SII-43	No.3 Lwe Put BEPS	7.3.2019	2,200,000	3,037,966	1%	2,168,967	2,168,967	0	1.0
34	SIII-13	Naung Latt BEMS(b)	6.12.2014	6,800,000	14,000,000	1.5%	14,985,600	14,318,600	667,000	2.2
35	SIII-3	Hti Ta Yam BEPPS	1.3.2014	5,000,000	4,000,000	1%	5,560,000	4,763,600	796,400	1.1
36	SII-37	Pwe Hla BEHS	1.4.2012	2,000,000	910,000	2%	5,427,670	5,427,670	0	2.7
37	SII-16	Le Maw BEMS(b)	1.7.2011	7,000,000	9,000,000	2%	20,905,280	19,933,680	971,600	3.0



38	SIII-22	Thet Thar BEPS	1.7.2018	4,200,000	5,000,000	1.5%	3,252,000	3,252,000	0	0.8
39	SII-46	Tin Htet Myauk BEMS	1.6.2012	3,000,000	9,000,000	1%	8,454,000	8,454,000	0	2.8
40	SII-51	No.2 Inn Nge BEPS	6.3.2013	3,190,000	21,700,000	3%	23,693,400	23,608,400	85,000	7.4
41	SII-51	Kone Kyaung BEMS	28.2.2011	6,100,000	8,772,000	3%	31,457,160	30,206,140	1,251,020	5.2
42	SII-7	Naung Khone BEMS	1.4.2010	6,900,000	6,300,000	2%	23,095,000	21,827,000	1,268,000	3.3
43	SII-29	Taung Ni BEHS	9.4.2012	2,800,000	8,000,000	2%	9,960,500	9,960,500	0	3.6
44	SIV-18	Myaing BEHS	1.12.2019	9,000,000	31,636,800	5%	22,636,800	22,636,800	0	2.5
45	SIII-11	Nyo Mee BEPPS	7.2.2015	6,100,000	7,500,000	2%	13,500,000	13,499,000	1,000	2.2
46	SIV-11	Phar Moon BEHS	3.2.2020	10,490,000	13,202,520	2%	7,331,720	7,331,720	0	0.7
47	SIII-33	Ma Mont Sone BEMS(b)	1.6.2017	7,300,000	7,800,000	2%	9,019,520	8,295,520	724,000	1.2
48	SIV-1	Pin Ngo BEMS	3.7.2019	9,500,000	9,500,000	2%	6,840,000	3,822,870	3,017,130	0.7
49	SIII-5	Myaung Daw BEPS	29.3.2014	3,200,000	-	3%	3,112,000	3,112,000	0	1.0
50	S-48	Kone Nyunt BEHS(b)	2.6.2007	3,020,000	3,500,000	3%	24,187,200	24,187,200	0	8.0
51	SII-24	Ka Barr Ni BEHS(b)	16.2.2011	2,800,000	4,535,000	2.5%	11,061,500	9,701,000	1,360,500	4.0
52	SII-13	Waa Taw BEPS	1.5.2010	5,950,000	8,100,000	3%	33,973,350	33,899,600	73,750	5.7
53	SII-33	Payar Phyu BEHS	1.3.2012	3,200,000	4,160,000	1.5%	8,008,200	6,644,200	1,364,000	2.5
54	SIV-23	Kaung Muu Bwar BEMS	29.3.2021	10,500,000	13,040,000	2%	2,520,000	2,520,000	0	0.2
55	SIV-3	Poon Yan BEMS(b)	1.6.2019	9,000,000	14,530,000	1.5%	5,650,200	5,650,000	200	0.6
56	SIII-43	No.2 Lwe Put BEPS	16.1.2018	8,000,000	16,750,000	2%	11,503,200	11,503,200	0	1.4
57	SII-9	Min Buu BEMS	8.3.2010	5,400,000	6,500,000	0.5%	16,374,000	16,374,000	0	3.0
58	SII-38	Lwe Maw BEPS	2.6.2012	2,960,000	3,000,000	3%	10,368,800	10,136,500	232,300	3.5
59	SII-39	Mong Pyin Phar Le BEHS	1.6.2012	3,700,000	3,700,000	3%	14,653,800	19,518,850	135,950	4.0
60	SII-25	Hsat Thay BEHS	16.2.2011	7,800,000	22,000,000	2%	29,850,750	28,254,690	1,596,060	3.8
61	S-11	Hsat Thay Myay Me BEMS	1.4.2019	1,100,000	4,000,000	2%	1,427,500	1,357,500	70,000	1.3
62	S-13	Pin Pyit BEHS(b)	15.5.2009	1,000,000	6,500,000	3%	10,338,990	10,338,990	0	10.3
63	S-15	Sa Oon BEMS(b)	1.1.2013	2,200,000	2,200,000	2%	5,979,000	5,979,000	0	2.7
64	SIV-27	Myay Char Myauk BEPPS	8.2.2021	10,500,000	10,500,000	2%	2,100,000	2,100,000	0	0.2

65	SIII-38	Ywa Ma BEPPS	1.12.2015	6,700,000	12,000,000	2.5%	13,810,000	13,337,900	472,100	2.1
66	SIII-8	Se Ywa BEHS(b)	4.6.2014	4,000,000	8,160,250	0.5%	14,850,000	11,958,000	2,892,000	3.7

**Activities carried out with the income from Microfinance Activity**

**1. SII-8 Mee Thway Chaung BEMS, Pin Laung Township (FY-2008)**

**A. Constructing school compound concrete fence (length-590 ft)**

Year-constructed : 2019,2020,2021

Total Expenditure : 11,973,000 MMK

Out of 11,973,000 MMK, 4,593,000 MMK was supported from the income of microfinance activity and the remaining amount 7,380,000 MMK was contributed by the community.



**B. Fencing the playground with iron-mesh and concrete posts**

Year-constructed : 2021

Total Expenditure : 810,000 MMK (Supported from the income of microfinance activity)



**2. SIV-8 Thein Kone BEHS(b), Ywa Ngan Township (FY-2018)**

**A. Constructing bicycle /motorcycle parking and iron gate**

Year-constructed : 1.10.2021

Total construction cost : 2,450,000 MMK

Total cost of an iron gate : 550,000 MMK

Total : 3,000,000 MMK



- B. Constructing a building measuring (10x10x10) ft for keeping the water purifier (RO system).  
 Year-constructed : 12.9.2019  
 Total expenditure : 1,400,000 MMK



- C. Installing electricity to school building  
 Year-installed : 12.10.2020  
 Total expenditure : 760,000 MMK



**3. SIII-48 Thit Hseik Pin BEPPS, Ywa Ngan Township (FY-2017)**

- A. Renovating the old school building measuring (90'x30')  
 Year-renovated : 2018,2019,2020,2021  
 Total Expenditure : 5,168,000 MMK



- B. Installing electricity to the school building.  
 Year-installed : 2020  
 Total Expenditure : 1,118,000 MMK (218,000 MMK was supported from the income of microfinance activity and the remaining amount 900,000MMK was contributed by the community.)



**4. SII-16 Le Maw BEMS(b), Hopone Township (FY-2009)**

- A. Renovating the old school building (30'x20')  
 Year-renovated : 1.6.2020  
 Total Expenditure : 1,500,000 MMK



**5. SIII-22 Thet Thar BEPS, Hopone Township (FY-2015)**

A. Constructing school compound concrete wall (length-370ft)

Year-constructed : 8.6.2022

Total Expenditure : 4,160,000 MMK

Remark: 720,000 MMK was supported from the income of microfinance activity and the remaining amount 3,440,000 MMK was contributed by the community.



**6. SII-46 Tin Htet Myauk BEMS, Pin Laung Township (FY-2011)**

A. Constructing a retaining wall and fence (length 270ft)

Year-constructed : 2020,2021

Total Expenditure : 4,504,000 MMK

1,504,000 MMK was supported from the income of microfinance activity and the remaining amount 3,000,000 MMK was contributed by the community.



B. Laying concrete pavement (20'x6') from the entrance to the school gate.

Year-laid : 2020,2021

Total Expenditure : 206,000 MMK



**7. SIII-1 No.28 Tar Yaw BEPS, Taunggyi Township (FY-2013)**

A. Constructing school compound iron fence and iron gate (length 300ft)

Year-constructed : 2014 to 2018

Total Expenditure : 7,239,000 MMK (supported from the income of microfinance activity)





B. Digging an artesian well and constructing a water tank.

Year-conducted : 2020

Total Expenditure : 2,000,000 MMK



### 8. SIV-11 Phar Moon BEHS, Taunggyi Township (FY-2019)

A. Fixing steel door at the Office room

Year-fixed : 18.3.2022

Total Expenditure : 1,200,000 MMK



B. Constructing barbed wire fence for boarding-house (length 600ft)

Year-constructed : 3.6.2022

Total Expenditure : 2,509,200 MMK



C. Buying computer desks and plastic chairs (10) sets

Year-bought : 17.6.2022

Total Expenditure : 910,000 MMK



### 9. S-48 Kone Nyunt BEHS(b), Taunggyi Township (FY-2006)

A. Constructing a 12-room toilet.

Year-constructed : 2020-2021

Total Expenditure : 20,000,000 MMK

Remark: 12,000,000 MMK was supported from the income of microfinance activity and the remaining amount 8,000,000 MMK was contributed by the community.



- B. Constructed a concrete Water Tank  
 Year-constructed : 2022  
 Total Expenditure : 2,500,000 MMK



**10. SIII-1 Se Ywa BEHS(b), Ywa Ngan Township (FY-2013)**

- A. Constructing a bridge at the entrance of the school  
 Year-constructed : 4.6.2021  
 Total Expenditure : 524,900 MMK



- B. Fencing the playground with iron-mesh and concrete posts  
 Year constructed: 3.8.2021  
 Total Expenditure: 1,572,400 MMK



- C. Constructing a building measuring (12ft x 12ft) for keeping the water purifier (RO system)  
 Year constructed : 2.3.2022  
 Total Expenditure : 962,850 MMK



## Northern Shan State

Month	Numbers of Community Year 2021	Numbers of Community Year 2022
January	-	11
February	2	11
March	16	3
April	20	-
May	65	8
June	-	14
July	-	3
August	21	20
September	-	5
October	-	11
November	18	8
December	4	13
Total	146	108

### Name of schools in Northern Shan State where follow-up activities were conducted

No.	School No.	Project Year	Township	Name of School	Follow up Date	Name of Activity
1	NII-7	2008	Kyaukme	Maing Ngaw BEPS	10.2.2021	Micro-finance
2	NIII-36	2016	Namhsan	Man Kan BEPS	11.2.2021	Micro-finance
3	NIII-7	2013	Thi Baw	Maing Khay BEHS (Branch)	18.3.2021	Micro-finance
4	NIII-25	2015	Thi Baw	Man Moon (Khay) BEMS (Branch)	18.3.2021	Micro-finance
5	NIV-15	2019	Thi Baw	Nam Pyin BEPS	18.3.2021	Micro-finance
6	N-23	2004	Thi Baw	Naung Kaw Gyi BEMS (Branch)	22.3.2021	Micro-finance
7	N-44	2006	Thi Baw	Nam Lan BEHS (Branch)	22.3.2021	Micro-finance
8	N-31	2005	Lashio	Poon Htun BEMS (Branch)	22.3.2021	Micro-finance
9	N-24	2004	Thi Baw	Man Hsam BEPS	23.3.2021	Micro-finance
10	N-43	2006	Lashio	Khay Nin BEMS	23.3.2021	Micro-finance
11	NII-17	2009	Tangyan	Maing Pak BEHS (Branch)	24.3.2021	Micro-finance
12	NIII-24	2015	Tangyan	Monastic BEPPS	24.3.2021	Micro-finance

13	NIII-43	2017	Lashio	Nam Pu BEPS	24.3.2021	Micro-finance
14	N-42	2006	Thein Ni	Nam Sa Latt BEPS	25.3.2021	Micro-finance
15	NII-24	2010	Thein Ni	Nam Sa Latt BEHS	25.3.2021	Micro-finance
16	N-18	2004	Thein Ni	Maing Poon BEPS	25.3.2021	Micro-finance
17	N-41	2006	Thein Ni	Nar Kon BEPPS	25.3.2021	Micro-finance
18	NII-41	2012	Thein Ni	Hpaing Kham BEPS	25.3.2021	Micro-finance
19	NII-6	2008	Lashio	Maing Kyaing BEPS	1.4.2021	Micro-finance
20	N-28	2005	Thein Ni	Taung Myo BEPS	22.4.2021	Micro-finance
21	NIII-5	2013	Thein Ni	Oo Yin Hmu BEPPS	22.4.2021	Micro-finance
22	NIII-4	2013	Thein Ni	Kun Kauk BEMS	22.4.2021	Micro-finance
23	NII-16	2009	Thein Ni	Se Oo BEPS	22.4.2021	Micro-finance
24	N-19	2004	Thein Ni	Pan Law BEMS (Branch)	22.4.2021	Micro-finance
25	NIV-13	2019	Thein Ni	Taing Yet BEPS	22.4.2021	Micro-finance
26	NII-42	2012	Thein Ni	Pein Hsar BEPPS	22.4.2021	Micro-finance
27	N-29	2005	Thein Ni	Nar Hsaw BEMS (Branch)	22.4.2021	Micro-finance
28	NIV-3	2018	Thein Ni	Mauk Sali BEPS	22.4.2021	Micro-finance
29	N-30	2005	Lashio	Ho Peik BEMS (Branch)	22.4.2021	Micro-finance
30	N-20	2004	Kyaukme	Nar Aik Khant BEMS (Branch)	27.4.2021	Micro-finance
31	NII-29	2010	Kyaukme	Sakhan Thar BEMS	27.4.2021	Micro-finance
32	NIII-48	2017	Kyaukme	Pazi (Kham Hsar) BEPPS	27.4.2021	Micro-finance
33	NIV-7	2018	Kyaukme	Kho Mone BEPPS	27.4.2021	Micro-finance
34	NII-7	2008	Kyaukme	Maing Ngaw BEPS	27.4.2021	Micro-finance
35	NII-38	2011	Kyaukme	Man Pint BEPPS	27.4.2021	Micro-finance
36	NIII-38	2016	Kyaukme	Man Awe BEPS	27.4.2021	Micro-finance
37	NII-8	2008	Kyaukme	Man Khar BEPS	27.4.2021	Micro-finance
38	NIII-18	2014	Kyaukme	Takhun Taing BEPS	27.4.2021	Micro-finance
39	N-34	2005	Naunghkio	Naung Taw BEHS (Branch)	3.5.2021	Micro-finance
40	NII-44	2012	Naunghkio	Sanpya Shwegu BEMS (Branch)	3.5.2021	Micro-finance
41	NII-10	2008	Naunghkio	Naunghkio Gyi BEHS (Branch)	3.5.2021	Micro-finance



42	NIV-20	2019	Naunghkio	Hpar Thoon BEPPS	3.5.2021	Micro-finance
43	NIV-19	2019	Naunghkio	Loi Khaw BEPPS	3.5.2021	Micro-finance
44	NIV-9	2018	Naunghkio	Nar Mon BEMS (Branch)	3.5.2021	Micro-finance
45	NIII-20	2014	Naunghkio	Doe Pin BEMS	3.5.2021	Micro-finance
46	NII-30	2010	Naunghkio	Ho Kho BEMS (Branch)	3.5.2021	Micro-finance
47	NIII-40	2016	Naunghkio	Than Bo BEMS (Branch)	3.5.2021	Micro-finance
48	NII-40	2011	Naunghkio	Palaung Chaung BEMS (Branch)	3.5.2021	Micro-finance
49	NIII-29	2015	Naunghkio	Yay Win BEMS	3.5.2021	Micro-finance
50	NII-39	2011	Naunghkio	Yaymaung Tan BEPS	3.5.2021	Micro-finance
51	NIII-39	2016	Naunghkio	Hsam Hsai BEHS	3.5.2021	Micro-finance
52	NIII-49	2017	Naunghkio	Wabo Cone BEPPS	4.5.2021	Micro-finance
53	NIII-19	2014	Naunghkio	Kone Thar BEPPS	4.5.2021	Micro-finance
54	NII-45	2012	Naunghkio	Loi Taung BEPPS	4.5.2021	Micro-finance
55	NIII-50	2017	Naunghkio	Konegyi Ywarma BEPPS	4.5.2021	Micro-finance
56	NIII-10	2013	Naunghkio	Nar Khaw BEPS	4.5.2021	Micro-finance
57	N-45	2006	Naunghkio	Ohn Ma Thi BEHS (Branch)	4.5.2021	Micro-finance
58	NII-20	2009	Naunghkio	Nyaung Htauk BEHS (Branch)	4.5.2021	Micro-finance
59	N-35	2005	Naunghkio	Tha Yet Kone BEHS (Branch)	4.5.2021	Micro-finance
60	NIV-10	2018	Naunghkio	Ziphyu Pin BEPPS	4.5.2021	Micro-finance
61	NII-46	2012	Naunghkio	Loi Khwin BEPS	4.5.2021	Micro-finance
62	NIII-3	2013	Muse	Nam Unn BEHS (Branch)	10.5.2021	Micro-finance
63	NII-3	2008	Muse	Tar Lon BEPPS	10.5.2021	Micro-finance
64	N-39	2006	Muse	Hpar Hpeik BEPS	10.5.2021	Micro-finance
65	NIII-13	2014	Muse	Mann Han BEPS	10.5.2021	Micro-finance
66	NII-23	2010	Muse	Maing Yu BEHS (Branch)	10.5.2021	Micro-finance
67	N-38	2006	Muse	Paung Yar BEPPS	10.5.2021	Micro-finance
68	N-16	2004	Muse	Man Khon Lon BEPS	10.5.2021	Micro-finance

69	NIII-23	2015	Muse	Mong Paw BEHS	10.5.2021	Micro-finance
70	NIII-32	2016	Muse	Nam Cut BEPPS	10.5.2021	Micro-finance
71	NII-22	2010	Muse	Tein Lon BEPPS	10.5.2021	Micro-finance
72	NII-32	2011	Namkham	Mant Kant BEPS	10.5.2021	Micro-finance
73	NII-21	2010	Namkham	Ngoon Inn BEPS	11.5.2021	Micro-finance
74	N-36	2006	Namkham	Nam Ti BEMS (Branch)	11.5.2021	Micro-finance
75	NII-1	2008	Namkham	Ho Pon BEPPS	11.5.2021	Micro-finance
76	NIV-21	2020	Namkham	Ban Mar BEMS (Branch)	11.5.2021	Micro-finance
77	NIII-2	2013	Namkham	Kon Hsar BEPS	11.5.2021	Micro-finance
78	N-37	2006	Namkham	Hsai Haing BEMS (Branch)	11.5.2021	Micro-finance
79	NIII-22	2015	Namkham	Kaung Tat BEPS	11.5.2021	Micro-finance
80	NIV-11	2019	Namkham	Mant Hswam BEMS (Branch)	11.5.2021	Micro-finance
81	NIV-12	2019	Namkham	Kun Kyaing BEPS	11.5.2021	Micro-finance
82	NIII-1	2013	Namkham	Mant Howng BEPS	11.5.2021	Micro-finance
83	NII-31	2011	Namkham	Loi Int BEPS	11.5.2021	Micro-finance
84	NIII-31	2016	Namkham	Loi Moon BEPS	11.5.2021	Micro-finance
85	N-17	2004	Kutkhai	Nam Hpak Kar No.1 BEMS	12.5.2021	Micro-finance
86	NIV-22	2020	Kutkhai	Pan Kaing BEPS	12.5.2021	Micro-finance
87	N-27	2005	Kutkhai	Kaung Kha Man Pyein BEMS (Branch)	12.5.2021	Micro-finance
88	NII-4	2008	Kutkhai	Gar Laing BEMS (Branch)	12.5.2021	Micro-finance
89	NII-25	2010	Lashio	No. 26 BEMS (Branch)	14.5.2021	Micro-finance
90	NIII-42	2017	Lashio	Naung Laing BEPPS	14.5.2021	Micro-finance
91	NII-26	2010	Lashio	Nam Khaik BEPS	14.5.2021	Micro-finance
92	NII-43	2012	Lashio	Monastic BEPS	14.5.2021	Micro-finance
93	NIII-6	2013	Lashio	Sint In BEMS (Branch)	14.5.2021	Micro-finance
94	NIII-14	2014	Lashio	Naung Khun BEPS	14.5.2021	Micro-finance
95	N-32	2005	Lashio	Naung Kwe BEMS (Branch)	14.5.2021	Micro-finance
96	NIII-33	2016	Lashio	Nar Yar Ma BEPPS	14.5.2021	Micro-finance

97	NIII-35	2016	Thi Baw	Kauk Taing BEPS	21.5.2021	Micro-finance
98	NII-18	2009	Thi Baw	Pan Myaing BEPPS	21.5.2021	Micro-finance
99	NIII-15	2014	Thi Baw	Loi Ngu BEPPS	21.5.2021	Micro-finance
100	N-25	2004	Thi Baw	Man Maing Kun San Leik BEPPS	21.5.2021	Micro-finance
101	NIV-8	2018	Kyaukme	Pan Kwan BEHS (Branch)	21.5.2021	Micro-finance
102	NII-37	2011	Kyaukme	Maing Tin BEHS (Branch)	21.5.2021	Micro-finance
103	NII-37	2011	Kyaukme	Man Son (Tin) BEPS	21.5.2021	Micro-finance
104	NIII-37	2016	Namhsan	Loi Hsam Hsip BEMS (Branch)	4.6.2021	Micro-finance
105	NIII-46	2017	Namhsan	Hu Khin BEHS (Branch)	4.6.2021	Micro-finance
106	NIII-16	2014	Namhsan	Ho Chaung BEMS (Branch)	4.6.2021	Micro-finance
107	NIII-17	2014	Namhsan	Ban Kauk BEMS (Branch)	4.6.2021	Micro-finance
108	NIII-27	2016	Namhsan	Zai Tone Hone BEPPS Hone	4.6.2021	Micro-finance
109	NIII-28	2015	Namhsan	Taung Ma BEPPS	4.6.2021	Micro-finance
110	NIII-9	2013	Namhsan	North Zayan BEMS	4.6.2021	Micro-finance
111	NIII-45	2006	Namhsan	Kwan Hair BEHS	4.6.2021	Micro-finance
112	NIV-16	2019	Namhsan	Lon Tauk BEHS	4.6.2021	Micro-finance
113	NIII-47	2017	Namhsan	Man Lann BEPPS	4.6.2021	Micro-finance
114	NII-5	2008	Lashio	Kaung Khar BEPPS	14.6.2021	Micro-finance
115	N-22	2004	Thi Baw	Nar Pan BEMS (Branch)	17.6.2021	Micro-finance
116	NII-36	2011	Thi Baw	Mu Lay BEPS	17.6.2021	Micro-finance
117	NII-28	2010	Kyaukme	Lon Wai BEPS	18.5.2021	Micro-finance
118	N-33	2005	Kyaukme	Htan Ta Bin BEMS (Branch)	18.5.2021	Micro-finance
119	NII-19	2009	Kyaukme	Kone Sone BEMS (Branch)	18.5.2021	Micro-finance
120	NIII-44	2017	Thi Baw	Nar Nyu BEPPS	23.6.2021	Micro-finance
121	NIII-26	2015	Thi Baw	Hpar Khay BEPS	23.6.2021	Micro-finance
122	NIII-34	2016	Thi Baw	Naung Ton BEPS	23.6.2021	Micro-finance
123	NIV-4	2018	Thi Baw	Nar Law BEPS	24.6.2021	Micro-finance
124	NIV-5	2019	Thi Baw	Nar Ma Khaw BEMS (Branch)	24.6.2021	Micro-finance

125	N-26	2005	Kutkhai	Kho Mone BEMS (Branch)	3.11.2021	Micro-finance
126	NII-33	2011	Kutkhai	Pan Law BEPS	3.11.2021	Micro-finance
127	NII-14	2009	Kutkhai	Man Naung BEMS (Branch)	3.11.2021	Micro-finance
128	NII-15	2009	Thein Ni	Su Si (2) BEPS	5.11.2021	Micro-finance
129	N-18	2004	Thein Ni	Maing Poon BEPS	5.11.2021	Micro-finance
130	N-8	2003	Thein Ni	Ho Mein BEPS	5.11.2021	Micro-finance
131	NIV-24	2020	Thi Baw	Pan Meik BEPS	5.11.2021	Micro-finance
132	NIV-23	2020	Thi Baw	Naung Lyan BEPPS	5.11.2021	Micro-finance
133	NIII-41	2017	Namkham	Hpar Lin BEMS (Branch)	8.11.2021	Micro-finance
134	NII-11	2009	Namkham	Kyu Hsaing BEMS (Branch)	8.11.2021	Micro-finance
135	NIII-21	2015	Namkham	Kaung Khay BEMS	8.11.2021	Micro-finance
136	N-15	2004	Namkham	Kun Long BEPS	9.11.2021	Micro-finance
137	NIV-1	2018	Muse	Se Lan BEHS (Branch)	9.11.2021	Micro-finance
138	NIII-12	2014	Muse	Nam Hwai BEPS	9.11.2021	Micro-finance
139	NIV-27	2020	Kyaukme	Met Man Kone Thar BEPPS	10.11.2021	Micro-finance
140	NIV-28	2020	Kyaukme	Man Loi Maw Auk BEPS	10.11.2021	Micro-finance
141	NIV-29	2020	Naunghkio	Yay Twin Gyi BEMS	10.11.2021	Micro-finance
142	NIV-30	2020	Naunghkio	Naung Tha Khaw BEPPS	10.11.2021	Micro-finance
143	NIV-17	2019	Namhsan	Taung Kyaw (Auk) BEHS (Branch)	3.12.2021	Micro-finance
144	NIV-25	2020	Namhsan	Htam Hsaing BEPPS	3.12.2021	Micro-finance
145	NIV-5	2018	Namhsan	Homein BEHS (Branch)	3.12.2021	Micro-finance
146	N-21	2004	Kyaukme	Kywe Gon BEPS	7.12.2021	Micro-finance
147	N-23	2004	Thi Baw	Naung Kaw Gyi BEMS (Branch)	7.12.2021	Micro-finance
148	NII-18	2009	Thi Baw	Pan Myaing BEPPS	7.12.2021	Micro-finance
149	NIII-8	2013	Thi Baw	Hsaing Le BEPS	7.12.2021	Micro-finance
150	NIV-15	2019	Thi Baw	Nam Pyin BEPS	7.12.2021	Micro-finance
151	NIV-20	2019	Naunghkio	Hpar Thoon BEPPS	18.1.2022	Micro-finance
152	NII-6	2008	Lashio	Maing Kyaing BEPPS	18.1.2022	Micro-finance



153	NIII-14	2014	Lashio	Naung Khun BEPS	18.1.2022	Micro-finance
154	NIII-43	2017	Lashio	Nam Pu BEPPS	18.1.2022	Micro-finance
155	NII-19	2009	Kyaukme	Kone Sone BEMS (Branch)	19.1.2022	Micro-finance
156	NIII-38	2016	Kyaukme	Man Awe BEPS	19.1.2022	Micro-finance
157	NII-26	2010	Lashio	Nam Khaik BEPS	24.1.2022	Micro-finance
158	NIV-27	2020	Kyaukme	Met Mun Kone Thar BEPPS	7.2.2022	Micro-finance
159	NIV-28	2020	Kyaukme	Man Loi Maw Auk BEPS	7.2.2022	Micro-finance
160	NIII-22	2015	Namkham	Kaung Tat BEPS	10.2.2022	Micro-finance
161	NIII-31	2016	Namkham	Loi Moon BEPS	10.2.2022	Micro-finance
162	NIII-41	2017	Namkham	Hpar Lin BEMS (Branch)	11.2.2022	Micro-finance
163	N-27	2005	Kutkhai	Kaung Kha Man Pyein BEMS (Branch)	11.2.2022	Micro-finance
164	N-44	2006	Thi Baw	Nam Lan No.1 BEHS (Branch)	14.2.2022	Micro-finance
165	NIV-30	2020	Naunghkio	Naung Tha Khaw BEPPS	16.2.2022	Micro-finance
166	NIII-30	2015	Naunghkio	Kyein Ga Naing BEMS	16.2.2022	Micro-finance
167	NIII-50	2017	Naunghkio	Konegyi Ywarma BEPPS	17.2.2022	Micro-finance
168	NIV-19	2019	Naunghkio	Loi Khaw BEPPS	17.2.2022	Micro-finance
169	N-22	2004	Thi Baw	Nar Pan BEPPS	3.3.2022	Micro-finance
170	NII-36	2011	Thi Baw	Mu Lay BEPS	3.3.2022	Micro-finance
171	N-25	2004	Thi Baw	Man Maing Kun San Leik BEPPS	3.3.2022	Micro-finance
172	NII-17	2009	Tangyan	Maing Pak BEHS	11.5.2022	Micro-finance
173	NIII-24	2015	Tangyan	Monastic BEPPS	11.5.2022	Micro-finance
174	N-18	2004	Thein Ni	Maing Poon BEPS	17.5.2022	Micro-finance
175	N-29	2005	Thein Ni	Nar Hsaw BEMS (Branch)	17.5.2022	Micro-finance
176	N-41	2003	Thein Ni	Nar Kon BEPPS	17.5.2022	Micro-finance
177	NII-15	2009	Thein Ni	Su Si (2) BEPS	17.5.2022	Micro-finance
178	NII-41	2012	Thein Ni	Hpaing Kham BEPS	17.5.2022	Micro-finance
179	NIII-5	2013	Thein Ni	Oo Yin Hmu BEPPS	17.5.2022	Micro-finance
180	N-33	2005	Kyaukme	Htan Ta Bin BEMS (Branch)	7.6.2022	Micro-finance

181	NII-37	2011	Kyaukme	Maing Tin BEHS (Branch)	7.6.2022	Micro-finance
182	NIV-18	2019	Kyaukme	Man Son (Tin) BEPS	7.6.2022	Micro-finance
183	NIII-38	2016	Kyaukme	Man Awe BEPS	7.6.2022	Micro-finance
184	NIII-29	2015	Naunghkio	Yay Win BEMS	13.6.2022	Micro-finance
185	NIV-10	2018	Naunghkio	Ziphyu Pin BEMS (Branch)	13.6.2022	Micro-finance
186	NII-40	2011	Naunghkio	Palaung Chaung BEMS (Branch)	13.6.2022	Micro-finance
187	NII-45	2012	Naunghkio	Loi Taung BEPPS	13.6.2022	Micro-finance
188	N-35	2005	Naunghkio	Tha Yet Kone BEHS (Branch)	13.6.2022	Micro-finance
189	NII-44	2012	Naunghkio	Sanpya Shwegu BEMS (Branch)	14.6.2022	Micro-finance
190	NII-10	2008	Naunghkio	Naunghkio Gyi BEHS (Branch)	14.6.2022	Micro-finance
191	NIV-29	2020	Naunghkio	Yay Twin Gyi BEMS	14.6.2022	Micro-finance
192	NII-38	2011	Kyaukme	Man Pint BEMS (Branch)	14.6.2022	Micro-finance
193	NII-7	2008	Kyaukme	Maing Ngaw BEPS	14.6.2022	Micro-finance
194	NII-18	2009	Thi Baw	Pan Myaing BEPPS	20.7.2022	Micro-finance
195	NIII-8	2013	Thi Baw	Hsaing Le BEPS	20.7.2022	Micro-finance
196	NIV-24	2020	Thi Baw	Pan Meik BEPS	20.7.2022	Micro-finance
197	NII-1	2008	Namkham	Ho Pon BEPPS	9.8.2022	Micro-finance
198	N-36	2006	Namkham	Nam Ti BEMS (Branch)	9.8.2022	Micro-finance
199	NII-21	2010	Namkham	Ngoon Inn BEPS	9.8.2022	Micro-finance
200	NIII-1	2013	Namkham	Mant Howng BEPS	9.8.2022	Micro-finance
201	NIV-11	2019	Namkham	Mant Hswan BEMS (Branch)	10.8.2022	Micro-finance
202	NIV-12	2019	Namkham	Kun Kyaing BEPS	10.8.2022	Micro-finance
203	N-15	2004	Namkham	Kun Lon BEPS	10.8.2022	Micro-finance
204	N-37	2006	Namkham	Hsai Haing BEMS (Branch)	10.8.2022	Micro-finance
205	NIII-2	2013	Namkham	Kon Hsar BEPS	10.8.2022	Micro-finance
206	NII-32	2011	Namkham	Mant Kant BEPS	10.8.2022	Micro-finance
207	NIII-13	2014	Muse	Mann Han BEPS	11.8.2022	Micro-finance
208	NII-3	2008	Muse	Tar Lon BEPPS	11.8.2022	Micro-finance

209	NIII-3	2013	Muse	Nam Unn BEHS (Branch)	11.8.2022	Micro-finance
210	NII-27	2010	Thi Baw	Man Mai BEPS	16.8.2022	Micro-finance
211	NIII-26	2015	Thi Baw	Hpar Khay BEPS	16.8.2022	Micro-finance
212	NIII-34	2016	Thi Baw	Naung Ton BEPS	16.8.2022	Micro-finance
213	N-17	2004	Kutkhai	Nam Hpak Kar No.1 BEMS	19.8.2022	Micro-finance
214	NIV-22	2020	Kutkhai	Pan Kaing BEPS	19.8.2022	Micro-finance
215	NII-33	2011	Kutkhai	Pan Law BEPS	19.8.2022	Micro-finance
216	N-27	2005	Kutkhai	Kaung Kha Man Pyein BEMS (Branch)	19.8.2022	Micro-finance

**Statement Showing the Financial Condition of Each School from 2005 to August, 2022**

No	School No.	Name of school	Commencement date	Amount Reimbursed	Activity	Interest Rate	Interest Received	Expenditure	Balance	No. of times income **
1	N-8	Ho Mein BEPS	1.1.2006	800,000	MF	3%	8,083,970	7,186,695	897,275	10.1
2	N-15	Kun Long BEPS	1.8.2005	1,975,850	MF	3%	8,028,300	7,265,255	763,045	4.1
3	N-16	Man Khon Lon BEPS	1.1.2006	1,783,680	MF	3%	9,068,082	5,496,352	3,571,730	5.1
4	N-17	Nam Hpak Kar No.1 BEMS	12.7.2005	1,292,600	MF	3%	7,100,500	5,375,720	1,724,780	5.5
5	N-18	Maing Poon BEPS	8.8.2005	2,034,400	MF	3%	19,937,162	14,570,165	5,366,997	9.8
6	N-19	Pan Law BEMS(Branch)	13.7.2005	1,709,350	MF	4%	29,118,600	10,785,018	18,333,582	17.0
7	N-20	Nar Aik Khant BEMS (Branch)	13.7.2005	1,769,780	MF	2%	1,750,000	1,690,800	59,200	1.0
8	N-21	Kywe Gon BEPS	15.8.2005	1,639,800	MF	1.5%	7,982,350	7,781,420	200,930	4.9
9	N-22	Nar Pan BEPPS	23.5.2005	1,920,760	MF	4%	31,036,850	27,014,943	4,021,907	16.2
10	N-23	Naung Kaw Gyi BEMS(Branch)	13.7.2005	2,229,980	MF	4%	88,836,300	61,279,906	27,556,394	39.8
11	N-24	Man Hsam BEMS	18.1.2006	1,706,050	MF	5%	21,676,000	21,061,000	615,000	12.7
12	N-25	Man Maing Kun San Leik BEPPS	16.9.2005	1,312,500	MF	3%	16,955,500	11,667,700	5,287,800	12.9
13	N-26	Kho Mone BEMS (Branch)	7.6.2006	2,183,740	MF	1.5%	11,771,250	11,535,850	235,400	5.4
14	N-27	Kaung Kha Man Pyein BEMS (Branch)	24.5.2006	2,154,100	MF	2%	7,345,500	6,670,475	675,025	3.4
15	N-28	Taung Myo BEPS	14.6.2006	1,876,100	MF	2.5%	12,632,500	11,055,522	1,576,978	6.7

16	N-29	Nar Hsaw BEMS (Branch)	1.6.2006	1,988,800	MF	3%	21,867,550	15,816,600	6,050,950	11.0
17	N-30	Ho Peik BEMS (Branch)	1.6.2006	1,997,900	MF	1%	11,527,500	11,186,585	340,915	5.8
18	N-31	Poon Htun BEMS (Branch)	20.5.2006	1,999,570	MF	3%	15,082,930	9,858,520	5,224,410	7.5
19	N-32	Naung Kwe BEMS (Branch)	12.7.2006	1,792,720	MF	3%	10,741,000	9,514,375	1,226,625	6.0
20	N-33	Htan Ta Bin BEMS (Branch)	1.6.2006	1,408,320	MF	2%	58,032,800	33,739,490	24,293,310	41.2
21	N-34	Naung Taw BEHS(Branch)	1.6.2006	2,063,980	MF	4%	41,464,694	26,570,423	14,894,271	20.1
22	N-35	Tha Yet Kone BEHS (Branch)	1.1.2006	2,310,450	MF	5%	128,366,760	62,800,695	65,566,065	55.6
23	N-36	Nam Ti BEMS(Branch)	1.4.2007	3,640,200	MF	3%	36,652,046	29,582,855	7,069,191	10.1
24	N-37	Hsai Haing BEMS(Branch)	19.6.2007	4,124,000	MF	3%	13,399,500	13,007,170	392,330	3.2
25	N-38	Paung Yar BEPPS	14.8.2007	4,589,000	MF	2%	11,152,012	7,078,198	4,073,814	2.4
26	N-39	Hpar Hpeik BEPS	1.4.2007	3,899,000	MF	2%	43,248,631	19,416,165	23,832,466	11.1
27	N-40	Wo Rabon Man Pyein BEPS	15.4.2007	3,281,500	MF	3%	16,920,900	16,098,960	821,940	5.2
28	N-41	Nar Kon BEPPS	25.5.2007	3,376,180	MF	5%	24,611,900	19,860,870	4,751,030	7.3
29	N-42	Nam Sa Latt BEPPS	6.6.2007	4,215,650	MF	2%	16,840,900	15,982,200	858,700	4.0
30	N-43	Khay Nin BEHS (Branch)	10.4.2007	4,139,640	MF	3%	20,374,484	16,763,035	3,611,449	4.9
31	N-44	Nam Lan No.1 BEHS (Branch)	1.6.2007	3,906,040	MF	2%	14,868,000	12,935,690	1,932,310	3.8
32	N-45	Ohn Ma Thi BEHS (Branch)	16.6.2007	4,110,200	MF	4%	41,021,000	34,793,547	6,227,453	10.0
33	NII-1	Ho Pon BEPPS	23.6.2010	3,700,000	MF	2%	13,794,300	10,926,820	2,867,480	3.7
34	NII-2	Pan Kham BEMS (Branch)	12.6.2010	3,500,000	MF	2%	4,780,550	3,896,250	884,300	1.4
35	NII-3	Tar Lon BEPPS	1.6.2010	3,600,000	MF	2.5%	17,942,000	14,534,570	3,407,430	5.0
36	NII-4	Gar Laing BEMS	1.6.2010	3,600,000	MF	2%	12,038,000	10,881,250	1,156,750	3.3
37	NII-5	Kaung Khar BEPPS	1.6.2010	2,400,000	MF	2%	9,055,500	8,280,110	775,390	3.8
38	NII-6	Maing Kyaing BEPPS	11.6.2010	2,900,000	MF	5%	13,360,000	12,018,905	1,341,095	4.6
39	NII-7	Maing Ngaw BEPS	1.7.2010	3,300,000	MF	3%	14,063,500	8,252,744	5,810,756	4.3
40	NII-8	Man Khar BEPS	1.6.2010	2,800,000	MF	3%	9,922,180	9,496,425	425,755	3.5
41	NII-9	Pan Hpyet BEMS	1.7.2010	3,000,000	MF	3%	22,870,524	11,034,260	11,836,264	7.6
42	NII-10	Naung Hkio Gyi BEHS(Branch)	11.7.2010	3,300,000	MF	4%	29,154,700	23,135,000	6,019,700	8.8
43	NII-11	Kyu Hsaing BEMS (Branch)	1.1.2011	3,500,000	MF	3%	16,220,800	13,803,220	2,417,580	4.6
44	NII-12	Mant Maw BEPS	1.1.2011	3,900,000	MF	3%	10,214,000	9,833,915	380,085	2.6

45	NII-13	Kaung Wein BEPPS	1.3.2011	3,000,000	MF	3%	2,368,000	1,226,800	1,141,200	0.8
46	NII-14	Man Naung BEMS (Branch)	22.1.2011	2,300,000	MF	1.5%	2,985,750	1,995,400	990,350	1.3
47	NII-15	Su Si (2) BEPS	15.1.2011	2,900,000	MF	3%	2,775,500	2,195,000	580,500	1.0
48	NII-16	Se Oo BEPS	10.1.2011	2,600,000	MF	3%	9,507,300	7,230,100	2,277,200	3.7
49	NII-17	Maing Pak BEHS	1.1.2011	3,600,000	MF	3%	20,030,600	14,383,855	5,646,745	5.6
50	NII-18	Pan Myaing BEPPS	1.2.2011	4,700,000	MF	2%	17,626,650	12,251,950	5,374,700	3.8
51	NII-19	Kone Sone BEMS (Branch)	1.2.2011	2,900,000	MF	3%	17,136,000	9,808,388	7,327,612	5.9
52	NII-20	Nyaung Htauk BEHS (Branch)	23.4.2011	4,200,000	MF	5%	31,210,050	21,353,725	9,856,325	7.4
53	NII-21	Ngoon Inn BEPS	1.9.2011	4,500,000	MF	3%	15,928,500	8,777,915	7,150,585	3.5
54	NII-22	Tein Lon BEPPS	1.9.2011	4,500,000	MF	3%	17,942,000	14,534,570	3,407,430	4.0
55	NII-23	Maing Yu (105 Miles) BEHS(Branch)	1.10.2011	5,900,000	MF	3%	31,360,000	20,018,335	11,341,665	5.3
56	NII-24	Nam Sa Latt BEHS	1.12.2011	4,400,000	MF	4%	13,114,000	11,976,805	1,137,195	3.0
57	NII-25	No.26 BEMS (Branch)	1.11.2011	4,900,000	MF	2%	18,540,000	11,033,920	7,506,080	3.8
58	NII-26	Nam Khaik BEPS	15.10.2011	2,600,000	MF	1.5%	5,960,250	5,783,200	177,050	2.3
59	NII-27	Man Mai BEPS	1.11.2018	4,700,000	MF	0.53%	790,330		790,330	0.2
60	NII-28	Lon Wai BEPS	1.10.2011	2,800,000	MF	3%	10,164,000	7,756,465	2,407,535	3.6
61	NII-29	Sakhan Thar BEMS	1.10.2011	5,300,000	MF	3%	21,045,800	13,756,210	7,289,590	4.0
62	NII-30	Ho Kho (1) BEMS (Branch)	1.10.2011	5,600,000	MF	4%	27,006,000	22,315,111	4,690,889	4.8
63	NII-31	Loi Int BEPS	20.4.2012	4,900,000	MF	2%	11,876,976	11,775,400	101,576	2.4
64	NII-32	Mant Kant BEPS	1.4.2012	4,600,000	MF	1.5%	16,747,300	8,076,200	8,671,100	3.6
65	NII-33	Pan Law BEPS	1.6.2019	4,700,000	MF	1%	1,440,000	588,975	851,025	0.3
66	NII-34	Maing Yan BEPPS	11.7.2012	2,800,000	MF	5%	5,268,500	3,921,050	1,347,450	1.9
67	NII-35	Nam Khaw BEPS	7.7.2012	5,400,000	MF	3%	12,330,660	5,430,500	6,900,160	2.3
68	NII-36	Mu Lay BEPS	1.5.2012	3,200,000	MF	1%	15,084,300	9,723,500	5,360,800	4.7
69	NII-37	Maing Tin BEHS (Branch)	9.6.2012	4,900,000	MF	3%	26,286,720	16,885,685	9,401,035	5.4
70	NII-38	Man Pint BEMS (Branch)	1.8.2012	5,200,000	MF	4%	22,480,000	19,613,245	2,866,755	4.3
71	NII-39	Yaymaung Tan BEPS	1.6.2012	4,300,000	MF	4%	19,002,000	14,498,305	4,503,695	4.4



72	NII-40	Palaung Chaung BEMS (Branch)	1.7.2012	5,000,000	MF	2%	27,944,160	22,257,640	5,686,520	5.6
73	NII-41	Hpaing Kham BEPS	1.2.2013	4,700,000	MF	2%	19,003,035	7,739,500	11,263,535	4.0
74	NII-42	Pein Hsar BEPPS	1.7.2016	5,000,000	MF	2%	5,400,000		5,400,000	1.1
75	NII-43	Monastic BEPS	15.1.2013	2,500,000	MF	2%	7,972,000	5,360,420	2,611,580	3.2
76	NII-44	Sanpya Shwegu BEMS (Branch)	1.12.2012	4,100,000	MF	3%	19,602,000	15,803,860	3,798,140	4.8
77	NII-45	Loi Taung BEPPS	1.1.2013	4,500,000	MF	3%	23,164,000	21,324,710	1,839,290	5.1
78	NII-46	Loi Khwin BEPS	1.1.2013	5,000,000	MF	3%	20,607,220	12,846,550	7,760,670	4.1
79	NIII-1	Mant Howng BEPS	15.11.2017	6,100,000	MF	0.45%	2,145,826	135,000	2,010,826	0.4
80	NIII-2	Kon Hsar BEPS	1.2.2014	5,800,000	MF	3%	9,797,250	4,916,800	4,880,450	1.7
81	NIII-3	Nam Unn BEHS (Branch)	7.1.2014	5,200,000	MF	2%	11,226,000	8,196,950	3,029,050	2.2
82	NIII-4	Kun Kauk BEMS	10.1.2014	6,900,000	MF	2.5%	22,640,000	9,292,946	13,347,054	3.3
83	NIII-5	Oo Yin Hmu BEPPS	1.1.2014	3,800,000	MF	2.5%	21,978,654	8,645,900	13,332,754	5.8
84	NIII-6	Sint In BEMS (Branch)	10.2.2014	4,100,000	MF	3%	14,211,000	11,831,405	2,379,595	3.5
85	NIII-7	Maing Khay BEHS	1.3.2014	4,300,000	MF	3%	15,988,800	12,872,500	3,116,300	3.7
86	NIII-8	Hsaing Le BEPS	1.2.2014	5,600,000	MF	2%	11,422,000	9,567,612	1,854,388	2.0
87	NIII-9	North Zayan BEMS	1.2.2014	5,900,000	MF	1%	9,980,000	8,128,000	1,852,000	1.7
88	NIII-10	Nar Khaw BEPS	1.1.2016	5,000,000	MF	4%	13,460,000	7,851,800	5,608,200	2.7
89	NIII-11	Man Aung BEHS	1.10.2015	6,400,000	MF	1.5%	4,448,475	4,301,600	146,875	0.7
90	NIII-12	Nam Hwai BEPS	1.12.2014	3,300,000	MF	3%	8,424,000	4,655,300	3,768,700	2.6
91	NIII-13	Mann Han BEPS	1.11.2014	4,700,000	MF	2%	10,304,000	7,257,260	3,046,740	2.2
92	NIII-14	Naung Khun BEPPS	1.11.2014	3,300,000	MF	3%	10,156,944	4,487,250	5,669,694	3.1
93	NIII-15	Loi Ngu BEPPS	3.10.2014	6,300,000	MF	1.5%	7,371,000	5,402,900	1,968,100	1.2
94	NIII-16	Ho Chaung BEMS (Branch)	5.1.2015	5,200,000	MF	2%	7,504,000	6,055,150	1,448,850	1.4
95	NIII-17	Ban Kauk BEMS (Branch)	1.1.2015	5,500,000	MF	1.5%	7,722,970	5,159,100	2,563,870	1.4
96	NIII-18	Takhun Taing BEPS	1.11.2014	3,400,000	MF	3%	7,998,000	4,210,080	3,787,920	2.4
97	NIII-19	Kone Thar BEPPS	1.11.2014	4,600,000	MF	4%	21,351,120	12,333,050	9,018,070	4.6

98	NIII-20	Doe Pin BEHS (Branch)	1.1.2015	5,200,000	MF	3%	9,090,000	4,913,310	4,176,690	1.7
99	NIII-21	Kaung Khay BEMS	6.8.2015	5,100,000	MF	0.65 %	2,463,348	1,473,500	989,848	0.5
100	NIII-22	Kaung Tat BEPS	4.9.2015	4,200,000	MF	0.66 %	2,504,567	1,187,200	1,317,367	0.6
101	NIII-23	Mong Paw BEHS	1.12.2015	7,100,000	MF	2%	3,240,000		3,240,000	0.5
102	NIII-24	Monastic BEPPS	1.11.2015	8,400,000	MF	1%	9,145,448	8,103,450	1,041,998	1.1
103	NIII-25	Man Moon (Khay) BEMS	1.8.2015	4,300,000	MF	1.5%	4,837,320	3,475,800	1,361,520	1.1
104	NIII-26	Hpar Khay BEPS	1.7.2015	4,100,000	MF	3%	15,211,656	5,310,910	9,900,746	3.7
105	NIII-27	Zai Tone Hone BEPPS	1.1.2016	6,600,000	MF	1%	6,218,950	3,576,000	2,642,950	0.9
106	NIII-28	Taung Ma BEPPS	1.2.2016	5,100,000	MF	1%	6,690,300		6,690,300	1.3
107	NIII-29	Yay Win BEMS	1.10.2015	4,600,000	MF	3%	16,599,000	6,318,000	10,281,000	3.6
108	NIII-30	Kyein Ga Naing BEMS	1.10.2015	4,600,000	MF	3%	9,120,900	3,794,350	5,326,550	2.0
109	NIII-31	Loi Moon BEPS	23.1.2017	4,900,000	MF	1.5%	4,134,000	309,500	3,824,500	0.8
110	NIII-32	Nam Cut BEPPS	1.11.2016	6,200,000	MF	1.5%	3,221,930	3,181,400	40,530	0.5
111	NIII-33	Nar Yar Ma BEMS (Branch)	1.3.2017	7,100,000	MF	3%	8,011,264	2,849,150	5,162,114	1.1
112	NIII-34	Naung Ton BEPS	1.10.2016	5,300,000	MF	2%	8,962,320	2,982,200	5,980,120	1.7
113	NIII-35	Kauk Taing BEPS	27.4.2017	6,000,000	MF	1.5%	3,081,968	403,000	2,678,968	0.5
114	NIII-36	Man Kan BEPS	1.12.2016	6,300,000	MF	1.5%	5,590,500	809,500	4,781,000	0.9
115	NIII-37	Loi Hsam Hsip BEMS (Branch)	1.12.2016	6,300,000	MF	2%	7,796,000	4,839,300	2,956,700	1.2
116	NIII-38	Man Awe BEPS	1.4.2017	5,400,000	MF	1.5%	14,389,200	2,398,000	11,991,200	2.7
117	NIII-39	Hsam Hsai BEHS	1.12.2016	6,600,000	MF	3%	13,032,000	2,248,820	10,783,180	2.0
118	NIII-40	Than Bo BEMS (Branch)	1.12.2016	3,800,000	MF	3%	8,470,800	5,025,400	3,445,400	2.2
119	NIII-41	Hpar Lin BEMS (Branch)	17.11.2017	11,000,000	MF	0.54 %	3,370,730		3,370,730	0.3
120	NIII-42	Naung Laing BEPPS	1.1.2018	4,100,000	MF	2%	3,322,000		3,322,000	0.8
121	NIII-43	Nam Pu BEPPS	1.3.2018	5,600,000	MF	4%	15,909,600		15,909,600	2.8
122	NIII-44	Nar Nyu BEPPS	6.11.2017	4,200,000	MF	3%	3,677,892	819000	2,858,892	0.9
123	NIII-45	Kwan Hair BEHS	1.1.2018	11,100,000	MF	1.5%	11,223,500	6,289,000	4,934,500	1.0

124	NIII-46	Hu Khin BEHS (Branch)	1.12.2017	5,400,000	MF	2%	4,212,000	3,795,590	416,410	0.8
125	NIII-47	Man Lann BEMS (Branch)	1.1.2018	5,700,000	MF	1.5%	6,656,566	4,410,000	2,246,566	1.2
126	NIII-48	Pazi (Kham Hsar) BEPPS	1.1.2018	4,100,000	MF	3%	4,941,000	1,124,500	3,816,500	1.2
127	NIII-49	Wabo Cone BEPPS	1.12.2017	4,900,000	MF	3%	7,379,640	765,000	6,614,640	1.5
128	NIII-50	Konegyi Ywarma BEPPS	1.6.2018	5,200,000	MF	3%	8,574,426	361,400	8,213,026	1.6
129	NIV-1	Se Lan BEHS (Branch)	1.6.2019	8,400,000	MF	2%	4,800,048	2185500	2,614,548	0.6
130	NIV-2	Lawt Khwam BEPPS	1.3.2019	7,200,000	MF	0.6%	753,448		753,448	0.1
131	NIV-3	Mauk Sali BEPS	1.12.2018	5,000,000	MF	1.5%	1,428,000		1,428,000	0.3
132	NIV-4	Nar Law BEPS	28.1.2019	6,300,000	MF	0.58 %	971,257		971,257	0.2
133	NIV-5	Homein BEHS (Branch)	1.2.2019	11,000,000	MF	1%	3,740,000	1,461,000	2,279,000	0.3
134	NIV-6	Pan Sari BEHS (Branch)	11.3.2019	11,000,000	MF	0.97 %	750,000		750,000	0.1
135	NIV-7	Kho Mone BEPPS	1.2.2019	6,700,000	MF	2%	3,400,000	617,750	2,782,250	0.5
136	NIV-8	Pan Kwan BEHS (Branch)	1.2.2019	7,200,000	MF	3%	8,090,910	156,900	7,934,010	1.1
137	NIV-9	Nar Mon BEMS (Branch)	1.3.2019	7,000,000	MF	2%	2,834,400		2,834,400	0.4
138	NIV-10	Ziphyu Pin BEMS (Branch)	1.2.2019	5,700,000	MF	3%	11,988,000	3,072,550	8,915,450	2.1
139	NIV-11	Mant Hswan BEMS (Branch)	1.1.2020	7,200,000	MF	0.5%	1,498,074		1,498,074	0.2
140	NIV-12	Kun Kyaing BEPS	1.3.2020	7,500,000	MF	1%	2,212,800		2,212,800	0.3
141	NIV-13	Taing Yet BEPS	1.12.2019	5,100,000	MF	2%	1,308,000	199,000	1,109,000	0.3
142	NIV-14	Nar Ma Khaw BEMS (Branch)	25.3.2020	8,300,000	MF	0.58 %	594,107		594,107	0.1
143	NIV-15	Nam Pyin BEPS	1.11.2019	7,100,000	MF	5%	6,304,800		6,304,800	0.9
144	NIV-16	Lon Tauk BEHS	1.2.2020	10,500,000	MF	2%	4,863,936	690,000	4,173,936	0.5
145	NIV-17	Taung Kyaw (Auk) BEHS (Branch)	1.1.2020	10,500,000	MF	1%	1,260,000	719,700	540,300	0.1
146	NIV-18	Man Son (Tin) BEPS	1.12.2019	6,300,000	MF	2%	4,308,000	1,024,000	3,284,000	0.7
147	NIV-19	Loi Khaw BEPPS	1.1.2020	6,300,000	MF	3%	2,268,000	241,450	2,026,550	0.4
148	NIV-20	Hpar Thoon BEPPS	1.1.2020	7,800,000	MF	3.5%	7,927,920		7,927,920	1.0
149	NIV-21	Ban Mar BEMS (Branch)	1.10.2020	7,700,000	MF	1.5%	693,000		693,000	0.1
150	NIV-22	Pan Kaing BEPS	1.1.2021	9,100,000	MF	2%	3,675,000		3,675,000	0.4

151	NIV-23	Naung Lyan BEPPS	31.5.2021	8,000,000	MF	0.45 %	144,510		144,510	0.0
152	NIV-24	Pan Meik BEPS	1.2.2021	5,900,000	MF	4%	2,880,000		2,880,000	0.5
153	NIV-25	Htam Hsaing BEPPS	1.3.2021	9,300,000	MF	1%	837,000		837,000	0.1
154	NIV-26	Ohn Swam BEHS (Branch)		9,300,000	MF				0	
155	NIV-27	Met Mun Kone Thar BEPPS	1.1.2021	7,900,000	MF	2%	2,004,000		2,004,000	0.3
156	NIV-28	Man Loi Maw Auk BEPS	1.2.2021	8,400,000	MF	2%	2,136,960		2,136,960	0.3
157	NIV-29	Yay Twin Gyi BEMS	1.1.2021	8,800,000	MF	3%	5,065,200	1969400	3,095,800	0.6
158	NIV-30	Naung Tha Khaw BEPPS	1.2.2021	7,500,000	MF	5%	5,175,000	819500	4,355,500	0.7

Note - MF = Micro finance  
 \*\* = Number of times of income compared to the original disbursed amount.

### *Examples of activities implemented with income from Microfinance operations*

#### **1. NII-44 Sanpya Shwegu BEMS – Naunghkio Township**

Teachers' accommodation construction (23x23) feet

Expenditure : 1,460,400 MMK



#### **2. NII-23 Maing Yu (105) Miles BEHS – Muse Township**

New school building construction (70x30) feet

Microfinance income : 1,600,000 MMK

Village Fund : 26,900,000 MMK

Total expenditure : 28,500,000 MMK



**3. N-35 Tha Yet Kone BEHS – Naunghkio Township**

- A. Teachers' accommodation construction (60x28) feet  
Expenditure : 4,929,950 MMK



- B. Teachers' accommodation construction (38x25) feet  
Expenditure : 3,033,900 MMK



- C. Water storage tank construction  
Expenditure : 1,868,100 MMK



**4. NII-10 Naunghkio Gyi BEHS (Branch) – Naunghkio Township**

- K.G school building construction (30x30) feet  
Expenditure : 2,000,000 MMK



**5. NIII-7 Maing Khay BEHS – Thi Baw Township**

- Teachers' accommodation construction (68x23) feet  
Expenditure : 6,329,500 MMK





**6. N-34 Naung Taw BEHS (Branch) – Naungkio Township**

Purchasing (1) acre of school land

Expenditure : 2,500,000 MMK



**7. NII-31 Loi Int BEPS – Namkham Township**

Teachers' accommodation construction (33x20) feet

Expenditure : 4,442,000 MMK



**8. NIII-10 Nar Khaw BEPS – Naungkio Township**

School compound fence (650) feet construction

Expenditure : 5,400,000 MMK



**9. NIII-14 Naung Khun BEPS – Lashio Township**

Ground water storage tank construction

Expenditure : 1,078,500 MMK



**10. NIV-1 Se Lan BEHS – Muse Township**

Water facility expenditure : 1,385,500 MMK



**11. NII-17 Maing Pak BEHS (Branch) – Tangyan Township**

Teachers' accommodation construction (27x30) feet

Expenditure : 1,000,000 MMK



**12. NIII-40 Than Bo BEMS (Branch) – Naunghkio Township**

Teachers' accommodation construction (25x20) feet

Expenditure : 4,999,000 MMK



**13. N-23 Naung Kaw Gyi BEMS (Branch) – Thi Baw Township**

Gate & signboard construction

Expenditure : 1,206,200 MMK



**14. NII-38 Man Pint BEPPS – Kyaukme Township**

Construction of (200) feet length and (9) feet wide of school entrance road with coal tar and gravel

Expenditure : 1,463,000 MMK



**15. NIII-24 Monastic BEPPS – Tangyan Township**

Assembly ground construction (300x50) feet in front of the flagpole

Expenditure : 4,465,900 MMK



**16. NII-45 Loi Taung BEPPS – Naungkhio Township**

A. K.G school building construction(27x27) ft

Expenditure : 2,822,450 MMK



B. (2) rooms of toilet construction

Expenditure : 1,538,200 MMK



**17. NIII-30 Kyein Ga Naing BEMS – Naungkhio Township**

Retaining wall construction (250x30) feet

Expenditure : 1,745,000 MMK



# Other Activities

- Playground Equipment Activity (Northern Shan State)

## VII. OTHER ACTIVITIES

### Installation activity of school playground equipment in Northern Shan State with the fund donated a Japanese Woman

27 schools were targeted to be installed with playground equipment. Depending on the security nature of each school, 27 schools were selected in 5 townships. Majority of the school status were primary and post primary. The selection of the schools was also based on the availability of sufficient space for playground equipment installation, the interest and effort they put in on the income generation activity and their enthusiasm to get their children the opportunity of enjoying in a proper playground.

Playground equipment were installed in 27 schools commencing on 21st December 2021 and completed on 1st June 2022. The local villagers participated during the playground equipment installation.

#### List of schools provided with playground equipment (2021-2022) academic year

No.	School No.	FY	Township	School Name	No. of Students	Installation Date
1	N-20	2004	Kyaukme	Nar Aik Khant BEMS (Branch)	283	21.12.2021
2	NII-40	2011	Naunghkio	Palaung Chaung BEMS	128	24.12.2021
3	NII-44	2012	Naunghkio	Sanpya Shwegu BEMS	85	27.12.2021
4	NII-45	2012	Naunghkio	Loi Taung BEPPS	97	25.12.2021
5	NIII-50	2017	Naunghkio	Konegyi Ywarma BEPPS	110	26.12.2021
6	NIV-7	2018	Kyaukme	Kho Mone BEPPS	109	22.12.2021
7	NIV-19	2019	Naunghkio	Loi Khaw BEPPS	118	28.12.2021
8	NIV-27	2020	Kyaukme	Met Mun Kone Thar BEPPS	112	22.12.2021
9	NIV-28	2020	Kyaukme	Man Loi Maw Auk BEPS	80	23.12.2021
10	NIV-30	2020	Naunghkio	Naung Tha Khaw BEPPS	70	25.12.2021
11	NII-18	2009	Thi Baw	Pan Myaing BEPPS	147	12.3.2022
12	NII-36	2011	Thi Baw	Mu Lay BEPS	54	13.3.2022
13	NIII-8	2013	Thi Baw	Hsaing Le BEPS	26	12.3.2022
14	NIII-38	2016	Kyaukme	Man Awe BEPS	65	14.3.2022
15	NIV-15	2019	Thi Baw	Nam Pyin BEPS	60	13.3.2022
16	NIV-18	2019	Kyaukme	Man Son (Tin) BEPS	55	14.3.2022
17	NIV-24	2020	Thi Baw	Pan Meik BEPS	80	11.3.2022



18	NII-6	2008	Lashio	Maing Kyaing BEPPS	81	10.3.2022
19	NII-26	2010	Lashio	Nam Khaik BEPS	152	9.3.2022
20	NIII-14	2014	Lashio	Naung Khun BEPS	49	15.3.2022
21	N-18	2004	Thein Ni	Maing Poon BEPS	112	29.5.2022
22	N-29	2005	Thein Ni	Nar Hsaw BEMS (Branch)	231	31.5.2022
23	N-41	2006	Thein Ni	Nar Kon BEPPS	225	30.5.2022
24	NII-15	2009	Thein Ni	Su Si (2) BEPS	160	29.5.2022
25	NII-41	2012	Thein Ni	Hpaing Kham BEPS	63	30.5.2022
26	NIII-43	2017	Lashio	Nam Pu BEPPS	89	1.6.2022
<b>One extra playground was installed as a gift by the playground installation company.</b>						
27	NIII-5	2013	Thein Ni	Oo Yin Hmu BEPPS	138	31.5.2022

#### **NIV-27 Met Mun Kone Thar BEPPS**



#### **N-20 Nar Aik Khant BEMS (Branch)**



#### **NIV-28 Man Loi Maw Auk BEPS**



**NII-44 Sanpya Shwegu BEMS**



**NIV-24 Pan Meik BEPS**



**NII-26 Nam Khaik BEPS**



**N-18 Maing Poon BEPS**

