



EDUCATION for PEACE and DEVELOPMENT (EPD) PROJECT

Annual Progress Report

Project Year 2017

Saetanar

March, 2018

Contents

PREFACE	3
OBJECTIVES	3
AREA	3
ACTIVITIES	3
APPROACHES	4
I Field Survey	5
(1)Introduction	7
(2)Principles of selecting the target schools	7
(3)Surveyed school list	8
II School Building Construction	10
(1) List of 20 schools selected as EPD 2017 Project	11
(2) Project Sites Map	12
(3) Quick Overviews of Saetanar Activities in 2017	13
(4) Profile of the School	15~34
(5) Total EPD 2017 Project Expenditure	35
III Community development activities (Soft-Project)	36
IV Mini Project	39
(1) Achievements	39
(2) Amount supported by Saetanar as Mini Project	39
(3) Profile of the Mini Project School	40~49
V Stipend Award Programme	50~57
VI Agriculture Development and Extension	58~63
VII Follow up Activities	64
(1) Follow up activities in Northern Shan	68
(2) Follow up activities in Southern Shan	71
VIII Other Activities	74
(1) The School Playground Equipments Support Project by Charity Sports Fund	75
(2) A testimony from a primary school teacher	79

The EPD 2017 Project in Shan State

PREFACE

In Southern Shan State, the EPD 2017 Project commenced with the survey of 21 candidate schools in 10 Townships between 14th February to 24th February 2017. The construction commenced in May 2017 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from October 2017 to December 2017.

In Northern Shan State, the EPD 2017 Project commenced with the survey of 20 candidate schools in 10 Townships between 6th February and 23rd February 2017. The construction commenced in April 2017 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from September 2017 to December 2017.

OBJECTIVES

The objectives of the Education for Peace and Development Project (EPD) in the Republic of the Union of Myanmar (Phase III project) are as follows;

1. To provide children in Shan State an opportunity for better basic education
2. To improve livelihood in communities by means of community development activities
3. To promote sustainable and effective school operations with the fund generated by community development activities
4. To develop community's faculties to invigorate local society
5. To contribute to national consolidation and reintegration through providing progress of education in border areas in Myanmar

AREA

The project covers only some areas of Southern Shan and Northern Shan States based on Taunggyi Office and Lashio Office respectively.

ACTIVITIES

The project is conducted with the following five components;

- 1) Field survey
- 2) School Building Construction
- 3) Community Development Activities (Soft-Project)
- 4) Mini Project
- 5) Agricultural Development and Extension
- 6) Other Activities
- 7) Follow-up Activities

The detail of activities and achievements of the EPD 2017 Project in Southern/Northern Shan States are summarised below.

APPROACHES

In order to build school buildings which will be well managed in the long run, the EPD project adopts community participatory approaches are described below:

Planning stage Local community firstly presents their original plan for community development including school building construction. They are well informed and consulted about the project before starting to draw a concrete plan together with Saetanar for implementation of the project.

Implementation stage In order to promote self-help and self-support, local community makes a contribution in kind and/or in labour as much as possible to school building construction according to their own original plan. The EPD project makes up for a shortage of their budget afterwards. Local community is also involved in supervising construction according to the specifications provided by Saetanar.

Meanwhile, local community operates concrete plans of community development activities into effect. The fund for the operation, which is calculated in accordance with their contribution to the school building construction, shall be provided by Saetanar.

Follow-up Stage The Myanmar Government may grant formal status to the school built by this project and send teachers. Local community is responsible to maintain and operate the school in sustainable way using the income generated by the above community development activities and the self-awareness of the community people is raised through the project. Saetanar visit the school/community from time to time and give some advices if it is necessary.

Furthermore, the EPD project attempts to improve the overall living conditions of target areas by facilitating local communities to discover their own potentials and strength.

I. FIELD SURVEYS

To conduct ground checks and surveys on initial data provided by Na Ta La
To identify target area and population
To formulate ways of working together with target communities
To make detailed plans for school constructions
To discuss about village development activities

I. FIELD SURVEYS



- (1) Introduction
- (2) Principles of selecting the target schools of EPD Project
- (3) Surveyed school list (Table 1)

FIELD SURVEYS

(1) Introduction

Southern Shan State

Saetanar staff surveyed 17 schools in (8) Townships of Taunggyi District and 4 schools in (2) Townships of Loi Lem District – (Total- 21 schools) respectively from 14thFebruary 2017 to 24thFebruary 2017 accompanied by the officials concerned from NATALA. 10 schools were selected as target schools for EPD 2017 Project.

Northern Shan State

A list of 20 candidate schools from 10 townships was provided by the Deputy director of NaTaLa, Lashio. Survey was conducted from 6th February 2017 to 23rd February 2017. 10 schools were selected as target schools for EPD 2017 Project.

(2) Principles of selecting the target schools of EPD Project

- (1) Having a large number of students, a new school building is really needed to be constructed.
- (2) The community having enthusiasm in their children's education.
- (3) Good participation and preparation by the community in school building construction.
- (4) Probability to become a model village / region to neighboring communities by implementing EPD Project.

The objectives of EPD Project are not only to construct new school building but also to get the cooperation and participation of the community for sustainable development of the region.

Therefore, the selection of the school to be supported by EPD Project is done based on comprehensive aspects which are included in the principles of EPD Project as well as the answers of survey questionnaires from each school, meeting with teachers, Board of trustee and parents and teachers association members and the local people.

(2) Surveyed School List

No.	District	Township	Name of School	Selected Schools
1.	Taunggyi	Taunggyi	No.2 Aye Thar Yar Basic Education Middle School (branch)	
2.	Taunggyi	Taunggyi	Hti Khwa Basic Education Primary School	Selected
3.	Taunggyi	Hopone	Ga Naing Hton Basic Education Primary School	
4.	Taunggyi	Hopone	Lon Hay Basic Education Post Primary School	Selected
5.	Taunggyi	Hsi Hseng	No.2 Lwe Put Basic Education Primary School	Selected
6.	Taunggyi	Hsi Hseng	Pun Yam Basic Education Post Primary School	
7.	Taunggyi	Pin Laung	Naung Kar Khaung Basic Education Primary School	
8.	Taunggyi	Pin Laung	Kinmun Chone Basic Education Primary School	Selected
9.	Taunggyi	Yat Sauk	Loi Kan Basic Education Primary School	Selected
10.	Taunggyi	Yat Sauk	War Pyar Basic Education Primary School (branch)	
11.	Taunggyi	Phe Kone	No.5 Moe Byae Basic Education Primary School	
12.	Taunggyi	Phe Kone	Thar Auk Basic Education Primary School	Selected
13.	Taunggyi	Phe Kone	Thair Nar Hsaung Palan Basic Education Primary School	
14.	Taunggyi	Pindaya	Pin Pyaw Basic Education Post Primary School	
15.	Taunggyi	Pindaya	Pindaya Basic Education High School (branch)	Selected
16.	Taunggyi	Ywa Ngan	Thahpan Pin Basic Education Primary School	
17.	Taunggyi	Ywa Ngan	Thit Heisk Pin Basic Education Post Primary School	Selected
18.	Loi Lem	Loi Lem	Lon Aung Basic Education Primary School	Selected
19.	Loi Lem	Loi Lem	Nam Poon Basic Education Primary School	
20.	Loi Lem	Nam San	Nam Hwam Phet Phone Basic Education Primary School (branch)	
21.	Loi Lem	Nam San	Wan Pein Basic Education Primary School	Selected
22.	Lashio	Lashio	Naung Laing Basic Education Primary School	Selected
23.	Lashio	Lashio	Nam Pu Basic Education Primary School	Selected
24.	Lashio	Tangyan	Nam Hpa Lin Basic Education Post Primary School	
25.	Lashio	Tangyan	Maing Kyaing Basic Education Post Primary School	
26.	Lashio	Thein Ni	Mauk Sa Li Basic Education Primary School	
27.	Kyaukme	Kyaukme	Kho Yaung Basic Education Primary School	
28.	Kyaukme	Kyaukme	Pazi (Kham Hsar) Basic Education Primary School	Selected
29.	Kyaukme	Naunghkio	Wabo Cone Basic Education Post Primary School	Selected
30.	Kyaukme	Naunghkio	Konegyi Ywarma Basic Education Primary School	Selected
31.	Kyaukme	Thi Baw	Nar Moon Basic Education Primary School	
32.	Kyaukme	Thi Baw	Nar Nyu Basic Education Post Primary School	Selected
33.	Muse	Namkham	Hpar Lin Basic Education Middle School (Branch)	Selected
34.	Muse	Kutkhai	Ho Naung Basic Education Primary School	
35.	Muse	Muse	Ma Loon Basic Education Primary School	
36.	Muse	Muse	Mant Haing Basic Education Primary School	

37	Palaing Self Administered Zone	Namhsan	Kwan Hair Basic Education High School (Branch)	Selected
38	Palaing Self Administered Zone	Namhsan	Hu Khin Basic Education Middle School	Selected
39	Palaing Self Administered Zone	Namhsan	Man Lann Basic Education Post Primary School	Selected
Out of the (39) schools surveyed, Saetanar has selected 20 Schools as the target schools for 2017 EPD Project.				

II. SCHOOL BUILDINGS CONSTRUCTION

To construct school buildings that suits the needs of target communities



- (1) List of 20 schools selected as 2017 EPD Project
- (2) Project Sites Map
- (3) Quick Overviews of Saetanar Activities in 2017
- (4) Profile of the School
- (5) School Building Construction Cost

(1) List of 20 schools selected as 2017 EPD Project


No.	School Number	Township	Name of school	No. of Students	School Size (ft)	Date of Survey	Commencing date	Date of Handover
1.	SIII-41	Taunggyi	Hti Khwa BEPPS	120	90x30ft	15.2.2017	30.5.2017	11.1.2018
2.	SIII-42	Ho Pone	Lon Hay BEPPS	90	90x30ft	14.2.2017	15.6.2017	3.3.2018
3.	SIII-43	Hsi Hseng	No.2 Lwe Put BEPS	129	120x30ft	15.2.2017	15.6.2017	19.12.2017
4.	SIII-44	Pin Laung	Kimmun Chone BEPS	135	120x30ft	16.2.2017	11.5.2017	6.2.2018
5.	SIII-45	Yat Sauk	Loi Kan BEPPS	200	120x30ft	22.2.2017	11.5.2017	22.12.2017
6.	SIII-46	Phekkone	Thar Auk BEPPS	108	90x30ft	17.2.2017	28.5.2017	19.1.2018
7.	SIII-47	Pindaya	Pindaya BEHS	897	120x30ft	24.2.2017	11.5.2017	8.11.2017
8.	SIII-48	Ywar Ngan	Thit Heisk Pin BEPPS	132	120x30ft	21.2.2017	11.5.2017	28.11.2017
9.	SIII-49	Loi Lem	Lon Aung BEPPS	102	120x30ft	22.2.2017	25.6.2017	1.2.2018
10.	SIII-50	Nam San	Wan Pein BEPPS	94	90x30ft	23.2.2017	13.6.2017	16.1.2018
11.	NIII-41	Namkham	Hpar Lin BEMS (B)	212	120x30ft	23.2.2017	28.4.2017	13.10.2017
12.	NIII-42	Lashio	Naung Laing BEPS	134	90x30ft	16.2.2017	4.5.2017	26.10.2017
13.	NIII-43	Lashio	Nam Pu BEPS	77	90x30ft	16.2.2017	28.4.2017	3.10.2017
14.	NIII-44	Thi Baw	Nar Nyu BEPPS	112	90x30ft	14.2.2017	9.5.2017	12.10.2017
15.	NIII-45	Namhsan	Kwan Hair BEHS (B)	277	120x30ft	9.2.2017	14.5.2017	16.10.2017
16.	NIII-46	Namhsan	Hu Khin BEMS	192	90x30ft	10.2.2017	13.5.2017	1.11.2017
17.	NIII-47	Namhsan	Man Lann BEPPS	146	90x30ft	9.2.2017	27.4.2017	31.12.2017
18.	NIII-48	Kyaukme	Pzazi (Kham Hsar) BEPS	81	90x30ft	6.2.2017	4.5.2017	17.10.2017
19.	NIII-49	Naunghkio	Wabo Cone BEPPS	114	90x30ft	7.2.2017	5.5.2017	29.11.2017
20.	NIII-50	Naunghkio	Konegyi Ywarma BEPS	71	90x30ft	7.2.2017	4.5.2017	17.11.2017
Total numbers of Students				3373				

(2) Project Sites Map (EPD Project 2017)




(3) Quick Overviews of Saetanar Activities in 2017

- During the academic year 2017, Saetanar has supported 20 school construction projects and 10 mini projects benefiting to 4341 students, their parents, teachers and community members who have been supporting their educations. Particularly 20 school construction projects have enabled 3373 students and mini project have enabled 968 students study in the new or renovated school buildings while community development funds will make their teachers, parents and community members provide additional and continuous supports to students educations.




- Saetanar has provided the new school building based on the school's needs. Majority, 11 schools are 90ftx30ft wide, 8 schools are 120ftx30ft wide, 6 schools are 60ftx30ft wide, 3 schools are 40ftx30ft wide and there one 80ftx28ft wide and 70ftx30ft schools each.



- Saetanar has constructed the new schools throughout Northern and Southern Shan State. Saetanar has reached out many remote areas.

Locations of Saetanar Supported Schools in 2017



(4) PROFILE OF THE SCHOOL

(1) (SIII-41) Hti Khwa Basic Education Post Primary School



Location	Taunggyi District, Taunggyi Township, Pin Ton Village Tract, Hti Khwa Village
Year of Construction	Project Year 2017
Type of School Building	(90x30)ft, one-storey building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, one 5-room toilet, Two gutters, one water tank measuring (5x5x5)ft, one Flag pole, (40)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards
Saetanar Support	38,356,335 MMK
Community Contribution	8,385,000 MMK
Expenses of over specification	1, 950,000 MMK (contributed by the community)
Total Construction cost	48,691,335 MMK
Date of Hand over to the Education Department	11 th January 2017
Community Development Fund	7,100,000 MMK
Name of the Community Development Activity	Micro-finance



(2) (SIII-42) Lon Hay Basic Education Post Primary School



Location	Taunggyi Disrict, HoPone Township, Lon Hay Village Tract, Lon Hay Village
Year of Construction	Project Year 2017
Type of School Building	(90x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, two water tanks- measuring (4x4x4)ft size, one flag pole, Two gutters, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (4) Whiteboards
Saetanar Support	43,068,945 MMK
Community Contribution	8,441,900MMK
Expenses of over specification	1,256, 900 MMK (contributed by the community)
Total Construction cost	52,767,745 MMK
Date of Hand over to the Education	
Department	3 rd March 2018
Community Development Fund	7,300,000 MMK
Name of the Community Development Activity	Micro-finance



(3) (SIII-43) No.2 Lwe Put Basic Education Primary School



Location	Taunggyi District, Hsi Hseng Township, Lwe Put Village Tract, Lwe Put Village
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, one water tank measuring (5x5x3.5) ft size, one flag pole, two gutters, (45)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards
Saetanar Support	45,423,116 MMK
Community Contribution	9,901,100 MMK
Expenses of over specification	3, 956,900MMK (contributed by the community)
Total Construction cost	59,281,116 MMK
Date of Hand over to the Education	
Department	19 th December 2017
Community Development Fund	7,900,000 MMK
Name of the Community Development Activity	Micro-finance



(4) (SIII-44)Kimmun Chone Basic Education PrimaySchool



Location	Taunggyi District, Pin Laung Township, Pin Khin Village Tract, Kimmun Chone Village
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, one flag pole, two gutters, one water tank- measuring (5x5x3.5)ft, (40)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards
Saetanar Support	47,231,015 MMK
Community Contribution	13,110,000 MMK
Total Construction cost	60,341,015 MMK
Date of Hand over to the Education Department	6 th February 2018
Community Development Fund	8,500,000 MMK
Name of the Community Development Activity	Micro-finance



(SIII-45) Loi Kan Basic Education Primary School



Location	Taunggyi District, Yat Sauk Township, Kyauk Gu Village Tract, Loi Kan Village.
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, two water tanks–each measuring (4x4x4)ft, two gutters, one flag pole, (50)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards
Saetanar Support	41,469,105 MMK
Community Contribution	8,642,200MMK
Expenses of over specification	290,000MMK (contributed by the community)
Total Construction cost	50,401,305 MMK
Date of Handover to the Education	
Department	22 nd December 2017
Community Development Fund	8,100,000 MMK
Name of the Community Development Activity	Micro-finance



(5) (SIII-46) Thar Auk Basic Education Primary School



Location	Taunggyi District, Phekkone Township, Middle Kayan Village Tract, Thar Auk Village
Year of Construction	Project Year 2017
Type of School Building	(90x30) ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, two water tanks- each measuring (4x4x4) ft, one flag pole, two gutters, (40) sets of desk and bench for students, (4) sets of table and chair for teachers, (4) whiteboards
Saetanar Support	40,867,455 MMK
Community Contribution	6,222,750 MMK
Expenses of over specification	1, 156,800MMK (contributed by the community)
Total Construction cost	48,247,005 MMK
Date of Handover to the Education	
Department	19 th January 2018
Community Development Fund	6,300,000 MMK
Name of the Community Development Activity	Micro-finance



(6) (SIII-47) Pindaya Basic Education High School(Kyo Thet)



Location	Taunggyi District, Pindaya Township, Sin Khaung Village
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey steel frame building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, one water tank measuring (3.5x6) ft, two gutters, one flag pole, (40)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards
Saetanar Support	51,776,075 MMK
Community Contribution	12,304,490 MMK
Expenses of over specification	4, 755,000 MMK (contributed by the community)
Total Construction cost	68,835,565 MMK
Date of Handover to the Education	
Department	8 th November 2017
Community Development Fund	8,300,000 MMK
Name of the Community Development Activity	Micro-finance



(7) (SIII-48) Thit Heisk Pin Basic Education Post Primary School



Location	Taunggyi District, Ywa Ngan Township, Kyauk Pon Village Tract, Thit Heisk Pin Village.
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, two water tanks –each measuring (4x4x4)ft, one flag pole, two gutters, (40)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards
Saetanar Support	44,355,655 MMK
Community Contribution	12,133,290 MMK
Expenses of over specification	450,000 MMK (contributed by the community)
Total Construction cost	56,938,945 MMK
Date of Handover to the Education	
Department	28 th November 2017
Community Development Fund	8,500,000 MMK
Name of the Community Development Activity	Micro-finance



(8) (SIII- 49) Lon Aung Basic Education Post Primary School



Location	Loi Lem District, Loi Lem Township, Sin Chay Phone Village Tract, Lon Aung Village
Year of Construction	Project Year 2017
Type of School Building	(120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, one water tank measuring (5x5x3.5) ft, one flag pole, two gutters, (40)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards
Saetanar Support	55,121,125 MMK
Community Contribution	9,805,500 MMK
Expenses of over specification	760,000 MMK(contributed by the community)
Total Construction cost	65,686,625 MMK
Date of Handover to the Education	
Department	1 st February 2018
Community Development Fund	8,300,000 MMK
Name of the Community Development Activity	Micro-finance



(9) (SIII-50) Wan Pein Basic Education Post Primary School



Location	Loi Lem District, Nam Sam Township, Wan Pain Village Tract, Wan Pain Village
Year of Construction	Project Year 2017
Type of School Building	(90x30) ft, one- storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, one 5-room toilet, two water tanks-each measuring (4x4x4) ft, one flag pole, two gutters, (32)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards
Saetanar Support	33,541,735 MMK
Community Contribution	7,141,800 MMK
Total Construction cost	40,683,535 MMK
Date of Handover to the Education Department	16 th January 2018
Community Development Fund	6,800,000 MMK
Name of the Community Development Activity	Micro-finance



(11) (NIII-41)Hpar Lin Basic Education Middle School (Branch)



Location	Muse District, Namkham Township, Hpar Lin Village
	Tract, Hpar Lin Village
Year of Construction	Project Year 2017
Type of School Building	(120x30) feet, one storey, R.C school building, C.G.I roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x 4 x 4) feet size two rain water tanks, one flag pole, (60) pairs of desk and bench for students, (5) pairs of table and chair for teachers, (10) white boards.
Saetanar Support	44,120,822 MMK
Community Contribution	11,018,200 MMK (School building foundation and labour contribution)
Total Construction cost	55,139,022 MMK
Date of Handover to the Education Department	13 rd October, 2017
Community Development Fund	11,000,000 MMK
Name of the Community Development Activity	Micro-finance



(12) (NIII-42) Naung Laing Basic Education Primary School



Location	Lashio District, Lashio Township, NarKwan LonVillage Tract, Naung Laing village
Year of Construction	Project Year 2017
Type of School Building	(90x30) feet, one storey, R.C school building, Allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4)white boards.
Saetanar Support	30,919,160 MMK
Community Contribution	4,414,800 MMK (School building foundation and labour contribution)
Total Construction cost	35,333,960 MMK
Date of Handover to the Education	
Department	26th October, 2017
Community Development Fund	4,400,000 MMK
Name of the Community Development Activity	Micro-finance



(13) (NIII-43) Nam Pu Basic Education Primary School



Location	Lashio District, Lashio Township, Nam Pu Village Tract, Nam Pu Village
Year of Construction	Project Year 2017
Type of School Building	(90x30) feet, one storey, R.C school building, Allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x5 x 5) feet size onerain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teacher, (4) white boards.
Saetanar Support	29,026,395 MMK
Community Contribution	6,532,300 MMK (School building foundation and labour contribution)
Total Construction cost	35,558,695 MMK
Date of Handover to the Education Department	3rd October, 2017
Community Development Fund	5,600,000 MMK
Name of the Community Development Activity	Micro-finance



(14) (NIII-44) Nar Nyu Basic Education Post Primary School



Location	Kyaukme District, Thi Baw Township, Ma Khaw Village Tract, Nar Nyu Village
Year of Construction	Project Year 2017
Type of School Building	(90x30) feet, one storey, R.C school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards.
Saetanar Support	32,613,245 MMK
Community Contribution	4,171,300 MMK (School building foundation and labour contribution)
Total Construction cost	36,784,545MMK
Date of Handover to the Education Department	12 th October, 2017
Community Development Fund	4,200,000 MMK
Name of the Community Development Activity	Micro-finance



(15) (NIII-45)Kwan Hair Basic Education High School(Branch)



Location	Palaung Self-Administered Zone, Namhsan Township, Kwan Hair Village Tract, Kwan Hair village
Year of Construction	Project Year 2017
Type of School Building	(120x30)feet, one storey school building, R.C school building,allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x5 x3.5) feet size onerain water tank, one flag pole, (60) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards.
Saetanar Support	47,311,052 MMK
Community Contribution	11,521,580 MMK (School building foundation and labour contribution)
Total Construction cost	58,832,632 MMK
Date of Handover to the Education Department	16 th October, 2017
Community Development Fund	11,100,000 MMK
Name of the Community Development Activity	Micro-finance



(16) (NIII-46)Hu Khin Basic Education Middle School



Location	Palaung Self-Administered Zone, Namhsan Township, Hu Khin village Tract, Hu Khin village
Year of Construction	Project Year 2017
Type of School Building	(90x30)feet, one storey, RC school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x5 x 5) feet size onerain water tanks, one flag pole, (45) pairs of desk and bench for students, (3) pairs of table and chair for teachers, (3) white boards.
Saetanar Support	37,818,637MMK
Community Contribution	7,604,900 MMK (School building foundation and labour Contribution)
Total Construction cost	45,423,537 MMK
Date of Handover to the Education Department	1 st November, 2017
Community Development Fund	5,400,000 MMK
Name of the Community Development Activity	Micro-financ



(17) (NIII-47) Man Lann Basic Education Post Primary School



Location	Palaung Self-Administered Zone, Namhsan Township, Nam Linn village Tract, Man Lann village
Year of Construction	Project Year 2017
Type of School Building	(90x30)feet, one storey, R.C school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x 5 x 5) feet size onerain water tanks, one flag pole, (45) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards
Saetanar Support	38,949,797 MMK
Community Contribution	8,001,430 MMK (School building foundation and labour contribution)
Total Construction cost	46,951,227 MMK
Date of Handover to the Education Department	31 st Decemember, 2017
Community Development Fund	5,700,000 MMK
Name of the Community Development Activity	Micro-finance



(18) (NIII-48) Pazi (Kham Hsar) Basic Education Primay School



Location	Kyaukme District, Kyaukme Township, Kyaukme Gyi village Tract, Man Awe village
Year of Construction	Project Year 2017
Type of School Building	(90x30)feet, one storey, R.C school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards.
Saetanar Support	33,395,965 MMK
Community Contribution	4,072,400MMK (School building foundation and labour contribution)
Total Construction cost	37,468,365 MMK
Date of Handover to the Education Department	17 th October, 2017
Community Development Fund	4,100,000 MMK
Name of the Community Development Activity	Micro-finance



(19)(NIII-49) Wabo Cone Basic Education Post Primary School



Location	Kyaukme District, Naunghkio Township, Ngoke Kalay Village Tract, Wabo Cone Village
Year of Construction	Project Year 2017
Type of School Building	(90x30) feet, one storey school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x5 x 5) feet size onerain water tank, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards
Saetanar Support	33,210,265 MMK
Community Contribution	4,921,350 MMK (School building foundation and labour contribution)
Total Construction cost	38,131,615 MMK
Date of Hand over to the Education Department	29 th November, 2017
Community Development Fund	4,900,000 MMK
Name of the Community Development Activity	Micro-finance



(20)(NIII-50) Konegyi Ywarma Basic Education Primary School



Location	Kyaukme District, Naungkhio Township, Konegyi Ywarma villageTract, Konegyi Ywarma Village.
Year of Construction	Project Year 2017
Type of School Building	(90x30) feet, one storey school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4x4x4) feet size tworain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards.
Saetanar Support	34,014,190 MMK
Community Contribution	5,246,800 MMK (School building foundation and labour contribution)
Total Construction cost	39,260,800 MMK
Date of Hand over to the Education Department	17thNovember, 2017
Community Development Fund	5,200,000 MMK
Name of the Community Development Activity	Micro-financ



(3) School Building Construction Cost for EPD 2017

No.	School No.	School Name	School Building Size (ft)	Total Construction Fund Paid by Saetanar	Community Development Fund Supported by Saetanar	Support for Hand over	Grand Total
1	SIII-41	Hti Khwa BEPS	90 x 30	38,356,335	7,100,000	500,000	45,956,335
2	SIII-42	Lon Hay BEPPS	90 x 30	43,068,945	7,300,000	2,000,000	52,368,945
3	SIII-43	No.2 Lwe Put BEPS	120 x 30	45,423,116	7,900,000	500,000	53,823,116
4	SIII-44	Kimmun Chone BEPS	120 x 30	47,231,015	8,500,000	500,000	56,231,015
5	SIII-45	Loi Kan BEPS	120 x 30	41,469,105	8,100,000	500,000	50,069,105
6	SIII-46	Thar Auk BEPS	90 x 30	40,867,455	6,300,000	500,000	47,667,455
7	SIII-47	Kyo Thet Pindaya BEHS (B)	120 x 30	51,776,075	8,300,000	500,000	60,576,075
8	SIII-48	Thit Hseik Pin BEPPS	120 x 30	44,355,655	8,500,000	500,000	53,355,655
9	SIII-49	Lon Aung BEPS	120 x 30	55,121,125	8,300,000	500,000	63,921,125
10	SIII-50	Wan Pein BEPS	90 x 30	33,541,735	6,800,000	500,000	40,841,735
11	NIII-41	Hpar Lin BEMS (B)	120 x 30	44,120,822	11,000,000	500,000	55,620,822
12	NIII-42	Naung Laing BEPS	90 x 30	30,919,160	4,400,000	500,000	35,819,160
13	NIII-43	Nam Pu BEPS	90 x 30	29,026,395	5,600,000	500,000	35,126,395
14	NIII-44	Nar Nyu BEPPS	90 x 30	32,613,245	4,200,000	500,000	37,313,245
15	NIII-45	Kwan Hair BEHS (B)	120 x 30	47,311,052	11,100,000	500,000	58,911,052
16	NIII-46	Hu Khin BEMS	90 x 30	37,818,637	5,400,000	500,000	43,718,637
17	NIII-47	Man Lann BEPPS	90 x 30	38,949,797	5,700,000	500,000	45,149,797
18	NIII-48	Pzazi (Kham Hsar) BEPS	90 x 30	33,395,965	4,100,000	500,000	37,995,965
19	NIII-49	Wabo Cone BEPPS	90 x 30	33,210,265	4,900,000	500,000	38,610,265
20	NIII-50	Konegyi Ywarma BEPS	90 x 30	34,014,190	5,200,000	500,000	39,714,190
TOTAL in KYAT				802,590,089	138,700,000	11,500,000	952,790,089
TOTAL in USD				592,779.69	103,111.11	8,207.4	704,098.2

III.COMMUNITY DEVELOPMENT PROJECT

The income from these activities will foster the
sustainable school operations and the education
of the village children

(1) Community Development Funds supported to the village communities

School No.	Name of School	Name of Community Development Project	Amount
SIII-41	Hti Khwa BEPS	Micro-finance	7,100,000
SIII-42	Lon Hay BEPPS	Micro-finance	7,300,000
SIII-43	No.2 Lwe Put BEPS	Micro-finance	7,900,000
SIII-44	Kimmun Chone BEPS	Micro-finance	8,500,000
SIII-45	Loi Kan BEPS	Micro-finance	8,100,000
SIII-46	Thar Auk BEPS	Micro-finance	6,300,000
SIII-47	Kyo Thet Pindaya BEHS (B)	Micro-finance	8,300,000
SIII-48	Thit Hseik Pin BEPPS	Micro-finance	8,500,000
SIII-49	Lon Aung BEPS	Micro-finance	8,300,000
SIII-50	Wan Pein BEPS	Micro-finance	6,800,000
NIII-41	Hpar Lin BEMS (B)	Micro-finance	11,000,000
NIII-42	Naung Laing BEPS	Micro-finance	4,400,000
NIII-43	Nam Pu BEPS	Micro-finance	5,600,000
NIII-44	Nar Nyu BEPPS	Micro-finance	4,200,000
NIII-45	Kwan Hair BEHS (B)	Micro-finance	11,100,000
NIII-46	Hu Khin BEMS	Micro-finance	5,400,000
NIII-47	Man Lann BEPPS	Micro-finance	5,700,000
NIII-48	Pzazi (Kham Hsar) BEPS	Micro-finance	4,100,000
NIII-49	Wabo Cone BEPPS	Micro-finance	4,900,000
NIII-50	Konegyi Ywarma BEPS	Micro-finance	5,200,000
TOTAL (KYAT)			138,700,000
TOTAL (USD)			103,111.11

Community Development Funds were reimbursed to the respective village communities after the completion of the school building construction. This fund is to assist in their income generating activities. The income from these activities will give the village children education and school operation sustainably.

IV. MINI-PROJECT



Before Renovation



After Renovation

The objective of the Mini Project is to cater for the urgent needs concerning the buildings of the schools not targeted in the framework of the EPD 2017 Project.

- (1) ACHIEVEMENTS
- (2) AMOUNT SUPPORTED BY SAETANAR AS MINI PROJECT
- (3) PROFILE OF THE MINI PROJECT SCHOOL

Mini-Project

Both the betterment of physical environment of schools and the empowerment of local communities are envisaged to be achieved through Mini-projects.

(1) ACHIEVEMENTS

10 schools were supported by Saetanar's Mini Project by the EPD 2017 in cooperation with Na Ta La.

(2) AMOUNT SUPPORTED BY SAETANAR AS MINI PROJECT

School Number	Name of the School	Name of Township	No. of Students	School Size (ft)	Amount supported by Saetanar as Mini Project fund
MSIII-21	Naung Yar Hsaing BEPS	Taunggyi	43	40 x 30	8,000,000 MMK
MSIII-22	Ga Naing Hton BEPS	Ho Pone	58	40 x 30	8,000,000 MMK
MSIII-23	Thair Nar Hsaung Palan BEPS	Phekekone	69	80 x 28	8,000,000 MMK
MSIII-24	Inn Hla BEPS	Ywa Ngan	47	60 x 30	8,000,000 MMK
MSIII-25	Kant Man BEPS	Loi Lem	69	40 x 30	8,000,000 MMK
MNIII-21	Nam Pyin BEPS	Kyaukme	120	60 x 30	8,000,000 MMK
MNIII-22	Nyan Taw BEPS	Naunghkio	96	60 x 30	8,000,000 MMK
MNIII-23	Letpan Cone BEPS	Naunghkio	109	60 x 30	8,000,000 MMK
MNIII-24	Pein Inn BEPS	Naunghkio	68	60 x 30	8,000,000 MMK
MNIII-25	Yadanar Theingi BEHS (B	Naunghkio	289	60 x 30	8,000,000 MMK
	Total Numbers of Students		968		
	Total Amount supported by Saetanar (Kyat)				80,000,000 MMK
	Total Amount supported by Saetanar (USD)				59,064.85

(3) PROFILE OF THE MINI PROJECT SCHOOL

1. MSIII- 21Naung Yar Hsaing BEPS (Naung Ke Vaillage Tract, Taunggyi Township)



Foundation Measuring (40 x30) ft



New School Building Measuring (40x30) ft

Facts regarding the School Building

Size and type of school building	(40 x30) feet, one-storey building
Construction work done with 2017 Mini Project Fund	Constructing a new school building measuring (40 ft x 30 ft) with Alu zinc sheets –roof, block noggin walls and concrete floor
Number of students	33 (Grade 1-5)
Number of villages	one
Ethnic races and religion	Paoh /Buddhist
Livelihood	Sebesten leaf
Project period	3 rd June, 2017 to 23 rd Novemmmber, 2017
Community contribution	2, 351,060 MMK
Saetanar support	8, 000,000MMK
Total expenditure	10, 351,060 MMK

2. MSIII-22 Ga Naing Htone BEPS (Lwe Ount Village Tract, Ho Pone Township)



Existing school building measuring (36 x 22)ft



New School building measuring (40 x 30)ft

Facts regarding the School Building

Size and type of school building	(40 x 30) feet, one-storey school building
Construction work done with 2017 Mini Project Fund	Constructing a new school building measuring (40 x 30) ft with Aluzinc Sheets-roof, block noggin walls and concrete floor
Number of students	58 (Grade 1-5)
Number of villages	One
Ethnic races and religion	Paoh /Buddhist
Livelihood	Sebesten leaf, Low Land Paddy, Garlic
Project period	27 th May, 2017 to 31 st August, 2017
Community contribution	931,480 MMK
Saetanar support	8, 000,000 MMK
Total expenditure	8, 931,480 MMK

3. MSIII- 23 Thair Nar Hsaung Palan BEPS (Ye Lon Ye Kan Village Tract, Phekkone Township)



Before Renovation



After Renovation

Facts regarding the School Building

Size and type of school building	(80 x28) feet, one –storey building
Construction work done with 2017 Mini Project Fund	Constructing 3 concrete wall partitions and one plywood wall partition, constructing ceiling frames and fixing ceiling boards, laying concrete platform around the school building, constructing concrete drains in front of the school building as well as at the left and right sides of the building, replacing the old door leaves of an office with new ones.
Number of students	58 (Grade 1-5)
Number of villages	One
Ethnic races and religion	Kayan /Buddhist
Livelihood	Maize
Project period	30 th May, 2017 to 21 st June, 2017
Community contribution	5,3000 MMK
Saetanar support	8, 000,000 MMK
Total expenditure	8, 053, 000 MMK

4. MSIII-24 Inn Hla BEPS (Kyawk Pon Village Tract, Ywa Ngan Township)



Old School building measuring (40x 30)ft



New school building measuring (60x 30) ft

Facts regarding the School Building

Size and type of school building	(60x30) feet, one- storey school building
Construction work done with	
2017 Mini Project Fund	Constructing a new school building measuring (60 ft x 30 ft) with Alu zinc sheets –roof, block noggin walls and concrete floor
Number of students	47 (Grade 1-8)
Number of villages	One
Ethnic races and religion	Da Un /Buddhist
Livelihood	Coffee / Maize
Project period	14 th June, 2017 to 25 th November, 2017
Community contribution	11, 393,527 MMK
Saetanar support	8, 000,000 MMK
Total expenditure	19, 393, 527 MMK

Remark: The old school building measuring (40x30)ft was demolished and a new school building measuring (60x30)ft was constructed

5. MSIII-25 Kant Man BEPS (Nar Yam Village Tract, Loi Lem Township)



Existing School building measuring (40x 30)ft



Constructed a new school building measuring (40x30)ft next to the existing school building

Facts regarding the School Building

Size and type of school building

(40 x30) feet, one- storey school building

Construction work done with

2017Mini Project Fund

Constructing a new school building measuring (40 ft x 30 ft) with Alu zinc sheets –roof, block noggin walls and concrete floor

Number of students

69 (Grade 1-4)

Number of villages

One

Ethnic races and religion

Paoh, Shan/Buddhist

Livelihood

Maize

Project period

15thMay, 2017 to 15th August, 2017

Community contribution

2, 798,010 MMK

Saetanar support

8, 000,000 MMK

Total expenditure

10, 798,010 MMK

1. MNIII-21 Nam Pyin Basic Education Primary School

Nam Pyin Village, Pan Law Village Tract, Kyaukme Township, Muse District



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building	(60x30) feet, R.C post, mild steel frame, concrete floor, block noggin wall, Alluzinc roof.
Construction work done with 2017mini Project Fund	constructing (60 x 30) feet foundation, constructing mild steel frame, M.S chowkets with M.S doors and Windows attached, cement concrete floor, cement concrete block noggin wal and alluzinc sheet roof, (24 x 20) ft of 3 classrooms, front and rear gutters with driange pipes and painting the school building, providing a flag pole and funishing 20 pairs of desk and bench.
Number of students	120
Number of villages	1
Ethnic races and religion	Shan/ Buddhist
Livelihood	Farmers, daily wage earners
Project period	24 th February, 2017 to 17 th November, 2017
Community contribution	6,331,400 MMK
Saetanar support	8,000,000 MMK
Total expenditure	14,331,400 MMK

2. MNIII-22Nyan Taw Basic Education Primary School

Nyan Taw Village, Nyan Taw Village Tract, Naungkhio Township, Kyaukme District.



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building	(60x30) feet, timber frame, concrete floor, block noggin wall, C.G.I roof.
Construction work done with 2017Mini Project Fund	constructing (60 x 30) feet foundation, constructing reinforced concrete posts to prevent the attack by termite, constructing timber frame, cement concrete floor, cement concrete block noggin wall and alluzinc sheet roof, 3 teak doors and 26 teak Windows with fixed fanlight, (24 x 20) ft of 3 classrooms, front and rear gutters with driange pipes and painting the school building.
Number of students	96
Number of villages	1
Ethnic races and religion	Danu / Buddhist
Livelihood	Farmers and daily wage earners
Project period	10 th February, 2017 to 14 th September 2017
Community contribution	6, 036,680 MMK
Saetanar support	8, 000,000 MMK
Total expenditure	14, 036, 680 MMK

3. MNIII-23 Letpan Cone Basic Education Primary School

Letpan Cone Village, Kan Gyi Village Tract, Naungkhio Township, Kyaukme District.



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building	(60x30) feet, timber frame, block noggin wall, cement concrete floor, alluzinc roof.
Construction work done with 2016 Mini Project Fund	Constructing (60 x 30) ft foundation, timber frame, cement concrete floor, cement concrete block noggin wall and alluzinc sheet roof, 3 teak doors and 26 teak Windows with fixed glass fanlight, (24 x 20) ft classrooms 3 rooms, front and rear gutters with drainage pipes and painting the school building.
Number of students	105
Number of villages	1
Ethnic races and religion	Danu/ Buddhist
Livelihood	Farmers and daily wages earners
Project period	5 th May, 2017 to 15 th September, 2017
Community contribution	4, 621, 380 MMK
Saetanar support	8, 000,000 MMK
Total expenditure	12, 621,380 MMK

4. MNIII-24 Pein Inn Basic Education Primary School

Pein Inn Village, Nyaung Htauk Village Tract, Naungkhio Township, Kyaukme District.



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building

(60x30) feet, R.C post, timber frame, concrete floor, cement concrete block noggin wall, Alluzinc sheet roof

Construction work done with

2017 Mini Project Fund

Constructing (60 x 30) ft, fixing reinforced concrete posts to prevent termite attack, timber frame, constructing cement concrete floor, cement block noggin wall, fixing alluzinc roofing materials, fixing teak doors and Windows, painting the building, constructing fore and rear gutters, constructing a flag pole.

Number of students

68

Number of villages

1

Ethnic races and religion

Danu, Buddhist

Livelihood

Farmers and daily wages earners

Project period

5th March, 2017 to 14th September, 2017

Community contribution

5,913,095 MMK

Saetanar support

8,000,000 MMK

Total expenditure

13,913,095 MMK

10. MNIII-25Yadanar Theingi Basic Education High School (Branch) Yadanar Theingi Village, Doe Pin Village Tract, Naungkhio Township, Kyaukme District.



Old School Building



Newly constructed school building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, cement concrete floor, block noggin wall, Alluzinc roof

Construction work done with
2016 Mini Project Fund

Constructing (60 x 30)ft, constructing timber frame, cement block noggin wall, laying concrete floor, fixing alluzinc roofing materials, painting the building, fixing teak doors and Windows, constructing fore and rear gutters

Number of students

89

Number of villages

6

Ethnic races and religion

Burma, Chin / Buddhist/ Christian

Livelihood

Farmers and daily wages earners

Project period

13th September, 2017 to 11th January, 2018

Community contribution

6,180,310 MMK

Saetanar support

8,000,000 MMK

Total expenditure

14,180,310 MMK

v. Stipend Award Programme

Sustainable High School Level Stipend Awarding Programme

Saetanar has implemented sustainable High School Level Stipend Awarding Programme at Phekkone Township and Hopone Township respectively. This programme started at Phekkone Township since the academic year (2014-15) and at Hopone Township since the academic year (2016-17). The programme is conducted with the cooperation of the respective Township Educational Family and Pyin Nyar Dana Association.

A. Phekkone Township

1. List of schools included in the High School level stipend Awarding Programme.

Stipend is being given to High School students (Grade 9 and Grade 10) students selected from the following 2 High Schools and 7 (branch) High schools- altogether 9 schools.

No.	Name of school	Remark
1	Phekkone Basic Education High School	-
2	Moe Byae Basic Education High School	-
3	Shwe Pyi Aye Basic Education High School (Branch)	-
4	Lwe Yin Basic Education High School (Branch)	Upgraded to Basic Education High school on 7.6.2017
5	Hsin Phyu Basic Education High School (Branch)	-
6	Hsii Buu Basic Education High School (Branch)	Upgraded to Basic Education High School on 7.6.2017
7	La Ei Basic Education High School (Branch)	Upgraded to Basic Education High School on 7.6.2017
8	Phar Lain Basic Education High School (Branch)	Upgraded to Basic Education High School on 7.6.2017
9	Phekkone Basic Education High School (Branch)	-

2. Number of awardee of respective academic year

No.	Academic Year	Grade 9	Grade 10	Total
1	2014-15	11	9	20
2	2015-16	11	11	22
3	2016-17	11	11	22
4	2017-18	11	11	22
Total		44	42	86

3. Outcomes of the Program

No.	Academic Year	No. of students who appeared for the matriculation examination	No. of students passed	Pass rate (%)	Pass rate of Southern Shan State	Remark
1	2014-15	9	8	88.89 %	36.15 %	Out of 8 students, one got 3 distinctions and 2 got 1 distinction each.
2	2015-16	11	9	81.82 %	28.61 %	Out of 9 students, 2 got 4 distinctions and 2 got 1 distinction each.
3	2016-17	11	7	63.64 %	32.38 %	

Remarks: 11 students (G-10) will appear for the matriculation examination which will be held on 7.3.2018.

4. Educational career of the Awardees

No.	Academic Year	School Name	Awardee's Name	University/ College	Remark
1	2014-15	BEHS Phekkone	Ma Ar Gu Sa Tar	2 nd year (English) Loi Kaw Distant University	
2	2014-15	BEHS Moe Byae	Ma Thae Thae Oo	3 rd year (Physics) Loi Kaw University	1 distinction (Physic)
3	2014-15	BEHS Moe Byae	Ma Pwint Phyu Khain	Graduated Teacher's Training college, Taunggyi	3 distinctions (Mathematics, Physic, Eco)
4	2014-15	BEHS(b) Shwe Pyi Aye	Ma Tin Lay	2 nd year (Myanmar) Loi Kaw University	
5	2014-15	BEHS(b) Lwe Yin	Ma Thidar Win	2 nd year (Myanmar) Loi Kaw Distant University	
6	2014-15	BEHS(b) Hsin Phyu	Maung Than Shwe	1 st year (Philosophy) Loi Kaw University	1 Distinction (Eco)
7	2014-15	BEHS(b) Hsii Buu	Ma Angelar	3 rd year (Myanmar) Loi Kaw University	

8.	2014-15	BEHS(b) Pha Lain	Ma Aye Aye Han	Loi Kaw University	
9	2015-16	BEHS Phekkone	Maung Thant Zin Aung	2 nd Year (EC) University of Technology, Aye Thar Yar	4 Distinctions (Mathematics, Chemistry, Physics, Biology)
10	2015-16	BEHS Phekkone	Ma Khin Swe	2 nd year (Myanmar) Loi Kaw Distant University	
11	2015-16	BEHS Moe Byae	Maung Lin Naung	2 nd year, University of Marine Science, Yangon	4 Distinctions (English, Chemistry, Physics, Biology)
12	2015-16	BEHS Moe Byae	Ma Madar Lay Nar	2 nd year, University of Nursing, Mandalay	4 Distinctions (Mathematics, Chemistry, Physics, Biology)
13	2015-16	BEHS(b) Shwe Pyi Aye	Ma Kyu Thein Aye	2 nd year, Teachers' Training college, Taunggyi	1 distinction (Economics)
14	2015-16	BEHS(b) Phekkone No.1	Ma Ei Tha Zin Oo	2 nd year (Chemistry) Loi Kaw University	
15	2015-16	BEHS(b) Hsin Phyu	Maung Ye Kyaw	2nd year Teachers' Training college, Taunggyi	
16	2015-16	BEHS(b) Pha Lain	Ma Soe Sandar	2nd year Computer University, Loi Kaw	
17	2015-16	HEHS(b) Lwe Yin	Ma Nyunt Tin	2nd year (Myanmar) Loi Kaw Distant University	
18	2016-17	BEHS Phekkone	Ma Tin Zar Aung	1st year (Myanmar) Loi Kaw Distant University	
19	2016-17	BEHS Moe Byae	Ma Khine Zin Thet	1st year (Geography) Loi Kaw Distant University	
20	2016-17	BEHS(b) Shwe Pyi Aye	Ma Hla Ain Zarli Myo	1st year (Geography) Loi Kaw Distant University	
21	2016-17	BEHS Lwe Yin	Ma Thin Thin Aye	2nd year (Myanmar) Loi Kaw Distant University	
22	2016-17	BEHS La Ei	Ma Thidar Aye	1st year (History) Loi Kaw Distant University	
23	2016-17	BEHS Pha Lain	Ma Mary Lin	1st year (Philosophy) Loi Kaw Distant University	
24	2016-17	BEHS(b) Phekkone No.1	Ma Aye Mu	1st year (Physics) Loi Kaw Distant University	

5. Percentage of the successful students

This project has achieved significant level of success. Following table demonstrate the percentage of the successful students in respective schools.

No.	School Name	Total Awardees who appeared for the matriculation examination (2014-15) , (2015-16) and (2016-17)	Total awardees who passed the examination	Pass rate
1	Phekkone BEHS	6	4	66.7 %
2	Moe Byae BEHS	6	5	83.3 %
3	Shwe Pyi Aye BEHS(b)	3	3	100 %
4	Lwe Yin BEHS(b)	3	3	100 %
5	Hsin Phyu BEHS(b)	3	2	66.7 %
6	Hsii Buu BEHS(b)	3	1	33.3 %
7	La Ei BEHS(b)	2	1	50 %
8.	Phar Lain BEHS(b)	3	3	100 %
9	Phekkone BEHS(b) No.1	2	2	100 %
Total		31	24	77.4 %

Remark:

Moe Byae BEHS – One student got 3 distinctions and one student got 1 distinction in the academic year (2014-15) and Two students got 4 distinctions each in the academic year (2015-16)

Phekkone BEHS – One student got 4 distinctions in the academic year (2015-16)

Hsin Phyu BEHS (B) – One student got 1 distinction in the academic year (2014-15)

Shwe Pyi Aye BEHS (B) – One student got 1 distinction in the academic year (2015-16)

6. Payments of Stipend Funds

No.	Academic Year	Percentage Responsibility		Amount provided by Saetanar and Educational Family		Remark
		Saetanar	Educational Family	Saetanar	Educational Family	
1	2014-15	100%	-	4,000,000	-	For the academic year (2014-15), only 20 students needed to be awarded stipend. So, the fund needed was 4,000,000 MMK
2	2015-16	100%	-	4,400,000	-	
3	2016-17	75%	25%	3,300,000	1,100,000	Fund provided by the Educational family was 1,700,000 MMK

4	2017-18	50%	50%	2,200,000	2,200,000	Fund provided by the Educational family was 3,400,000 MMK
---	---------	-----	-----	-----------	-----------	---

Remark: Starting from the academic year (2018-19), Phekkone Township Educational Family will take the responsibility for stipend with the joint cooperation of Pyin Nyar Dana Association and the students who got stipend in the high school level. In the academic year (2015-16), No.2 Phekkone Basic Education Middle School, La Tain Basic Education Middle School and Lwe Yin Mingalar Basic Education Middle School were upgraded to Basic Education High School (branch). So, in the academic year 2016-17, Grade 9 student each from these schools had to be awarded with the fund from the Educational Family. The amount provided by the Educational Family was 1,700,000 MMK. Starting from 2017-18, 2 students (one Grade 9 student + one Grade 10 student) from each school- No.2 Phekkone BEHS(b), La Tain BEHS(b) and Lwe Yin Mingalar BEHS(b)- altogether 6 students are selected to be awarded stipend.

7. Total Number of students being awarded by educational family and Pyin Nyar Dana Association

No.	School Name	Grade 9	Grade 10	Total
1.	No.2 Phekkone Basic Education High School (branch)	1	1	2
2.	La Tain Basic Education High School (branch)	1	1	2
3.	Lwe Yin Mingalar Basic Education High School (branch)	1	1	2

8. Current condition of the Educational Family and Pyin Nyar Dana Association Fund

Fund donated by the Educational Family and Pyin Nyar Dana Association up till 31.4.2017 is 17,242,890 MMK (one hundred and seventy-two lakhs, forty-two thousand eight hundred and ninety MMK).

B. Hopone Township

1. List of schools included in the High School Level Awarding Programme.

Stipend being given to high School students (Grade 9 and Grade 10), selected from the following 5 high schools and 4 (branch) high schools – altogether 9 schools.

No.	School Name
1	No.(1) Hopone Basic Education High School
2	No.(2) Hopone Basic Education High School
3	Kyauk Ka Char Basic Education High School
4	Nam Khoke Basic Education High School
5	Kyauk Tann Basic Education High School
6	Sa Ngaw Basic Education High School (branch)
7	Sam Sout Basic Education High School (branch)
8	Mong Pyin Pha Lain Basic Education High School (branch)
9	Paung Lin Basic Education High School (branch)

2.Number of awardees for the respective academic year

No.	Academic year	Grade 9	Grade 10	Total
1	2016-17	12	10	22
2	2017-18	11	11	22

3.Outcomes of the activity

In the academic year (2016-17), 10 students (Grade 10) appeared for the matriculation held in March 2017 and only 2 students passed the examination. Pass rate was 20%.

No.	Academic Year	School Name	Awardee's Name	University/Collage	Remark
1	2016-17	No.1 BEHS Hopone	Khun Ohn Kyaw	1 st year (Geology) Taunggyi University	
2	2016-17	BEHS Nam Khoke	Nang Kay Zin Thant	1 st year Paoh Institute of Teacher-Education	1 Distinction (Economic)

4. Management of Stipend Fund

Stipend fund needed for each academic year is 4,400,000 MMK

No.	Academic Year	Percentage Responsibility		Amount need to be provided (MMK)	
		Saetanar	Educational Family	Saetanar	Educational Family
1	2016-17	100 %	-	4,400,000	-
2	2017-18	100 %	-	4,400,000	-

5. Current condition of the Educational Family and Pyin Nyar Dana Association Fund

Fund donated by the Educational Family up till 16.2.2018 is 4,495,500MMK (Forty-four Lakhs, ninety-five thousand and five hundred MMK).



VI. AGRICULTURE DEVELOPMENT AND EXTENSION



To improve the community's livelihood,
To develop a sustainable agriculture

Agriculture Development and Extension Activity

Saetanar has been conducting Agriculture Development and Extension Activity by demonstrating and giving educational talk on the techniques of organic farming to the native farmers of the EPD Project (or) Mini Project areas in order to reduce the use of chemical fertilizers and insecticides in their agriculture. Moreover, system of Rice Intensification (SRI), trial cultivation of hatomugi, tomatoto, radish, carrot and garlic have also been conducted.

1. System of Rice Intensification (SRI)

System of Rice intensification (SRI) was first introduced at Kone Nyunt village, Ban kway village tract, Taunggyi Township in 2014. Year after year, it was introduced at other Saetanar's project areas. At present, SRI has been introduced at 7 villages. This have been done by selecting model farmers from respective villages and providing them with fund to grow paddy by SRI.

A. No. of SRI model farmers/ acres grown by SRI/ Yield per acre (2017)

No.	Township	Village tract	Village Name	No. of SRI model farmers	Total acres grown	Average acre grown per farmer	Average yield/acre (basket)	Remark
1	Taunggyi	Ban Kway	Kone Nyung	6	9	1.5	143	Paddy seeds needed for one-acre plot was only 6 kilos
2	Taunggyi	Ban Kway	Kone Mo	1	2	2	187	
3	Taunggyi	Ban Kway	Oak Pho	1	1.5	1.5	125	
4	Nyaung Shwe	Min Chaung	Nwar Dama (South)	10	4.65	0.465	114	
5	Nyaung Shwe	Min Chaung	Nwa Dama (North)	10	3.75	0.465	137	Out of 3.75 acres, 1 acre could not be harvested due to being flooded.
6	Hsi Hseng	Naung Mon	Kone Kyaung	1	0.5	0.5	130	
7	Taunggyi	Kakku	Nam Bay	1	0.5	0.5	100	

Remark: Maximum yield per acre of paddy (traditional method) is 93 baskets.

Total number of SRI model farmers (from 2015 to 2017)

No.	Township	Village Name	NO. of model farmers			Total
			2015	2016	2017	
1	Taunggyi	Kone Nyunt	2	3	6	11
	Taunggyi	Kone Mo	1	2	1	4
	Taunggyi	Oak Pho	4	-	1	5
2	Yat Sauk	Myaung Daw	1	-	-	1
3	Pindaya	Shouk Cho	1	1	-	2
4	Nyaung Shwe	Nwar Dama (South)	-	1	10	11
5	Nyaung Shwe	Nwar Dama (North)	-	1	10	11
6	His Hseng	Kone Kyaung	-	2	1	3
7	Taunggyi	Nam Bay	-	-	1	1
Total			9	10	30	49

Paddy grown by SRI has been very successful in Kone Nyunt, Kone Mo and Oak Pho villages. So, other farmers have also adopted this technique in growing paddy. Farmers in other neighboring villages have also started growing paddy by SRI.

Table showing the condition of growing paddy by SRI in the following villages

No.	Village Name	No. of households	No. of households owned paddy field	Average acre owned per household	Total acre of paddy field	No. of households grown paddy by SRI	Total acres grown by SRI	Percentage acre grown %	Remark
1	Kone Nyaung	218	150	1.5	225	82	13	54%	Average yield per acre – 140 baskets
2	Oak Pho	120	80	1.5	120	40	60	50%	
3	Kone Mo	102	80	1.5	120	52	78	65%	

Effectiveness of growing paddy by System of Rice Intensification (SRI)

1. Amount of paddy seeds needed to be grown per acre by traditional method is 41.76 Kg while SRI needs only 8 Kg.
2. No expenditure on pulling out paddy seedlings.
3. Paddy seedlings are strong and healthy.
4. More new plants grow from the mother plants than those by traditional method.
5. Almost all the paddy seeds are matured.
6. Yield per acre is more than that of the traditional method.
7. One seedling is grown within an area of (10"x9"). So, it gets sufficient nutrients and thrives well and the paddy ears are longer than those grown by the traditional method.

Trial cultivation of Hatomugi at Nwar Dama and Zee Pin Kone villages, Nyaung Shwe Township

List of farmers participated in trial cultivation of Hatomugi and details about the cultivation

No.	Village Name	Name Of farmers	Acre grown	Amount of seeds-grown in kilo	Date-grown	Total expenditure (MMK)	Yield obtained (Kg)	Unit price/Kg (MMK)	Total Amount obtained (MMK)	Net Profit (MMK)
1	Nwar Dama (South)	U San Mya	0.36	3.27	16.5.2017	36500	156	540	84240	47740
2	Nwar Dama (South)	U Ba Than	0.17	3.27	16.5.2017	20000	90	540	48600	28600
3	Nwar Dama (South)	U Htun Win	0.75	10.00	18.5.2017	100000	150	540	81000	-19000
4	Nwar Dama (South)	U Ohn Paw	0.47	8.18	21.5.2017	100000	299	540	161460	61460
5	Nwar Dama (South)	U Than Pe	0.36	3.27	21.5.2017	33000	160	540	86400	53400
6	Nwar Dama (North)	U San Khin	0.4	5.5	2.7.2017	50000	112	540	60480	10480
7	Nwar Dama (North)	U Soe Naing	2.0	23.00	22.5.2017	304000	620.5	540	335070	31070
8	Nwar Dama (North)	U Kyaw Than	1.0	15.41	2.7.2017	327500	675.5	540	364770	37270
9	Nwar Dama (North)	Daw Nyunt Kyi Than	0.6	10.00	8.6.2017 4.7.2017	72500	373.5	540	201690	129190
10	Zee Pin Kone	U Yin	2	25.00	15.6.2017	72500	732	540	395280	205280
11	Zee Pin Kone	U Htun	1.75	21.00	18.6.2017	19000	712	540	384480	169480
12	Zee Pin Kone	U Soe Myint	0.5	7.1	3.7.2017	35500	84.5	540	45630	10130


Amount of seeds obtained from TPA	-	180 Kilos
Wastage seeds (22 kilos + 23 kilos)	-	45 Kilos
Actual amount of seeds grown	-	135 kilos
Total acreage-grown	-	10.36 kilos
Number of farmers	-	12 farmers

Trial cultivation of Tomato, garlic, carrot and radish with the new Technology⁸ farmers from Nwar Dama village, Nyaung Shwe Township and 6 farmers from Kone Nyunt village, Taunggyi Township have been selected as model farmers to grow tomato, garlic, carrot and radish with the new Technology on trial. Each of them has been supported 70000 MMK to prepare Bokashi and Dochakkin Natural Fertilizer.

Name list of the villagers who have participated in trial cultivation of tomato, garlic, carrot and radish and details about their cultivation

No.	Township	Village Name	Farmer's Name	Crop-grown	Measurement of the plot	Amount of seeds grown	Date-grown	Remark
1	Taunggyi	Kone Nyunt	U Yit	Tomato	(20mx20m)	100 gm	1.1.2018	In good condition
2	Taunggyi	Kone Nyunt	U Tin Ngwe	Tomato	(20mx20m)	100 gm	21.12.2017	Started bearing fruits
3	Taunggyi	Kone Nyunt	U Phoe Naung	Garlic	(20mx20m)	14 kilo	4.12.2017	Plants are thriving well
4	Taunggyi	Kone Nyunt	U Aung Myat	Garlic	(20mx20m)	14 kilo	5.12.2017	Plants are thriving well
5	Taunggyi	Kone Nyunt	U Oun	Carrot	(20mx20m)	100 gm	8.12.2017	Plants are thriving well
6	Taunggyi	Nwar Dama (North)	U Maung Law	Carrot	(20mx20m)	100 gm	24.12.2017	Not thriving well
7	Nyaung Shwe	Nwar Dama (North)	U Htun Pa	Garlic	(20mx20m)	14.4 kilo	16.12.2017	Not thriving well
8	Nyaung Shwe	Nwar Dama (North)	U Zaw Myo Khaine	Garlic	(20mx20m)	14 kilo	11.12.2017	Thriving well
9	Nyaung Shwe	Nwar Dama (North)	Daw Nyunt Kyi Than	Tomato	(20mx20m)	100 gm	17.1.2017	Thriving well
10	Nyaung Shwe	Nwar Dama (North)	U Mya Phoo	Tomato	(20mx20m)	100 gm	-	Not transplanted yet
11	Nyaung Shwe	Nwar Dama (South)	U Kyaw Than	Radish	(20m x20m)	100 gm	12.12.2017	Will be harvested in the 1st week of March 2018
12	Nyaung Shwe	Nwar Dama (South)	U Ngwe Htun	Radish	(20mx20m)	100 gm	8.2.2018	Plants are thriving well
13	Nyaung Shwe	Nwar Dama (South)	U Than Soe Aung	Carrot	(20mx20m)	100 gm	4.1.2018	Plants are thriving well
14	Nyaung Shwe	Nwar Dama (South)	U Thein Htun Myint	Carrot	(20mx20m)	100 gm	10.2.2018	

Garlic Farm



1. U Yit

2. U Tin Ngwe

3. Daw Nyunt Kyi Than

4. U Mya Phoo

Tomatoe Farm

Carrot Fram



1. U Oun

2. U Maung Law

3. U Than Soe Aung

4. U Thein Htun Myint

VII. FOLLOW-UP ACTIVITIES

To evaluate the outcome of the EPD Project

Follow- Up Activities

In Northern Shan State, Saetanar followed-up (74) schools/ communities (From 1st January 2017 to 31st December 2017)

Year	Month	Number of Community
2017	June	9
	July	4
	October	3
	November	35
	December	23
Total		74

In Southern Shan State, Saetanar followed-up (80) schools/communities
(From 1st January 2017 to 31st December 2017)

Year	Month	No. of Community
2017	January	4
	February	4
	March	12
	April	-
	May	-
	June	14
	July	3
	August	8
	September	22
	October	6
	November	3
	December	4
Total		80

Examples of activities implemented with income from Micro finance operations

N-34 Naung Taw BEMS(Branch) - Naunghkio Township



Teachers accommodation construction (30x24) feet
Expenditure - 3,501,675 MMK



Headmistress house construction (28x18) feet
Expenditure - Village Fund + 500,000 MMK

N-35 Tha Yet Kone BEHS (Branch) - Naunghkio Township



School building construction (90x30) feet
Expenditure - Education Department + Microfinance
Fund 1,000,000 MMK

NIII-8 Hsaing Le BEPS - Thi Baw Township



School Compound fence and gate construction
Expenditure - 2,315,000 MMK

N-40 Wo Rabon Man Pyein BEPS - Kutkhai Township



Headmistress house construction (30x27) feet
Expenditure - 1,740,800 MMK

NIII-20 Doe Pin BEMS - Naunghkio Township



Teachers house renovation (40x20)feet
Expenditure - 1,895,310 MMK

NII-18 Pan Myaing BEPS - Thi Baw Township



Teachers accommodation construction
(30x30) Feet
Expenditure - 3,982,150 MMK

NII-7 Maing Ngaw BEPS - Kyaukme Township



(3) rooms of toilet construction
Expenditure - 1,600,000 MMK

NII-2 Kon Hsar BEPS - Namkham Township



School compound fence and gate construction Expenditure - 1,269,000 MMK

SII-9 Min Buu Basic Education Middle School(branch), Pin Laung Township



School compound fence and gate construction expenditure – 1,418,000 MMK

SII-23 La Tain Basic Education High School (branch), Phekkone Township



to be used as (B) Supporting fund amounting to
first floor) and 6,413,680 MMK for constructing the teachers'
and 10 (ground accommodation measuring (120*18)ft.
ing compound-



(C) Constructing a toilet (2 rooms) at teachers' accommodation Total construction cost – 1,500,000 MMK



(D) Supporting fund amounting to 1,600,000 MMK for constructing a toilet (5-rooms)

SII-3 Aye Thar Yar Basic Education High school(branch), Aye Thar Yar, Taunggyi Township



Constructing water tank trestle
Total construction cost-1,052,480MMK

SII-47 Khaung Ei Basic Education Middle School (branch), Phekkone Township



Constructing teachers' accommodation measuring (70x24)ft, Total construction cost – 4,200,000 MMK

S-43 Moe Byae Basic Education Middle School (branch), Phekkone Township



A. Constructing school compound fence with concrete posts and wire mesh and 3 steel Gates.Total expenditure – 6,663,000 MMK



B. Constructing a school building measuring (30x30)ft
Total construction cost – 11,174,468 MMK

**SII-21 Nan Pann Basic Education
Middle School, Pin Laung Township**



Buying a house to be used as teachers' accommodation Cost of house – 7,000,000 MMK

**SII-42 Bamar Toe Basic Education
Middle School, Yat Sauk Township**



Supporting fund amounting to 2,178,000 MMK for constructing a teachers' accommodation measuring (80x24)ft

S-31 Wah Lee Basic Education High School(branch), Pin Laung Township



A. Constructing the principal's accommodation measuring (21x20)ft
Total construction cost – 4,000,000 MMK



B. Constructing a school building measuring (40x30)ft
Total construction cost – 2,647,300 MMK



SIII-1 No.28 Shwe Nyaung Basic Education Primary School, Taunggyi Township



Constructing school compound fence and fixing Iron Gate

Total cost - 4,342,550MMK

Community Farms Activity

No.	School No.	Project Year	Township	Name of School/ Community	Date followed-up	Commencing date of the activity	Capital MMK	Remark
1.	S-48	2006	Taunggyi	Kone Nyunt BEMS(b)	5.1.2017	2007	3,000,000	2-acres paddy field was bought at 3,000,000 MMK on 6.4.2014. Paddy is grown every year in turns by the villagers of Kone Nyunt (East & West), Kone Mo and Oak Pho respectively. After harvesting, the 2 acre land is rented to the villagers who want to grow garlic or tomato. Total net income from the community paddy field (including rental fees) for 2017 was 669,100 MMK. Remark: Starting from 2014, paddy has been grown by SRI.
2.	SII-16	2009	Hopone	Le Maw BEPPS	9.3.2017	July 2012	1,910,000	150 plants of avocado were grown at 1.5 acre of village-owned plot in July 2012. Total expenditure for growing avocado plants and fencing it with barbed-wire was 1,910,000 MMK and this amount was supported from the income of micro-finance activity. Almost all the avocado plants are thriving well.
3.	S-57	2007	Phekkone	Le Htoun BEMS(b)	7.6.2017	2007	1,000,000	Bought 5 acres of land at 1,000,000 MMK in 2007. Every year it is rented to the villagers and the rental fees is used for supporting the needs of the school. Remark: the rental fees for 2017 was 400,000 MMK
4.	SIII-13	2014	Hsi Hseng	Naung Latt BEPPS	17.8.2017	July 2016	816,000	1800 Teak plants were grown at 5-acre village-owned plot in July 2016. Total expenditure for growing teak plants was 816,000 MMK and this amount was supported from the income of micro-finance activity. About 1500 plants are thriving well.
5.	S-43	2005	Phekkone	No.7 Moe Byae BEMS(b)	12.9.2017	June 2016	1,979,025	4-acre of land was bought at the cost of 1,600,000 MMK in June 2006 and 300 plants of dot-fruit were grown there. But dot-fruit plants did not thrive well and most of the plants dried. So, 660 plants of teak were grown in July 2011 instead of dot-fruit plants and now almost all the plants are thriving well and are about 20ft high.
6.	SII-7	2009	Hopone	Naung Khone BEPPS	14.9.2017	1.9.2012	874,500	The committee bought 1.5 acre of plot at 600,000 MMK on 1.9.2012. 219 plants of Avocado were grown in August 2013 and total expenditure for conducting the orchard (from 15.7.2013 to 31.12.2017) was 274,500MMK and the amount was supported from the income of the microfinance activity. About 150 plants are thriving well.
7.	S-52	2006	Hsi Hseng	Naung Ae Taung BEPPS	15.9.2017	June 2007	5,500,000	2-acre paddy field was bought at 3,000,000MMK on 20.3.2007. In 2009, the 2-acre field was sold at 4,000,000MMK and a 5-acre plot was bought again at 5,000,000 MMK. Remark: 1,000,000 MMK was supported from the income of microfinance activity. Every year, 5-acre paddy field is lent to the villagers who do not own paddy field. The rental fees of 5-acre plot is 72 baskets of paddy per year. Total amount obtained by selling paddy (up till 2017) was 3,525,600MMK. 5-acre farm land was bought at 2,500,000MMK on 10.5.2007. From 2007 to 2015, the 5-acre farm land was lent to the villagers who do not own farm land. The rental fees was 300,000 MMK/year. In 2016, the committee organized the villagers and grew maize and pigeon peas at 5-acre farm land with the labor contribution of the villagers. Total net income by selling maize and pigeon peas (for 2016) was 2,018,575 MMK. In 2017, maize was grown at 5-acre plot by the villagers. Total net income by selling maize was 1,750,000 MMK.

S-57 Le Htoun



SII-7 Naung Khone



SII-16 Le Maw



SIII-13 Naung Latt BEPPS



S-48 Kone Nyunt



S-43 No.7 Moe Byae BEMS(b)



S-52 Naung Ae Täung



VIII. OTHER ACTIVITIES

RURAL DEVELOPMENT TOWARDS EDUCATION
ENLIGHTENMENT OF THE PRINCIPLE OF EPD PROJECT

(1) The School Playground Equipments Support Project by Charity Sports Fund

This project was funded by the Charity Sports Fund from the Nippon Foundation and implemented by Saetanar to promote healthy school life and happy environment for the primary students. During 2017-2018 academic year, 26 Basic Education Primary Schools and Basic Education Post Primary Schools were provided with play ground equipments such as sliding swing, see-saw, swing, easy outdoor space dome climber and jungle gym. The installation of these equipments commenced at 26 schools on 16.5.2017 and finished on 20 June, 2017.

No.	Township	School Name	No. of Student
1	Taunggyi	Nyo Mee BEPS	94
2	Ho Pone	No.1 HoPone BEHS	2358
3	Ho Pone	LonHayBEPPS	128
4	Hsi Hseng	Twe Pu BEMS(b)	217
5	Pin Laung	Mee Laung Kone BEPPS	127
6	Yat Sauk	A Le Chaung BEMS	365
7	Phekkhone	No.2 Phekkhone BEHS(b)	898
8	Pindaya	Shouk Cho BEPS	151
9	Ywa Ngan	Ywa Ma BEPPS	177
10	LoiLem	Khaung Nwe BEPPS	72
11	Nam Sam	Matt Mon Laung BEPS	36
12	Nyaung Shwe	Lon Kan BEHS(b)	500
13	Kalaw	Kan Bar Ni BEMS(b)	344
14	Naunghkio	Loi Khwin BEPS	71
15	Naunghkio	Yaymaung Tan BEPS	103
16	Kyaukme	Htan Ta Bin BEPPS	92
17	Kyaukme	Lon Wai BEPS	43
18	Thi Baw	Naung Ton BEPS	74
19	Thi Baw	Hpar Khay BEPS	65
20	Thi Baw	Man Mon Kant BEPS	140
21	Lashio	Poon Htun BEPPS	178
22	Lashio	Naung Kwe BEPPS	151
23	Lashio	Nam Khaw BEPS	48
24	Thein Ni	Se Oo BEPS	113
25	Thein Ni	Ho Mein BEPS	112
26	Thein Ni	Taung Myo BEPS	124

Remark: Installation of play ground equipments at Lon Hay BEPPS was commenced on 9.2.2018 and finished on 22.2.2018.

N-33 Htan Te Bin BEPPS - Kyeukme Township



NII-28 Lon Wai BEPS - Kyeukme Township



NIII-34 Neung Ton BEPS - Thi Baw Township



NIII-26 Hper Khey BEPS - Thi Baw Township



N-4 Mar Mon Kant BEMS(Branch) - Thi Baw Township



N-31 Poon Htun BEPPS - Leshio Township



N-32 Neung Kwe BEPPS - Leshio Township



NII-35 Nam Khaw BEPS - Leshio Township



NII-16 Se Oo BEPS - Thein Ni Township



N-8 Ho Mein BEPS - Thein Ni Township



N-28 Taung Myo BEPS - Thein Ni Township



(2) A testimony from a primary school teacher of Shauk Cho BEPS

‘Our dreams have come true’

At the new academic year of 2017-2018, we have seen one unexpected scene at the Basic Education Primary School Shauk Cho. It is the one unexpected scene that we have always been expecting in our lives. That scene not only made the teachers but also the students very happy. We also have seen the big smiles on the faces of the parents.

That sense really was the students enjoyed playing with the school playground equipment’s generously donated by Nippon Foundation which always has been providing supports to the schools throughout the country. Children can’t reach to their full potentials if they only invest their time in studying not on any other activities. As our school motto go “Enjoy schooling and develop every skill”, it is important to make sure students develop every skill at schools. As our school was built on one acre of land and it doesn’t have enough space for students to play. Thanks to Nippon foundation which has solved this problem by providing new school building, furniture and playground equipments.

Among many others schools in Pindaya township, our school, Basic Education Primary School Shauk Cho is very privileged to receive the supports from Nippon Foundation. The school not only has received the new school building and furniture but also the significant amount of school funds. We have been utilizing the funds for painting the school, fixing the furniture, installing the window frame and other necessary activities for school development. Like our school, Nippon Foundation has been providing supports to the needs of school infrastructures, furniture throughout the country. In addition, it has provided the school funds to fulfill the future needs of the schools.



All our common dream of head mistress, teachers and students of having a school playground has been fulfilled by Nippon Foundation. Now our children will not only have intellectual but also physical developments. For all these supports, on behalf of community members, students, parents, teachers, I would like to honor and thank to leaders and members of Nippon Foundation. We also wish Nippon Foundation to have many years of successes and be able to implement its activities without any difficulties.

U Myat Noe Min,

Primary School Teacher, Basic Primary School, Shauk Cho

Date- 25 July 2017